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ABSTRACT 
This final whole-of-project evaluation of the Local Governance Project (LGP) examines the 
soundness of the LGP theory of change, collaboration among USAID implementing mechanisms, and 
possible adjustments to USAID/Ukraine’s approach to supporting local governance in Ukraine. LGP 
was launched in 2015 with three activities: Policy for Ukraine Local Self-Governance (PULSE), 
Decentralization Offering Better Results and Efficiency (DOBRE), and Municipal Finance 
Strengthening Initiative-II (MFSI-II). Using a mixed-methods approach, the evaluation team reviewed 
relevant documents, surveyed key informants and residents of assisted municipalities, and 
interviewed 156 key informants during three weeks of fieldwork in 21 municipalities across seven 
oblasts. The evaluation concluded that the development hypothesis is largely valid and could be 
further refined. LGP helped to strengthen local governance in Ukraine through its three activities 
and made significant progress toward realizing expected results. USAID/Ukraine provided support 
for creating a legal basis for consolidation; providing technical advice for central, regional, and local 
authorities; and introducing practical models and tools at the municipal level. However, there was 
not close cooperation between the two main activities, PULSE and DOBRE, in helping local 
governments manage resources and services effectively. Additional support in development and 
adoption of the local governance strategy is needed, and the evaluation identifies five areas for 
future assistance. This report concludes with 17 recommendations for future USAID support for 
local governance in Ukraine, including further support for decentralization legislation and municipal 
capacity development; better coordination between USAID implementers and with other donors; 
and expanding LGP support to more municipalities. 
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EXECUTIVE SUMMARY 

EVALUATION PURPOSE AND QUESTIONS 

The United States Agency for International Development (USAID) hired Social Impact (SI) to conduct 
this Whole-of-Project Evaluation (WOPE) of the Local Governance Project (LGP) from March to May 
2019. Its purpose is “to examine the soundness of the LGP theory of change, evaluate collaboration among 
USAID implementing mechanisms, and identify adjustments to USAID’s approach that would more effectively 
strengthen local governance.” 

Development Hypothesis of the Local Governance Project 

 

EVALUATION QUESTIONS  

1. To what extent is the LGP development hypothesis, “IF the GoU implements a sound 
framework for decentralization, local governments effectively manage resources and 
services, and citizens engage in local governance processes and provide oversight, THEN 
local governance will be more transparent, participatory, and accountable to citizens,” valid? 

2. To what extent did USAID assistance advance the project purpose of strengthening local 
governance? 

3. To what extent did USAID assistance contribute to the implementation of local government 
reforms that consolidated communities? 

4. How did the DOBRE and PULSE activities collaborate to achieve project Sub-Purpose 2: 
Local governments effectively manage resources and services that respond to community 
priorities? 

5. To what extent are the types of USAID assistance described in the LGP scope no longer 
needed in Ukraine? 

BACKGROUND AND CONTEXT 

Although the Government of Ukraine (GoU) has been engaged in a decentralization effort for 
several years and decentralization is considered the most successful reform in Ukraine to date, its 
implementation faces strong political opposition, and reform is conducted in a fragmented manner 
and lacks a coherent policy. 1  

The LGP, launched in 2015, consists of three activities: Policy for Ukraine Local Self-Governance 
(PULSE); Decentralization Offering Better Results and Efficiency (DOBRE), and Municipal Finance 
Strengthening Initiative-II (MFSI-II). Together, these activities were designed to support the GoU’s 
efforts to improve the well-being of Ukrainians by strengthening local governance, involving local 

                                                 

1  Final report of USAID-funded Political Economy Analysis (PEA) on Decentralization Reform in Ukraine, September 
2018. 
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citizens in local resource and budget management, improving the business and investment climate to 
support local economic and social development, and improving public service provision. 

EVALUATION METHODS AND LIMITATIONS 

The evaluation team (ET) reviewed relevant documentation (see Annex F) and conducted 156 semi-
structured, key informant interviews (KIIs), and held group discussions with USAID/Ukraine and 
implementer staff, Ukrainian officials at all levels of government, community representatives, and 
outside experts. The ET also conducted a mini-survey of residents of consolidated communities and 
a follow-on survey of key informants and collected observations of nine different LGP-sponsored 
activities or spaces.  

Following Kyiv-based consultations, the ET visited 21 communities and municipalities in seven 
oblasts across Ukraine. Data analysis included contribution analysis to assess contribution of the 
results and impacts of the LGP initiatives, standard descriptive statistical analysis, various types of 
qualitative analysis of narrative information, gap analysis, and analysis of the lessons learned. Major 
evaluation limitations include insufficient time to cover the project’s large geographic area; difficulties 
in accessing certain key informants and some locations; and the timing of the evaluation, which 
coincided with Ukrainian presidential elections.  

FINDINGS AND CONCLUSIONS 

EVALUATION QUESTION 1 

To a large extent, the LGP development hypothesis is valid. Three additional factors could be added 
to the hypothesis regarding the need for: (1) availability of drivers of change; (2) a critical 
mass of activists; and (3) an enabling environment.  

The next phase of reform should further develop the decentralization framework to: (1) 
clearly define the administrative-territorial system; (2) complete communities’ amalgamation; (3) 
define roles and responsibilities of authorities at different levels to avoid duplication of functions; 
and (4) clarify different levels of government responsibility for the funding and management of local 
infrastructure, such as roads and social infrastructure.  

The effective management of resources and services delivery at local levels depends on political 
will, local drivers of change, and local management capacity. In general, LGP-assisted 
communities saw improvements in access to and quality of public services, but results vary 
depending on the degree to which decentralization efforts are harmonized with sectoral reforms, as 
well as the priorities and capacities of specific communities.  

While local government transparency and citizen engagement in local governance has increased, 
there remains a lack of citizen oversight of local resource management, due to citizens’ limited 
knowledge and skills for conducting oversight. 

EVALUATION QUESTION 2 

The LGP helped to strengthen local governance in Ukraine and made significant progress 
toward achieving its expected results. 

Though PULSE supported the amalgamation process by contributing to the development of the 
legal and regulatory basis for decentralization, the amalgamation process remains incomplete 
owing to political factors. In line with expected results, PULSE contributed to capacity building and 
information dissemination across the country using the Association of Ukrainian Cities (AUC) 
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network and a network launched by its partner, the International Research & Exchanges Board 
(IREX). PULSE also contributed to local economic development and increased local government 
resources. Representatives of smaller and rural Consolidated Territorial Communities (CTCs), 
however, they also questioned the commitment of AUC to advancing their interests, seeing it as 
more representative of larger cities, even though AUC has chambers for CTCs and smaller cities.  

DOBRE contributed to the implementation of decentralization reform at the CTC level; the 
activity is making overall progress toward achieving anticipated contributions to strengthening local 
governance and reaching expected results. MFSI-II contributed to development of national 
regulations, working directly with the Ministry of Finance (MoF), and also helped to introduce 
tools for municipal budget management at the subnational level. 

Donor coordination is important in the effective provision of technical assistance to Ukraine and has 
a positive impact on decentralization progress and sustainability. While the donor coordination 
mechanism that was established proved to be useful and effective at the strategic level, additional 
efforts may be needed for improved coordination at the operational level.  

Introducing gender-sensitive planning and analysis has contributed to greater consideration 
of vulnerable groups’ needs by local authorities and communities. However, despite positive changes 
launched by the LGP, an overall understanding of the gender-sensitive approach to governance at 
the community level needs to be promoted further. 

EVALUATION QUESTION 3 

The LGP effectively provided support for communities’ consolidation by creating a legal basis for 
consolidation; providing technical advice for central, regional, and local authorities on 
decentralization practice; and introducing practical models and tools at the CTC level to 
generate a visible demonstration effect across the country. The well-balanced application of various 
and mutually complementary types of technical assistance is a strong feature of the LGP and 
contributed to the sustainability of its interventions.  

The LGP strongly contributed to the establishment of CTCs with center cities of oblast 
significance. While an earlier USAID program is credited with promoting the initial round of 
amalgamation, consolidation of local communities since July 2016 cannot be attributed to a single 
stakeholder or activity, due to the proactive policies of Ukrainian officials and contributions of other 
donors.  

Internal integration of local citizens from amalgamated settlements into a single community is a 
crucial factor in the sustainability of local governance reform, and the project contributed to 
inclusion of women, elderly, youth, people with disabilities (PwDs), minorities, and internally 
displaced people (IDPs) in community development. 

Decentralization reform remains incomplete, and the greatest risk for ongoing reform efforts 
relates to the political uncertainty following the recent presidential elections and upcoming 
parliamentary election campaign. Organization of public finance at the local level requires additional 
methodological support, with a focus on the establishment of a balanced contribution system to fund 
public services shared by several neighboring communities and to a wider harmonization of 
decentralization with sectoral reforms. 

Several factors contribute to the sustainability of LGP results at the CTC level, which include a 
participatory approach to strategic planning and development of local programs; ensuring local 
ownership by co-financing of infrastructure projects; engaging youth in decision-making; and 
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developing project-management capacity. LGP sustainability is also supported by an effective 
communication campaign, which targets a varied audience both nationally and locally, and uses 
various communication channels including printed media, TV, radio, social media, and village 
information boards. However, the communication campaign could be further improved and 
strengthened.  

EVALUATION QUESTION 4 

LGP project design documents called for close cooperation between PULSE and DOBRE in 
addressing capacity-building needs, but the ET found no collaboration between PULSE and 
DOBRE on achieving project Sub-Purpose 2: “Local governments effectively manage resources and 
services that respond to community priorities.” The activities’ implementers have not seen the need 
for collaboration, and as a result, collaboration between PULSE and DOBRE rarely goes beyond 
occasional joint participation in some knowledge- and information-sharing events, and little evidence 
of ongoing coordination and cooperation was identified in other areas. 

DOBRE and PULSE collaboration in achieving Sub-Purpose 2 has strong potential, as both 
activities contribute not only to capacity building, but also to public communication.  

EVALUATION QUESTION 5 

If decentralization reform continues as envisioned by the initial decentralization concept, additional 
support in the development and adoption of the local governance strategy is needed, 
including the introduction of a clear design of the decentralized administrative and territorial system. 
However, the future of decentralization reform is uncertain under a new Ukrainian president and a 
possible change of government following upcoming parliamentary elections. The whole set of LGP 
interventions and their implementation modalities may need to be revised to take into 
consideration: 

• Lack of common vision among stakeholders of which decentralization model to promote;  
• Ongoing contribution of LGP activities to the success of decentralization reform; 
• The presence of other donor-funded initiatives in decentralization and strengthening local 

governance. 

Additional support is needed in the following areas: 

• Contribution to the national-level development and adoption of standardized methods of 
analysis supporting decentralization reform; 

• Further creation and dissemination of formalized tools to support the consolidation process 
and development of established CTCs; 

• Community engagement into planning and oversight of local development, with further 
support for and scaling up of best practices for effective citizens’ engagement; 

• Social inclusion, to be promoted at all levels of local governance; 
• The elaboration and introduction of local economic development models and tools. 

LGP activities focused on specific technical issues (for instance, energy-efficient budgeting tools 
under the scope of MSFI-II) had no lasting effect in the rapidly changing legal/regulatory 
environment and need not be supported further.  

Youth could be considered as a specific LGP target group whose role in inclusive and 
sustainable decentralization outcomes is tied to increasing local economic development 
opportunities, as well as strengthening entrepreneurship and small and medium enterprises. 
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A clear and well-coordinated LGP communication strategy is lacking. Both PULSE and 
DOBRE contribute to decentralization promotion, but in an uncoordinated manner, which reduces 
the effectiveness and efficiency of the LGP communication campaign as a whole. 

RECOMMENDATIONS2  

1. USAID should keep and refine the LGP development hypothesis. 

2. USAID should further support municipal capacity development. 

3. USAID should assist local civil society. 

4. USAID should refine the focus of PULSE. 

5. USAID should expand access to DOBRE. 

6. USAID should continue to promote donor coordination. 

7. USAID should increase support for women and social inclusion. 

8. USAID should revise LGP sustainability and risk analyses. 

9. USAID should provide further support for local governance reform. 

10. USAID should disseminate information about decentralization reform. 

11. USAID should support cooperation between municipalities. 

12. USAID should support new decentralization legislation. 

13. LGP should establish an internal coordination mechanism. 

14. USAID should continue support for decentralization and local governance. 

15. USAID should support harmonization of decentralization and sectoral reforms. 

16. USAID should strengthen local economic development support. 

17. USAID should strengthen the LGP communication strategy. 

                                                 

2 Summary recommendations only are included here. Please see the main report for the full text of the recommendations. 
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I. EVALUATION PURPOSE AND QUESTIONS 

EVALUATION PURPOSE 

In line with ADS 201 “The Whole-of-Project Evaluation” (WOPE), this evaluation: 

• Examined the progress of the Local Governance Project (LGP) toward its stated purpose 
and the progress of its constituent activities (MFSI-II, PULSE, and DOBRE) toward project 
sub-purposes;  

• Assessed project and constituent activities’ complementarity and coordination (namely 
between PULSE and DOBRE due to implementation timelines); and  

• Prepared a findings, conclusions, and recommendations matrix for USAID/Ukraine planning 
and monitoring purposes.  

Additionally, the evaluation team (ET) examined (1) the soundness of the LGP theory of change that 
links together the project’s set of activities with its expected outcomes; (2) an up-to-date evidence 
base that includes data or information on progress towards achievement of the project purpose; and 
(3) targeted interdependent implementing mechanisms across LGP activities. In other words, the ET 
assessed the extent to which all activity-level interventions worked (or are working) in a 
complementary and coordinated manner to achieve the LGP’s stated purpose and sub-purposes. 

This evaluation provides USAID/Ukraine with an independent assessment of USAID’s contribution 
to the improvement of local governance reform and assistance to consolidated communities. The 
findings, conclusions, and recommendations are intended to contribute to project and activity design 
for USAID/Ukraine’s new Country Development Cooperation Strategy (CDCS) 2019–2024. 

International and local LGP implementing partners should find value in the findings and 
recommendations to inform future programming. These actors may include Global Communities 
(GC), International Research & Exchanges Board (IREX), Association of Ukrainian Cities (AUC), 
Social Boost (SBO), the Ukrainian Crisis Media Center (UCMC) and others. Social Impact (SI) 
envisions that Ukrainian organizations working in decentralization, governance reform, and local 
economic development will be secondary users of this evaluation. 

EVALUATION QUESTIONS 

The evaluation addressed the five evaluation questions (EQs) presented in the Statement of 
Work (SOW). The ET also considered gender equality and social inclusion in the LGP. 

1. To what extent is the LGP development hypothesis, “IF the GoU implements a sound framework 
for decentralization, local governments effectively manage resources and services, and citizens engage 
in local governance processes and provide oversight, THEN local governance will be more transparent, 
participatory, and accountable to citizens,” valid? 

2. To what extent did USAID assistance advance the project purpose of strengthening local 
governance? 

3. To what extent did USAID assistance contribute to the implementation of local government 
reforms that consolidated communities? 

4. How did the DOBRE and PULSE activities collaborate to achieve project Sub-Purpose 2: 
“Local governments effectively manage resources and services that respond to community 
priorities”? 

5. To what extent are the types of USAID assistance described in the LGP scope no longer 
needed in Ukraine? 
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II. PROJECT BACKGROUND AND CONTEXT 
Ukraine has experienced a turbulent transition since the 2013–2014 Revolution of Dignity, which 
resulted in a change of political orientation of the Ukrainian state and the launch of reforms 
targeting closer cooperation with Western democracies and gradual integration into European 
structures.  

In the extensive reform program that the Government of Ukraine (GoU) has undertaken since 
spring 2014, decentralization was declared a top priority. Accordingly, amendments to the legal code 
in 2014 began to provide the foundation of an enabling environment for decentralization and local 
governance strengthening. Several reform initiatives were launched, and municipalities and newly 
consolidated territorial communities (CTCs) have obtained more autonomy and received increased 
budgets. Across Ukraine, 899 CTCs have been created as of May 10, 2019, according to the Ministry 
of Regional Development, Construction, and Municipal Services of Ukraine (MRD).3 State budget 
support for community development and local infrastructure increased 39-fold from 2014 to 2018.4  

Although the GoU has now been engaged in a sustained administrative and political decentralization 
effort for several years, decentralization and local self-governance reform are still far from complete. 
Reform implementation faces strong political opposition at both the national and subnational levels, 
with reforms being conducted in a fragmented manner and outside the framework of a coherent, 
unified policy. 5 As a result, CTCs cover less than two-fifths of the territory of Ukraine (39%) with 
9.5 million residents living in CTCs, comprising about a quarter of the total population (27%).6 

With a clear understanding that decentralization and local governance reforms need strengthening, 
the GoU, supported by the international donor community, has been continuing its efforts to 
transfer more power and control over local issues to local authorities, with the goal of increasing 
citizens’ engagement and participation in local governance. 

The USAID-funded LGP consisted of three activities, namely:  

• Municipal Finance Strengthening Initiative-II (MSFI-II), implemented by Ukrainian Institute 
for Budgetary and Socio-Economic Research (IBSER) (operated from October 2011 to 
December 2017); 

• Policy for Ukraine Local Self-Governance (PULSE), implemented by Association of 
Ukrainian Cities in partnership with IREX (launched in December 2015); and,  

• Decentralization Offering Better Results and Efficiency (DOBRE), implemented by a 
consortium of partners led by Global Communities (GC). Partners include 
Poland’s Foundation in Support of Local Democracy (FSLD), Małopolska School of Public 
Administration at the Kraków University of Economics (MSAP/UEK), National Democratic 
Institute (NDI), Social Boost (SBO), and the Ukrainian Crisis Media Center (UCMC). 

Together, these activities were designed to support efforts of the GoU aimed at improving the well-
being of Ukrainians by strengthening local governance, involving local citizens in local resource and 

                                                 

3  MRD, Monitoring of the Decentralization Process of Power and Local Self-Government Reform as of May 19, 2019, p. 6. 
https://storage.decentralization.gov.ua/uploads/library/file/402/10.05.2019.pdf 

4  Monitoring of the Process of Decentralization of Power and Local Self-Government Reform as of 10 September 2018 / 
Ministry of Regional Development, Construction, Housing and Communal Services of Ukraine, p. 23. – 
https://storage.decentralization.gov.ua/uploads/library/file/312/10.09.2018_EN.pdf 

5  Final report of USAID-funded Political Economy Analysis (PEA) on Decentralization Reform in Ukraine, September 2018. 
6  MRD, op. cit., May 19, 2019, p. 6. 
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budget management, improving the business and investment climate to support local economic and 
social development, and improving provision of public services. 

The evaluation consulted the key groups of Ukrainian counterparts and beneficiaries LGP supports:  

• Central authorities; 
• Ukrainian parliament (Verkhovna Rada of Ukraine, or VRU) Committee on the Budget 

and Committee on State Building, Regional Policy and Local Self-Governance;  
• Cabinet of Ministers of Ukraine (CMU) and line ministries, including Ministry of Regional 

Development (MRD) and MoF; 
• Local authorities at the regional (oblast), sub-regional (rayon), and municipal/CTC levels; 
• CSOs and community representatives; 
• Ukrainian media at the national and subnational levels; 
• Ukrainian analytical and development centers. 

In line with the Project Appraisal Document (PAD), LGP activities primarily target key national and 
local actors critical in the implementation of decentralization reform and improvement of local 
governance. However, the specific focus of the LGP activities varies, as shown in Figure I.  

Figure 1: LGP Activities and Intended Results 

 

MFSI-II, which was completed in December 2017, assisted the Ministry of Finance of Ukraine 
(MoF), other line ministries and governmental agencies, and relevant committees of the Ukrainian 
Parliament in improving legislation, developing methodologies, and introducing regulations pertaining 
to local socioeconomic development and the implementation of an effective and transparent 
budgeting system. At the local level, MFSI-II delivered training for local governments and offices of 
the State Treasury and provided consultations on developing and implementing the performance 
program budgeting (PPB) system and the introduction of an energy expenditures monitoring system. 

PULSE focuses on supporting the creation of a better legal framework for decentralization, 
working at the national level with legislative (VRU) and executive branches of the Ukrainian 
government (CMU and line ministries), as well as providing consultations and capacity-building 
support to subnational authorities. PULSE also contributes to communication supporting 
decentralization and promotes public engagement with governance at the local level. IREX assists 

• Facilitating inclusion of local governance issues into national development 
agenda, legal, and policy frameworks 

• Strengthening capacities of Ukrainian stakeholders to carry out new roles and 
responsibilities within decentralization reform 

• Enhancing support to reform at local, regional, and national levels 

PULSE 

• Improving the effectiveness and transparency of public spending 
• Raising awareness of the public about the process of state budgeting 
• Launched and adopted Extractive Industries Transparency Initiative (EITI) 
• Adoption of participatory budgeting in at least 65 cities 

MFSI-II 

Strengthening capacities of all actors (but specifically at the grassroots level) to: 
a) Enable new local governments to better manage resources  
b) Increase the quality of public services 
c) Stimulate the local economy 
d) Improve citizen engagement 

DOBRE 
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AUC in this area using networks of community reform groups and library-based communication 
platforms. 

DOBRE targets the lowest level of governance—i.e., the recently created CTCs—to enable them 
to better manage resources, increase the quality of public services, stimulate the local economy, and 
improve citizen engagement. Within the consortium, under GC’s overall lead, the FSLD provides 
technical expertise from the Polish experience in strategic planning, service provision and 
participatory budgeting. The MSAP/UEK is helping to strengthen educational and professional 
development opportunities in public administration. NDI is responsible for elevation of gender 
equity and promoting women’s empowerment in DOBRE activities. SBO promotes innovative and 
demand-driven ICT solutions for inclusive and participatory local governance. UCMC develops and 
implements DOBRE’s communications strategy, which seeks to strengthen public awareness of the 
benefits of decentralization, trains stakeholders in effective communications, and disseminates 
results achieved by CTCs and the DOBRE activity. 

III. EVALUATION METHODOLOGY AND LIMITATIONS 

METHODOLOGY 

The evaluation covered the whole LGP implementation period and was conducted by a group of 
international and local experts with the support of SI headquarters staff. For more information 
please refer to Annex C.  

METHODS AND RESPONDENTS 

The evaluation used a complementary mix of qualitative and quantitative methods as outlined below 
(for a detailed description of methodology, please refer to Annex I): 

• Key informant interviews (KIIs), including both individual and group semi-structured 
interviews with 156 respondents from the stakeholder and beneficiary groups (see Table 1);  

• Mini-survey targeting mostly LGP beneficiaries (69 completed); 
• Follow-up survey to obtain additional information from LGP stakeholders (27 responses); 
• Direct observations during nine site visits, including attending events organized by LGP 

activities and observation of interactions between the implementers and various 
beneficiaries, with special attention to communication and interaction strategies. 

 

Table 1: Interviews by Respondent Category (not including survey respondents) 

RESPONDENT CATEGORIES PROPOSED INTERVIEWS TOTAL 
INTERVIEWS 

 KYIV OTHER LOCATIONS 
 

Central authorities 10 - 9 
Regional, sub-regional, and municipal authorities - 32 32 
Implementing project management teams 6 4 8 
Ukrainian analytical and development centers 3 - 5 
Local CSOs and community representatives and other 
beneficiaries 

- 8 37 

USAID and representatives of other donor-funded projects 10 2 12 
Media at the national and subnational levels 4 6 6 

TOTAL 33 52 156 
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SAMPLING 

Respondents for KIIs were preliminarily identified in consultations with LGP implementing partners, 
while considering the main groups of stakeholders and beneficiaries in the target regions, 
municipalities and CTCs. Interview respondents were asked to complete a follow-up survey if the 
ET believed that additional information from those respondents could be valuable. The ET also 
conducted a mini-survey targeting beneficiaries and community representatives within consolidated 
communities, with respondents identified through snowball sampling.  

SITE SELECTION 

The purposive selection of sites for data collection considered the following factors: 

• Involvement in LGP activities (within DOBRE, PULSE, and MFSI-II frameworks); 
• Different types of LGP interventions; 
• Consideration of all types of assisted municipalities: oblasts (regional) center cities, rayon 

(sub-regional) center towns, and CTCs; and  
• Inclusive representation of Ukraine’s major geographic regions (center, east, south, west). 

The evaluation considered the geographic distribution of projects’ activities; in addition to collecting 
data in Kyiv, the team visited 21 communities and municipalities in seven oblasts across Ukraine, as 
shown in Figure 2. 

Figure 2: Data Collection Locations, April 2019 

 

ANALYSIS 

The ET applied various analytical approaches, including contribution analysis to assess the 
contribution of the results and impacts of the LGP initiatives, standard descriptive statistical analysis, 
various types of qualitative analysis of narrative information, and gap analysis. Applied together, 
these complementary approaches to data analysis produced the evaluation findings.  
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RISKS AND LIMITATIONS  

The following challenges/risks were considered and mitigated to obtain reliable data: 

1. Limited time to gather data from a wide variety of LGP stakeholders and beneficiaries 
spread across a large geographical area, especially taking into consideration difficulties in 
accessing some LGP locations. To support a balanced approach to the review of activities, 
the team purposefully sampled sites, respondents, and direct observation opportunities 
during fieldwork to ensure exposure to a wide scope and variety of activity locations, 
beneficiaries/stakeholders, and components.  

2. The unavailability of several high-level key informants, particularly representatives of the 
national government who chose not to be interviewed themselves, instead sending 
deputies to speak on their behalf. 

3. Recall bias. Some of the activities within the LGP (including the entirety of MFSI-II) have 
already been completed. Respondents found it difficult to accurately recall efforts related 
to these activities or changes over time. The team overcame the challenge of relying on 
the interviewee’s recollection or perspectives by incorporating data collection best 
practices, such as framing questions to anchor activities to memorable points in time to 
ease recall, asking questions that rely less on recall of specific activities and more on the 
current perceived implications of those activities, and by triangulating the results. Data 
were triangulated with other respondent categories and sources, using different methods 
to help ascertain where respondents might have been biased due to recall limitations.  

4. Effects of election timing. Ukrainian elections were held in March 2019 with an 
additional round in April, and final results were certified by May 2019. The socio-political 
environment around elections posed some risks and restrictions (such as uncertainty 
about the continuation of reforms) and influenced the availability of respondents during 
this timeframe. Holding interviews relating to local governance issues during a national 
election could have led to biased responses due to heightened sensitivity on those topics 
during election season. SI completed data collection in April and contacted potential 
respondents early, whenever possible, to verify their availability. 
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IV. FINDINGS AND CONCLUSIONS 

EVALUATION QUESTION 1: TO WHAT EXTENT IS THE LGP 
DEVELOPMENT HYPOTHESIS VALID? 

Figure 3: LGP Hypothesis

 

FINDINGS FOR EQ 1 

VALIDITY OF THE DEVELOPMENT HYPOTHESIS 

All interviewed representatives of six stakeholder groups reviewed the development hypothesis and 
stated it is still valid to a great extent. They agreed that the GoU should establish a sound 
framework for decentralization, that local governments must effectively manage resources and 
services, and that citizens must be engaged in local governance and oversight processes to promote 
a more transparent, participatory, and accountable local government.  

As shown by Table 2, respondents to the mini and follow-up surveys cited all development 
hypothesis components as important for enabling transparent, participatory, and accountable local 
government. However, their responses are not directly comparable due to differences in how the 
questions were asked (a scale and a list) and because mini-survey respondents were primarily 
beneficiaries, while follow-up survey respondents were decentralization practitioners. 

LGP CONTRIBUTION TO DEVELOPMENT HYPOTHESIS IMPLEMENTATION 

The implementation of the LGP activities (DOBRE, PULSE, and MFSI-II) drove positive results, 
reflecting the validity of the development hypothesis, including: 

IF.
..

The GOU implements a sound framework 
for decentralization, local governments 
effectively manage resources and services, 
and citizens engage in local governance 
processes and provide oversight... T

H
EN

...

local governance will 
be more transparent, 
participatory, and 
accountable to 
citizens.

 Table 2: Most Important Factors for LGP Framework by 
Survey Respondents  

MINI-SURVEY 
RESPONDENTS (N=69) FACTORS 

FOLLOW-UP SURVEY 
RESPONDENTS (N=27) 

5-point scale, where 5 is 
very important 

 # of respondents that marked a 
certain factor as important 

3.8 
Sound legislation identifying decision-making 
process, areas of responsibility, mandates, etc.  18 

3.8 
Institutional capacity strengthening of local 
authorities at regional and local level  18 

4.3 Increased financial capacity of local governments  15 

4.2 
Active citizen participation in decision-making 
processes and control over local resource 
management 

24 

4.1 
Sustainable and inclusive local economic 
development to support well-being of local 
citizens and improve public services delivery  

15 
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1. At the national level (sound framework of decentralization, program-focused budgeting) 

National and regional authorities acknowledged the significant role of PULSE in the development of 
a sound legislation framework for decentralization—including fiscal decentralization—and 
nationwide dissemination of best practices. They said they took local government input into account 
in the design and implementation of decentralization policies, and cited project responsiveness and 
collaboration with local government officials in responding to emerging policy opportunities and 
challenges in decentralization reforms. 

Two respondents from the central authorities group said they appreciated MFSI-II’s support in: 

• Introducing amendments to the Budget Code and other legislation as needed to complete 
performance program budgeting (PPB) implementation for all local budgets and amendments 
to the Budget Code and sub-laws;  

• Establishing a system to monitor and evaluate the execution of local budget programs for all 
local government functions;  

• Technical assistance to public budget officers in applying PPB to effective budget 
management; and  

• Overall contribution to the MoF in preparation and implementation of the Public Finance 
Management Strategy until the Year 2020. 

Two KIIs with representatives of the central authorities group also acknowledged the importance of 
DOBRE’s contribution in the identification of good practices and in providing positive examples to 
support the promotion of decentralization nationwide. 

2. At the regional and local levels (management of resources, service delivery, citizen engagement) 

Despite the MFSI-II activity’s having ended in December 2017, two out of three interviewed regional 
stakeholders and two CTCs still recalled the training of budget officers from local finance 
departments on the application of PPB, as well as advisory support to local governments and new 
amalgamated communities that were not involved in the PPB pilot. 

Five interviews with authorities, municipalities, donors, and experts across Ukraine confirmed the 
importance of PULSE’s regional- and local-level support, including:  

• Communities’ consolidation (through awareness raising, training on new procedures, and 
training of personnel in CTC administrations);  

• Contributing to the organizing of local elections in CTCs in 2016 and in December 2018;  
• Channeling of municipalities’ and CTCs’ concerns and suggestions to the central authorities;  
• Support in information dissemination about decentralization reform, including training of 

librarians and local CSO representatives in communication. 

DOBRE’s contribution at the local level was recognized by officials of all 11 visited CTCs assisted by 
the activity. Respondents as a whole—including leadership, community activists, private-sector 
representatives, women, youth, and socially vulnerable groups—appreciated its participatory 
approach and its well-structured, lasting, and consistent work with communities. DOBRE 
interventions were closely related to the development hypothesis: based upon available legal and 
institutional frameworks, they supported better management practices, promoted inclusive civic 
engagement, and thereby contributed to more transparent and participatory local governance. 

Surveyed stakeholders and beneficiaries mentioned visible changes that occurred as a result of 
reforms supported by LGP, with the most important changes cited including a power shift from the 
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central to the local level, a positive change in community perception of decentralization reform, 
increased attention in Ukrainian society to decentralization reform, and improved delivery of public 
services (see Table 3).  

Table 3 shows that beneficiaries (mini-survey respondents) and LGP stakeholders (follow-up survey 
respondents) tended to identify different changes. Beneficiaries identified changes that had a direct 
impact on everyday life, such as better delivery of services, increased attention to decentralization, 
and the shift in power to the local level. Decentralization experts—especially legislative and higher-
level authorities—were more likely to identify a broader range of changes.  

ESTABLISHMENT OF A SOUND FRAMEWORK FOR DECENTRALIZATION 

All respondents from central, regional, and local authorities agreed that the legal basis for a sound 
decentralization framework had been established, but that support was needed in further 
strengthening the legal basis (including the public finance framework), finalizing and approving models 
for the next phase of decentralization reform, and completing the amalgamation process.  

EFFECTIVE LOCAL GOVERNMENT MANAGEMENT 

All interviewed stakeholders agreed that more resources had been allocated to the CTCs as a result 
of decentralization. Stakeholders observed that the effectiveness of managing CTCs depends mostly 
on the professionalism of community leadership. Stakeholders also mentioned a proactive local 
community and an enabling political environment as important factors for the effectiveness of local 
government. 

Interviewees said that the accessibility and quality of public services had increased in the visited 
communities, although specific results differ from community to community (depending on available 
resources) and are dependent on the progress of specific sectoral reforms and the degree of their 
harmonization with decentralization. 

The ET had no baseline data or reliable tool to assess change in the effectiveness of management at 
the local level. However, 90% of mini-survey respondents said the management of local resources 
had improved, while 9% said it had not improved at all.  

CTC officials said the quality of management at the local level is affected by insufficient institutional 
capacity, noting that CTCs often lack qualified personnel to effectively manage available resources 
and provide needed services that were transferred to CTCs under decentralization reform. 

Table 3: Changes Occurred as a Result of 
Decentralization Reform by Survey Respondents (%)   

CHANGES MINI-SURVEY 
(N=69) 

FOLLOW-UP SURVEY 
(N=27) 

Attention to decentralization  51% 82% 
Better delivery of public services 51% 67% 
Shift of power from central to local level 51% 85% 
Community attitude 48% 85% 
Political/institutional/financial independence 30% 44% 
Government of Ukraine attitude 16% 52% 
Regional authority attitude 16% 33% 
Legislation/regulation  13% 52% 
Other 10% 4% 
No changes 3% - 
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Representatives from only two out of 11 interviewed communities said they have qualified 
personnel for managing existing resources. CTCs currently use available local and rayon specialists 
and build their capacity through opportunities provided by state and international technical 
assistance programs.  

CITIZEN ENGAGEMENT 

Interviewed CTC officials stressed the importance of citizen engagement as a factor in the openness, 
transparency, and accountability of local government. This view was shared by the majority of 
representatives of central authorities and decentralization experts, as well as by 68 of the 69 CTC 
residents who responded to the mini-survey.  

All three LGP activities promoted and supported greater involvement of communities in the 
planning and management of local resources and public services delivery. MSFI-II introduced the new 
participatory budgeting methodology and a “citizens’ budget” methodology, training of civil society 
leaders, and public awareness raising.  

PULSE supported communities’ greater engagement in the management of local resources through 
capacity-building events and dissemination of information about legal requirements and good 
practices in this area through the AUC network. PULSE partner IREX worked with local libraries; 
involved local NGOs, advocacy groups, youth councils, media, and community leaders in the 
activities of 61 reform support groups in the regions; and strengthened citizen capacities through 
direct training and a series of webinars. 

DOBRE sought to promote the active involvement of local citizens in strategic planning and 
implementation. According to interviews conducted in the assisted communities, DOBRE worked 
with local activists and supported the creation of Youth Councils as active agents of change. In some 
of the assisted communities, DOBRE supported the rehabilitation and expansion of local 
government facilities, allowing local citizens’ physical access to council meetings to witness and 
participate in local development issues. 

CTCs assisted by LGP reported that citizens’ engagement in local governance had increased: 72% of 
surveyed respondents agreed or strongly agreed that local citizens have more control in the 
management of local resources, while 26% neither agreed nor disagreed, and 1% disagreed. Follow-
up survey respondents rated citizen engagement in local decision-making processes at 3.15 out of 
5—a higher-than-average level of engagement.  

PARTICIPATORY GOVERNANCE 

Nine interviewed CTC officials said that active citizens established CSOs or organized informal 
groups to address local community needs, for example, a CSO called Fish Catchers that had been 
established to care for a local lake in Mohyliv CTC of Dnipropertrovska Oblast. Furthermore, the 
formal Youth Councils actively supported by DOBRE had proved to be effective tools, including a 
Youth Council in Pechenizhyn that assisted the local council in identifying service priorities for the 
community.  

At the same time, interviewees in the visited CTCs, USAID/Ukraine officials, and other donors said 
the share of active citizens was limited (at about 10%) and very few CSOs had been registered. Even 
operational CSOs do not have public oversight capacity, and lack an understanding of the priority 
areas for their activities, skills for project identification and resource mobilization, or knowledge of 
approaches to involve citizens. 
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All the interviewed CTC officials confirmed that they would prefer to see more proactive 
involvement of citizens in local governance, but they understand the limitations to involvement, 
including unfavorable demographics, focus on personal business, and lack of community integration. 
For example, interest in local government was generally low among residents of the hromada 
community because of their focus on their own families, a lack of understanding of possible benefits 
of participation, and insufficient skills for full engagement in local governance. 

LOCAL GOVERNMENT TRANSPARENCY AND ACCOUNTABILITY 

Seven CTC officials said that transparency of local governments had increased as a result of legal and 
regulatory requirements regarding information disclosure, increased engagement of local 
communities, and the adoption and application of various transparency and accountability tools 
based on best international practices. These tools include regular dissemination of plans and reports, 
public hearings, e-petitions, online broadcasting of council meetings, and use of social media. 
Interviewed heads of CTCs said there was increased transparency of decision-making, especially in 
the selection of local development projects, planning, and budgeting. In four instances, CTC heads 
mentioned that the community pushes local government to better transparency. 

At the same time, five CTC officials admitted that broad communication with community members 
is largely one-way, aiming at information provision rather than seeking citizens’ feedback. In some 
other communities assisted by PULSE/IREX and DOBRE, social media and regular polls of citizens 
function as two-way communication with residents, such as in Novoolexanrivka and Bashtanka. 
More often, local governments seek community opinions only on specific issues, such as 
identification of priorities in local development, or suggestions on infrastructure projects.  

Key informants said systematic citizen oversight of local development initiatives such as tendering or 
monitoring of implementation has not been established, due to citizens’ and CSOs’ lack of 
knowledge and skills in this area. Interviews with CTCs also showed that, despite local governments’ 
increased transparency, citizens still have low level of trust in authorities and interest in local 
governance often remains limited. 

ADDITIONAL FACTORS 

Local leaders and project implementers identified three additional factors that influence 
transparent, accountable, and participatory local government: 

1. DOBRE representatives said work at the CTC level shows that communities become more 
participatory and accountable to citizens if they have dedicated drivers of change: formal 
and informal leaders proactively supporting reform. All visited CTC officials and other 
stakeholder groups interviewed echoed this observation. To help local officials become 
drivers of change, DOBRE provided training on leadership (including women’s leadership), 
financial management, communication and reporting. PULSE/IREX works with a network of 
local libraries to turn them into local media centers, thereby promoting more inclusive and 
transparent local governance. 

2. Stakeholders at the local level noted that it is important to have a critical mass of 
activists and supporters to ensure changes in community attitudes toward participation 
in local government. Twenty-three of 27 respondents to the follow-up survey and 33 of 69 
mini-survey respondents cited the need to stimulate and encourage community residents to 
proactively help the community to develop itself.  

3. The PULSE subnational experience and examples from visited CTCs highlight the 
importance of an enabling environment for implementing a sound framework for 
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decentralization, mostly at the national and regional levels, but sometimes at the local level 
as well. Such an environment includes a set of interrelated conditions, including legal, 
bureaucratic, fiscal, informational, political, and cultural factors. 

CONCLUSIONS FOR EQ 1 

To a large extent, the ET found the LGP development hypothesis to be valid. Three additional 
factors critical for enhancement of transparent, participatory and accountable local governance 
could be added: availability of drivers of change; (2) a critical mass of activists; and (3) an 
enabling environment.  

While a solid foundation for decentralization has been initiated, the amalgamation process needs to 
be completed.  A further development of a sound framework for decentralization is needed at 
the next phase of reform, including (1) a clearly defined administrative-territorial system; (2) the 
completion of communities’ amalgamation; (3) defined roles of authorities at different levels to avoid 
duplication of functions; and (4) a process for resolving conflicts about allocation/management of 
assets, such as roads and social infrastructure. Changes in the legal base may require amendments to 
the Constitution. 

Effective management of resources and services delivery at the local level depends on the 
presence of political will, including the goodwill of regional- and rayon-level officials to support 
CTCs; local drivers of change; and local capacities to manage resources and services. Access to 
and the quality of public services has generally increased in LGP’s assisted communities, but 
results are mixed, depending on the harmonization of decentralization with sectoral reforms as well 
as the priorities and capacities of specific communities.  

While local governments’ transparency and citizen engagement in local governance has 
increased as result of democratic procedures and disclosure tools, a lack of citizen oversight of local 
resources and public services management remains due to limited knowledge and skills for such 
activity. 

EVALUATION QUESTION 2: TO WHAT EXTENT DID USAID ASSISTANCE 
ADVANCE THE PROJECT PURPOSE OF STRENGTHENING LOCAL 
GOVERNANCE? 

FINDINGS FOR EQ 2  

LGP OVERALL 

Activity reports, survey respondents, and key informants provided strong evidence that 
USAID/Ukraine assistance has advanced the project purpose of strengthening local governance to a 
significant extent. Of respondents who completed the follow-up questionnaire, 88% reported that 
LGP responded to the needs of the decentralization policy, and 100% reported that LGP supported 
the effective management of local resources, improved the quality of public services, and increased 
the transparency of local government (see Annex L. Follow-up Results). As one central authority 
representative put it, “USAID does not just provide some financial support, but works on the development 
of local communities.” 

More than two-thirds of respondents spoke favorably of the LGP activities’ flexibility and adaptability 
of LGP activities to the evolving needs of decentralization and local governance strengthening in 
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Ukraine. Slightly more than half reported that LGP activities helped to increase local government 
autonomy.  

Respondents who participated in the follow-up survey ranked the effectiveness of LGP interventions 
on a 5-point scale, where 5 was most effective and 1 was least effective. They cited as the most 
effective interventions: (1) training and knowledge-exchange and -sharing events (M=4.59); (2) study 
tours (M=4.56); (3) grants and direct financial support (M=4.48); and (4) promoting community 
consolidation (M=4.44). Among the least effective interventions in the eyes of respondents were 
preparation of the relevant legislative framework (M=3.56) and decentralization policy development 
(M=3.92). (See Annex L. Follow-up Results). 

The varying contributions of the governance-strengthening activities are presented below. 

PULSE 

According to the PULSE Project Description (PD), the key objective of this 
activity was “to help the GoU adopt and implement a sound 
decentralization policy framework.” Interviews with parliamentary, 
government, and ministry officials involved in reform design and 
implementation confirmed that PULSE and its implementer AUC 
substantially contributed to decentralization methodology development 
and legislative efforts. For instance, with the help of AUC, the Law on 
Inclusion of Neighboring Communities into Oblast Cities was passed, 
leading to the establishment of 24 CTCs in center cities of oblast 
significance. However, due to various political reasons beyond PULSE’s 
control, the decentralization policy framework was not completed. 

PULSE also resulted in the inclusion of local government in the amendment of legislation and 
facilitation of key stakeholders’ participation in the monitoring of reform implementation. Few key 
informants said that the development of the enabling legislation for decentralization reflects local 
government input, though AUC officials said they monitor legal challenges affecting communities’ 
consolidation and collect and analyze specific suggestions coming from the local governments. 
However, in interviews including 58 municipal government representatives, the ET was told of only 
three cases where local authorities collaborated with PULSE on development of the legal framework 
(all at the oblast level).  

Interviews with key groups of Ukrainian stakeholders found that central and regional authorities had 
different experiences with PULSE and AUC than have their municipal and CTC counterparts in the 
development of the decentralization framework. Central and regional authorities said PULSE/AUC 
played an important role in the amendment and development of the legal basis for decentralization 
and in ensuring progress in achieving the activity’s purposes. Five representatives of national 
authorities stated that AUC is an important and active player in legislative discussions and in 
lobbying at the national level. “We always see their representatives engaged in discussions,” said one 
representative.  

The desk review and KIIs with CTC officials, however, found mixed feedback on PULSE’s 
contribution to promoting the interests of both urban and rural CTCs. For example, respondents in 
at least seven visited communities mentioned as an issue the eventual absorption of the existing 
CTCs by the cities of regional significance (foreseen by the law lobbied by AUC). At least four CTC 
officials reported that they did not feel they could easily discuss with AUC their suggestions to 
further improve reform legislation. This perception arose even though AUC has chambers for CTCs 
and smaller cities.  

Only 3 of 58 interviewed 
municipal government 
representatives shared 

examples how they 
collaborated with PULSE. 
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With respect to PULSE Expected Result 2, “Resources under local self-governments’ authorities 
increased,” all regional and municipal representatives agreed in the interviews and group discussions 
that their resources had increased. However, the vast majority pointed out that their fiscal 
responsibilities also increased, as local budgets are expected to cover more areas, such as 
educational and cultural institutions or utilities.  

The ET found a substantial PULSE contribution to Expected Result 3, “Capacity of stakeholders 
increased,” through information sharing, training, and consulting support. All interviewed local 
authorities reported that they felt capable to carry out new roles and responsibilities. However, 
capacity building is ongoing, and almost all interviewed local government officials reported that they 
face a lack of qualified management and administrative personnel and that they are interested in 
continuing education and learning about best practices.  

AUC is both a PULSE implementer and an advocacy organization for its members, with its own 
tasks, goals, and interests. As a result, it is often unclear whether activities (information-sharing 
events, trainings, etc.) were AUC initiatives targeting extension of the association’s client base or 
were part of the PULSE portfolio. Based on meetings in the visited oblasts, cities, and CTCs, local 
officials see no clear division between AUC and PULSE, and at the subnational level, AUC is more 
recognizable than PULSE.  

DOBRE 

DOBRE provided systematic, local, needs-based, continuous support to 75 communities in seven 
oblasts, with the overall purpose of assisting local authorities and communities in the adoption of 
effective tools for strategic planning and management of local resources, according to KIIs and 
annual reports. All respondents from DOBRE-associated CTCs reported that the DOBRE activity 
greatly strengthened local governance. Many said, “We feel dobre [good in Ukrainian] with DOBRE,” 
taking the activity’s slogan to heart. One participant said, “DOBRE works as a system, and that is 
why DOBRE is a correct, effective way to [achieve] self-governance.” Another CTC representative 
supported the point, saying “DOBRE chews up all the details at every step of the way, pushes us to 
do work ourselves, and motivates us to achieve results.” 

All CTC representatives, DOBRE representatives, and other donors reported that they believe the 
scale and intervention of DOBRE is adequate. Over the evaluation period, DOBRE implemented 
various participatory mechanisms for community development, including participatory budgeting, 
youth councils, community dialogs, “open door” activities, and other special activities that brought 
citizens and authorities together and involved more than 2,795 citizens from DOBRE communities.  

Leaders and citizens of communities assisted by DOBRE reported positive changes in their attitudes 
toward self-governance, according to the mini-survey and interviews. Overall, DOBRE is moving 
toward achieving its objectives, with exception of ER 2.2. “Citizen anti-corruption oversight 
implemented at the local government level,” where the activity is behind planned results according 
to data in two recent annual reports (indicators 2.13, 2.15, 2.16).  

All interviewed DOBRE and non-DOBRE CTC authorities, as well as media experts, said that the 
anticipated outcome to create exemplary communities was achieved and that the DOBRE CTCs are 
now thriving communities that serve as exemplars to other CTCs and others that have not yet 
amalgamated. As one central authority representative explained, “Real life examples generated by 
DOBRE are very important for promotion of the decentralization idea.” 

All KIIs in CTCs assisted by DOBRE reported increased participation of citizens in community 
assessment; strategic planning; support for inclusive, transparent, accountable governance; and direct 
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support for identification and implementation of development initiatives at the CTC level. Local 
authorities reported in interviews that they pursue open, participatory budget development, 
organize public meetings, and encourage citizens to participate in governance processes via various 
channels. As one participant put it, “We engage people in managing resources to thrive in 
hromadas.” Another local authority member said, “We now have engagement we did not have 
before, as now we can get citizens organized, and they are offering their ideas.”  

The ET observed that all visited CTCs use their own websites and social media channels to inform 
citizens. More than half of residents contacted recalled participating in various discussions with 
authorities or at least remembers an invitation to contribute to discussions on budget planning.  

MFSI-II 

Objectives of MFSI-II were reached, according to KIIs with central government authorities and at 
least two KIIs at the subnational level. MSFI-II support to the MoF, State Treasury, and pilot 
municipalities contributed meaningfully to the improvement of the legislative and regulatory 
framework, introduction and adoption of the PPB tool, design and implementation of innovative 
financing mechanisms, and overall budget reforms.   

The most successful contributions were provided to the MoF in an analytical and advisory capacity in 
introducing the PPB, which is used in 82 cities across Ukraine, including several visited municipalities: 
Mykolaiv city, CTC in Mykolaiv oblast, and CTC in Ivano-Frankivska oblast. One CTC 
representative said, “MSFI-II brought this platform [the PPB system] to our municipality and currently we 
use it together with DOBRE.” 

However, energy-saving financial tools were no longer used due to changes in the Ukrainian 
regulatory environment. As one respondent put it, “Yes, we remember this program; however, it is no 
longer relevant as the laws changed and we need new mechanisms now.”  

Understanding of the contribution of MFSI-II is mixed at the local level, partially because recognition 
of MSFI-II was overshadowed by familiarity with the activity implementer, Ukrainian Institute for 
Budgeting and Socio-Economic Research (IBSER). 

INVOLVEMENT OF NATIONWIDE ASSOCIATIONS 

The LGP works with two nationwide associations: AUC (with PULSE), which enjoys official 
government recognition, and Associations of Consolidated Territory Communities (ACTC) with 
DOBRE, which has no officially recognized status with the government but operates across the 
country. According to interviews conducted with central and regional authorities and association 
representatives, AUC has a larger network of more than 300 CTC-members, has more political 
clout, and is more visible at the national and subnational levels than ACTC. However, 
representatives of seven rural CTCs and one decentralization expert said they believe that AUC 
operates in the interests of bigger municipalities (the majority of AUC members) and promotes 
decentralization models serving their needs, which sometimes differ from the interests of small 
CTCs. Two central authority officials disputed this allegation in interviews.  

Regardless, many of the CTCs visited have membership in both associations, which they try to use 
for communication with the GoU. They also appreciate the opportunity to receive consultations and 
administrative support from both associations for complicated legal and administrative matters. 
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DONOR COORDINATION 

Other donors’ contributions in the areas addressed by LGP are visible, including such 
organizations/initiatives as:  

• United Nations Development Programme (UNDP), which implements the joint UNDP/EU 
Project “Community Based Approach to Local Development,” providing a long-term, 
comprehensive capacity-building initiative to promote sustainable local development in 
Ukraine; 

• Swiss-funded Support to Decentralization in Ukraine (DESPRO), which is focused on 
support to local governance development and improvement of public services;  

• Canadian Partnership for Local Economic Development and Democratic Governance 
(PLEDDGE), which supports transparent and effective decision-making by local government, 
creates enabling conditions for SME, and facilitates decentralization of authorities and 
integrated development planning at the local, regional and national levels); 

• EU-funded Ukraine – Local Empowerment Accountability and Development Program (U-
LEAD with Europe), which contributes to the establishment of multi-level governance that is 
transparent, accountable, and responsive to the needs of the Ukrainian population 

Currently U-LEAD is the biggest initiative in the field of decentralization. U-LEAD has established a 
wide subnational network and has substantial potential in: 

1. Policy development at the national level, 
2. Institutional and individual capacity building at various levels of local governance, 
3. Development and implementation of communication policy in local governance reform. 

In some cases, the attribution of results to specific activities or donors is complicated. As one 
example, both PULSE and U-LEAD claim they contributed to consolidation of 299 communities in 
2016, according to annual reports by PULSE and to the promotional brochure by U-LEAD.  

The ET was not able to analyze in detail U-LEAD interventions as the program does not publicly 
release its annual reports, monitoring and evaluation reports, or any other detailed reporting 
information. Under these conditions, it was not possible to accurately understand, compare, or 
evaluate scope, influence, or contribution of U-LEAD versus other donors. 

Though a Donor Coordination Board was established to provide a framework to support 
decentralization and local governance reform, LGP stakeholders perceive that the coordination of 
decentralization efforts among donors is limited, according to interviews and group discussions. 
According to national authorities and donor representatives, the board holds regular meetings and 
has an approved Common Results Framework. Both PULSE and DOBRE are involved in donor 
coordination through contribution to the board’s regular meetings and activities within its 10 
working groups.  

Interviewees said they found satisfactory donor coordination at the top level but a lack of 
coordination at the operational level. Numerous duplications of activities conducted by DOBRE and 
U-LEAD, for example, were reported by the activities’ managers and by representatives of visited 
CTCs in the oblasts assisted by DOBRE. Reaction to such overlaps by beneficiaries varied; one CTC 
representative stated, “It is even better to have an opportunity to familiarize with various 
experiences and points of view”; others found such practices confusing.  

Seven CTC representatives and four project implementers at the regional level reported that 
various donor-funded projects often offer similar interventions to the same communities on the 
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same topic (e.g., strategic planning, participatory budgeting, access to funding, management 
competencies of local authorities; development of soft skills for local government officials). 
Interviewed CTC representatives reported that some of the U-LEAD training materials, for 
instance, were very similar to DOBRE or PULSE training materials. Specifically, representatives from 
one CTC complained that they were forced to attend U-LEAD trainings that covered the exact 
same topics that DOBRE trainings had covered just two weeks ago. One CTC representative said, 
“We also like [DOBRE] trainers, and we have a better contact and closer contact with experts. 
They are very practical, and they work closely with us and help us much better.” Another CTC 
official said, “DOBRE forces me to work; does not give me a break.” He continued that he likes that 
approach more than that of U-LEAD, where no close oversight is provided, where he could not 
clearly understand the goals, and where he feels “lost” because of a lack of oversight. 

GENDER EQUALITY AND SOCIAL INCLUSION 

Stereotypical perceptions about the restricted roles of women in patriarchic societies are a 
persistent issue, especially in western Ukraine, and the ET found that LGP attempted to address this 
issue at the CTC level. The majority of representatives who responded to follow-up interviews 
agreed (59%) or strongly agreed (11%) that gender issues and special needs of socially vulnerable 
groups (veterans, elderly citizens, youth, etc.) are considered and mainstreamed by LGP. Among the 
most helpful tools offered by LGP in enhancing gender-sensitivity, respondents highlighted: 1) 
women’s economic empowerment; 2) gender-oriented budgeting; and 3) women’s political 
engagement (See Annex L Follow-up Results for more details). For instance, NDI’s Women’s 
Leadership Academy stood out as the most visible tool that helps women to realize their power as 
citizens and decision-makers. 

Furthermore, respondents at the CTC level felt that LGP’s efforts in promoting gender equality and 
social inclusiveness issues into community planning and provision of public services have a strong 
likelihood of being sustainable. 

Results of the mini-survey demonstrated that surveyed community representatives do not believe 
that additional support is needed for inclusion of women, youth, and other socially vulnerable 
groups: this was the second-least popular answer among all answers, with the mean of 3.79 on the 
5-point scale. However, the inclusion of local citizens in local governance was ranked the highest 
(M=4.26), indicating that citizens desire inclusion of community members in general but do not see 
the value of separating members along gender lines. 

Issues of social and gender inclusion are better understood in the LGP-assisted communities. In all 
visited communities, development priorities were aligned with consideration of special needs of 
certain groups of community members. However, this approach is not fully accepted within DOBRE 
cohort 2 and 3 communities, suggesting that communities outside LGP’s scope would be even less 
sensitized to inclusiveness issues.  

CONCLUSIONS FOR EQ 2 

Though the overall effectiveness of LGP is confirmed, the perceptions of effectiveness of the 
project’s activities and interventions differ among local CTC representatives, national authorities, 
and implementers.  

Overall, DOBRE is perceived as the most effective activity, as it produced tangible local 
governance-strengthening results at the community level as a result of its direct decentralization 
reform implementation at the CTC level; its results were recognized, and the activity is on its way 
toward achieving its expected results. Furthermore, DOBRE is both manageable and large enough to 
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be utilized to initiate change in regions of the country that it does not directly assist by producing 
and sharing reproducible step-by-step processes, methodologies, good practices, and success stories 
from which to learn.  

PULSE also realized a substantial share of its expected results. PULSE supported the amalgamation 
process through contributing to the development of the legal and regulatory base for 
decentralization, but the process remains incomplete due to political reasons. PULSE succeeded in 
ensuring that decentralization-enabling legislation incorporated input from cities, which are members 
of PULSE implementer AUC, but small non-AUC member communities said they did not provide 
input into the process. In line with its expected results, PULSE conducts numerous training events 
across the country using the AUC network and a network launched by PULSE partner IREX. PULSE 
also contributed to local economic development and an increase in local government resources, 
achieving another expected result. 

LGP’s reliance on just one association to represent Ukrainian communities and working with the 
GoU in decentralization policies and legislation development introduces a risk of bias and 
unbalanced representation of the different types of CTCs in Ukraine—including promotion of 
models of decentralization reform not supported by the whole CTC community. Additionally, the 
lack of clear division between AUC and PULSE activities begets the risk that USAID/Ukraine efforts 
will be associated with AUC outcomes that are outside PULSE’s scope. 

MFSI-II contributed to development of national regulations, working directly with MoF, and also 
helped to introduce tools for municipal budget management at the subnational level that are used by 
some of the visited communities. 

Donor coordination is important for the effective provision of technical assistance to Ukraine and 
has a substantial impact on decentralization progress and sustainability. The established donor 
coordination mechanism proved its usefulness and effectiveness at the strategic level; additional 
efforts may be needed to improve coordination at the operational level outside the capital city to 
increase the effectiveness and efficiency of international support for governance reform in Ukraine. 

Despite positive changes launched by LGP, an overall understanding of the gender-sensitive 
approach to governance is still lacking in the vast majority of communities. However, the close 
collaboration between local authorities and local citizens supported by LGP effectively resulted in 
community planning and provision of public services that were gender-mainstreamed and 
socially inclusive. The introduction of gender-sensitive analysis and planning has contributed to a 
broader consideration of the specific needs of vulnerable social and demographic groups by local 
authorities and communities assisted by DOBRE and PULSE. The understanding of the purpose and 
principles of gender-sensitive budgeting was evident in the work of CTCs that received strong 
training. The Women’s Leadership Academy was considered by beneficiaries as an effective tool for 
women’s empowerment.  
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EVALUATION QUESTION 3: TO WHAT EXTENT DID USAID ASSISTANCE 
CONTRIBUTE TO THE IMPLEMENTATION OF LOCAL GOVERNMENT 
REFORMS THAT CONSOLIDATED COMMUNITIES? 

FINDINGS FOR EQ 3 

CMU Resolution of 2014 (#333) began decentralization reform, enabling the formation of CTCs in 
line with the provisions of European Charter of Local Self-Government 1985. The consolidation of 
communities has since become one of the pillars of the decentralization reform. In 2015, new local 
authorities were elected in these communities, and in 2016, they were granted extended powers 
and additional financial resources that allowed them to implement infrastructure development 
projects, such as building or renovating schools, kindergartens, water pipes, roads, street lighting 
systems, the purchasing of utility equipment, and the establishment of communal enterprises, among 
other improvements. 

LGP CONTRIBUTION TO COMMUNITIES’ CONSOLIDATION 

Even prior to LGP’s launch, USAID contributed to the establishment of the first 159 CTCs in 2015 
through its DIALOGUE activity. In the opinion of representatives of the GoU, decentralization 
experts and visited CTCs, a well-balanced application of various and mutually complementary types 
of technical assistance is a strong feature of LGP, and contributes to the sustainability of its 
interventions, which are briefly summarized below. 

DEVELOPMENT OF LEGISLATION AND POLICY ADVOCACY. Development of the legal 
framework and policy advocacy were the PULSE activity’s main tasks. Six interviewed 
representatives of CMU, MRD, city CTCs, and experts confirmed that PULSE’s contribution to the 
improvement of legislation facilitated communities’ consolidation. Through the AUC network, 
PULSE worked closely with the legislative and executive branches of government, promoting 
decentralization reform. Specifically, AUC/PULSE contributed to the amendment of the Law of 
Ukraine "On Voluntary Association of Territorial Communities" adopted in 2018 (N 2379-VIII), 
which accelerated the consolidation of smaller communities into cities of oblast significance and led 
to the establishment of 24 CTCs.  

However, for other CTCs established since July 2016, there is no clear evidence of LGP’s exclusive 
contribution to the communities’ amalgamation, due to other donors’ assistance in this area and the 
GoU’s proactive approach. According to the CMU, decentralization actors included the president of 
Ukraine, VRU, and MRD, with AUC and ACTC making important contributions. Among the 
residents of CTCs that consolidated in 2015–2016, the most frequently cited agent of 
decentralization was the GoU (29%), followed by the president of Ukraine (22%), local governments 
(18%), and the VRU (12%).7 No respondents mentioned donor-funded projects as major agents of 
decentralization reform. 

TRAINING, COACHING, AND TECHNICAL ADVICE. Interviewed stakeholders from all groups 
said that LGP sustainably contributed to communities’ consolidation through training, coaching, and 
provision of consultations to local authorities on legal and financial issues and local economic 
development.  

LGP provided practical tools for strengthening local self-governance through the AUC/PULSE 
nationwide network, three cohorts of CTCs in five oblasts via the DOBRE portfolio, and pilot 

                                                 

7  Council of Europe, Kyiv International Institute of Sociology, Decentralization and the Reform of Local Self-Governance: 
Results of the Fourth Wave of Sociological Research. Analytical Report, 2019, Kyiv. p. 77 
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locations targeted by MSFI-II. According to LGP reports, PULSE alone provided 10,852 such 
consultations. All stakeholders and beneficiary respondents confirmed that LGP provided 
municipalities and CTCs with models and tools to consolidate and strengthen local self-governance. 

DEMONSTRATIVE EFFECT AND INFORMATION DISSEMINATION. LGP activities supported 
the process of community consolidation through demonstrative effect and information 
dissemination. Four interviewed authorities of the central government said that the successful 
example of the already consolidated communities had a significant positive effect on communities 
still in the process of consolidation. Examples of successful LGP interventions include:  

• PULSE events that brought government and media together; press tours for regional media; 
information events on decentralization for not-consolidated communities and recently 
created CTCs (368 events with 7,103 participants); replication visits (nine visits with the 
participation of 384 representatives of local governments); and the expansion of community 
outreach through the IREX library network.  

• DOBRE generated convincing examples of CTC development, including support for local 
CTCs’ development projects co-financed by USAID/Ukraine and the target community; 
conducted a series of conferences and forums (including a joint initiative with U-LEAD 
targeting non-amalgamated communities); and organized study tours to successful 
communities abroad and peer-to-peer study tours in Ukraine.  

• Both activities disseminated community success stories through traditional and electronic 
media, including MRD and AUC websites. In the opinion of interviewed community activists 
and media experts, the success of the television show "Hromada for a Million," produced by 
UCMC, contributed to increased interest in community consolidation across Ukraine.  

STRENGTHENING INTERNAL COMMUNITY CONSOLIDATION. LGP contributed to the 
internal integration of assisted CTCs by building cohesion within communities and ensuring the 
inclusion of women, elderly, youth, PwDs, minorities, and IDPs in community development. The 
desk review showed that PULSE supports active inclusion processes and equal access to services at 
the local level for PwDs through drafting legislative and regulatory documents; conducting training, 
activities, and exercises; and disseminating best practices and success stories. PULSE partner IREX 
established reform support groups in 61 communities. 

DOBRE supports implementation of local initiatives that meet community needs in integration and 
cohesion building. One of its purposes is to strengthen residents’ identities as members of the newly 
enlarged communities and to ensure the inclusion of women and socially vulnerable groups in local 
development, including their participation in formulation, approval, and implementation of CTC 
strategic plans. DOBRE partner NDI promotes gender-sensitive planning tools and conducts 
Women’s Leadership Academy training cycles around the country, supported with grants to high-
achieving Academy participants to engage on gender issues within their own communities and to 
support formation of gender-focused caucuses in the local councils. DOBRE conducts the leadership 
school DOBRE-LID for youth activists from partner communities, supports establishment of youth 
council, and provides trainings for their members8 and other youth engagement activities. DOBRE 
addresses the needs of PwDs by ensuring easy and safe access to public facilities, thereby facilitating 
their participation in community life and in local governance. 

 

                                                 

8  Council of Europe et al., op. cit., pp. 5, 32, 35. 
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REMAINING CHALLENGES TO CONSOLIDATION PROCESS AND ITS SUSTAINABILITY 

INCOMPLETE CONSOLIDATION. Voluntary consolidation of municipalities was chosen by the 
GoU as a key principle of the decentralization reform. However, the consolidation of local 
communities is still ongoing and is far from complete. After four years of reform, 6,774 hromadas 
remain unconsolidated (62% of the total number of local councils at the beginning of 2015). 
Prospective plans for the creation of CTCs still cover only four-fifths of Ukraine and three-fourths 
of the total population; 38 cities of oblast significance are not covered by these plans. 

One expert and two representatives of central authorities opined that voluntary consolidation has 
not produced anticipated results and should be replaced with mandatory consolidation, to be led by 
the GoU. At least three representatives of CTCs expressed the same opinion.  

FINANCIAL SUSTAINABILITY OF CTCS. All groups of LGP stakeholders expressed concern 
about the dependency of CTCs on state subventions and insufficient revenue bases. Few examples 
were found in the visited communities of sustainable increases in the CTCs’ own sources of 
revenues. The exceptions are represented by CTCs benefiting from enterprises located on their 
territory that pay local taxes after the establishment of new administrative borders (often at the 
expense of neighboring municipalities). MDR data confirm the dependence of local budgets on 
shared national taxes (among which the personal income tax is the greatest) and the relatively small 
contribution of local taxes and fees. 

At the same time, representatives of at least six local governments expressed concern with the 
increasing burden of some financial obligations imposed by the central authorities; e.g., distribution 
of social benefits, and underfunding for education and healthcare. An example provided by one CTC 
of oblast significance shows the net effect was a de facto decrease of funds available for local 
development from 2015 to 2018. Data from the follow-up survey confirmed serious concerns at the 
local level regarding economic and financial sustainability of CTCs. (See Annex K, Table K.18 and 
Figure K.11 for more information). 

UNCLEAR POLITICAL FUTURE. All nine interviewed representatives of central authorities 
expressed concern that decentralization reform could be reversed. Respondents to the follow-up 
survey also considered that political risk is the most visible at the national and regional levels 
(average scores are 4.04 and 3.42, respectively). (See Annex K, Table K.18 and Figure K.11). 

SUSTAINABILITY OF LGP INTERVENTIONS 

MSFI-II implementer IBSER—considered a helpful analytical and consulting center by the MoF— 
disintegrated when USAID/Ukraine support ended, with IBSER experts now working for other 
donor-funded initiatives in the area of administrative and fiscal decentralization. However, IBSER’s 
contribution to the regulatory framework development has had a lasting effect, and tools such as 
PPB are still being used by the municipalities visited by the ET. 

The interviewed representatives of local authorities assisted by LGP believe that the changes in the 
local governance system promoted by the project are largely sustainable, as they have proved 
effective in contributing to the well-being of community members. Most notable are improved 
accessibility and quality of public services, increased citizen engagement, and local government 
transparency. According to the mini-survey, the most likely sustainable decentralization reform 
results are increased citizen engagement (4.03 average score); among the less sustainable are fiscal 
decentralization (3.43), increased local government autonomy (3.44), legislative framework (3.46), 
and increased gender balance and inclusiveness (3.50) (See Annex K for more information). Gender 
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sensitivity and inclusiveness and increased local government fiscal autonomy were also considered to 
be less sustainable. 

Five respondents (four implementers and one expert) mentioned several factors that contribute to 
project sustainability: providing communities with a methodology for involving citizens; working with 
various active segments of the community, including youth, the private sector, and elected members 
of local councils; distributing information on successful practices; developing online courses with the 
use of the Prometheus platform; and establishing and developing a network of information/media 
centers promoting decentralization and local self-governance. 

CONCLUSIONS FOR EQ 3 

USAID/Ukraine provided needed support for communities’ consolidation by: 

• Creating a legal basis for consolidation and support in regulatory amendments; 
• Providing technical advice for central, regional, and local authorities on decentralization 

practice; 
• Introducing practical models and tools at the CTC level to generate a demonstration effect 

for use in the further strengthening of decentralization reform efforts across the country. 

A well-balanced application of various and mutually complementary types of technical assistance is a 
strong feature of LGP, contributing to the sustainability of results. 

LGP strongly contributed to the establishment of CTCs with center cities of oblast 
significance (with PULSE support). Since July 2016, the creation of CTCs is a joint result of various 
donor programs that work in decentralization (including LGP) and national stakeholders (central, 
regional, and local authorities). It is not possible to attribute the consolidation of local communities 
since July 2016 to a particular stakeholder or activity (with the exception of the PULSE contribution 
to consolidation around cities of oblast significance). 

Alongside the formal creation of the CTCs, the internal integration of citizens from amalgamated 
settlements into single communities is an important factor for sustainability of reform. Citizen 
engagement is the most crucial factor for ensuring irreversibility of decentralization reform results 
at the local level. Working directly with CSOs and informal groups of activists is critical for 
strengthening local democracy, community mobilization, and ensuring irreversibility of changes at 
the CTC level. 

Decentralization reform is still not completed; there is at a "point of return" from which it could 
move forward or revert back to a centralized system of governance. Because consolidation of local 
communities is currently voluntary, there is uncertainty over whether decentralization will be 
completed past the "point of return" from which it could not revert back to a centralized system of 
governance, with distribution of power between sub-regional authorities issues and CTCs resolved. 
However, the greatest risk for decentralization reform relates to the political uncertainty 
resulting from the recent presidential election and upcoming parliamentary election campaign.  

Organization of public finance at the local level requires additional elaboration, with a special focus 
on establishing a balanced system of contribution to public services shared by several neighboring 
communities and to a wider harmonization of decentralization with sectoral reforms. The system in 
which local taxes are paid to the CTC where an enterprise is officially registered has in some cases 
resulted in increased tensions between neighboring communities competing over public services 
funds. On the other hand, such a system incentivizes newly organized CTCs to attract business, with 
potential benefits for local development.  
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Several factors are contributing to the sustainability of LGP results at CTC level, including: ensuring 
local ownership by co-financing of community development projects; the participatory approach to 
strategic planning and developing local programs; the engagement of youth in decision-making; and 
the development of project-management capacity. The sustainability of LGP results is also supported 
by an effective multi-channel communication campaign, which targets varied audiences nationally and 
locally. However, this strategic communication campaign could be further improved and 
strengthened.  

These LGP results will likely be sustainable; however, with the exception of its contribution to the 
amendment of Ukrainian legislation and introduction of an e-platform for participatory budgeting, 
the MFSI-II initiative had a limited lasting effect.  

EVALUATION QUESTION 4: HOW DID THE DOBRE AND PULSE 
ACTIVITIES COLLABORATE TO ACHIEVE PROJECT SUB-PURPOSE 2: 
LOCAL GOVERNMENTS EFFECTIVELY MANAGE RESOURCES AND SERVICES THAT 
RESPOND TO COMMUNITY PRIORITIES? 

FINDINGS FOR EQ 4 

PROJECT INITIAL DESIGN 

The Project Appraisal Document (PAD) for LGP calls for three activities to support three 
components that correspond to each of the project’s sub-purposes. PULSE was primarily to be 
focused on LGP Component I, “Establishment of sound decentralization framework,” (including the 
adoption and implementation of a sound national decentralization policy), at the same time, PULSE 
was requested to work on strengthening stakeholder capacity (work that falls under LGP 
Component 2), and to raise public awareness and public support for decentralization reforms. 

According to the PAD, the key implementers of LGP Component 2 were to be MSFI-II (which was 
operational in 2015) and a new activity, Decentralization Delivering Results for Ukraine 
(subsequently renamed DOBRE), focused on:  

• Strengthening capacities needed by local governments to carry out their responsibilities with 
emphasis on local government finance and budget,  

• Strategic development plans and projects, and  
• Elective service delivery improvement projects.  

DOBRE was also to focus on LGP Component 3 in targeting citizen engagement in local resource 
management. 

REQUIREMENT OF CLOSE COOPERATION  

LGP’s original design necessitated close cooperation between PULSE and DOBRE in addressing 
capacity-building needs. According to the PAD (p. 39), DOBRE was supposed to implement 
Components 2 and 3 and also play a coordination role among USAID implementing partners 
working on decentralization and local governance. Specifically, DOBRE was required to closely 
collaborate with the PULSE implementer to ensure a coordinated approach, thereby achieving 
better integration of local government capacity support and citizen engagement. 

The need for cooperation was also called out in the PDs of both activities, with the PULSE activity 
description stating (p. 12) that “all Local Governance implementers are expected to closely 
collaborate on interventions to jointly achieve objectives.” Based on the premise that a concerted 
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effort by a range of capable actors is needed to realize decentralization reform, the DOBRE PD (p. 
21) also specifically required it to adapt the activity’s support to CTCs to the pace of 
decentralization in coordination “with the USAID PULSE project implemented by the Association of 
Ukrainian Cities.”  

COLLABORATION IN PRACTICE 

Despite clear references to the need for coordination and cooperation between activities in PAD 
and PDs, the ET found that PULSE and DOBRE’s implementers operate under the impression that 
LGP’s design does not call for close operational-level collaboration, as they were developed as two 
separate activities complementing each other at LGP’s strategic level. 

Implementing personnel and two respondents from the national authorities group reported that 
PULSE, through the AUC national network, collects and analyzes information about the most 
challenging issues in the amalgamation process and CTC development, which is used for the 
decentralization framework amendment. For its part, DOBRE collects good practices and elaborates 
specific methodologies and tools that can be used to inform policies to be adopted at the national 
level, according to an implementer representative and one decentralization expert. 

Both PULSE and DOBRE contribute to information dissemination through national, regional, and 
local channels through the use of traditional and social media. While the information campaigns of 
the two activities deliver complementary messages and have different target groups, the lack of 
coordination between the communication components of the two activities decreases the overall 
effectiveness and efficiency of LGP support for information dissemination.  

Five respondents from the media expert and implementer staff groups described the activities’ 
information campaigns as uncoordinated.  Despite the fact that both activities support capacity 
building and public awareness-raising, the ET found no systematic and well-planned cooperation 
between PULSE and DOBRE on achieving project Sub-Purpose 2: “Local governments effectively 
manage resources and services that respond to community priorities.” In the words of one 
decentralization expert, "There is no synergy between PULSE and DOBRE." 

Collaboration between the two activities rarely goes beyond occasional joint participation in some 
knowledge- and information-sharing events. Ongoing coordination and cooperation were not 
identified in other areas, with the exception of AUC’s April 2019 participation in a DOBRE capacity-
strengthening training in Kyiv. 

Though some coordination meetings between PULSE and DOBRE took place in the past, very 
limited results of these collaborations are visible or reflected in the reports of LGP activities. 
Implementers’ personnel and reports confirm that coordination meetings between the activities 
outside the Donors Coordination Board is not systematic.  

CONCLUSIONS FOR EQ 4 

LGP was well-designed and addressed Ukraine’s evolving needs for support in 
decentralization reform and local government strengthening. The initial project design envisioned 
the activities’ close cooperation in the mutual strengthening of local authorities’ capacity to 
effectively manage resources and services, with DOBRE leading coordination among decentralization 
and local governance implementing partners. In reality, effective and well-structured collaboration 
between the two activities is lacking, resulting in some systemic duplication of messaging to the 
same audiences and missed opportunities to reach audiences in other areas. 
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Collaboration between DOBRE and PULSE in achieving Sub-Purpose 2 has strong 
potential. As both activities contribute to capacity building and public communication, coordination 
and cooperation in this field could be beneficial; e.g., PULSE informational materials devoted to the 
successes of consolidated communities could be enriched with convincing examples prepared by 
DOBRE; DOBRE could use the PULSE/AUC nationwide network for information dissemination. 
Both activities also could cooperate in the development of methodology and “how to” tools, 
supporting amalgamation and strengthening established communities. PULSE implementer AUC 
furthermore monitors the evolving needs of AUC members and assists CTCs in legal and 
administrative issues, while DOBRE collects examples of good practices from the assisted CTCs. 
Closer cooperation between the two LGP activities could better inform decentralization policies of 
national significance. 

EQ5: TO WHAT EXTENT ARE THE TYPES OF USAID ASSISTANCE 
DESCRIBED IN THE LGP SCOPE NO LONGER NEEDED IN UKRAINE? 

FINDINGS FOR EQ 5 

In 2018, 53% of Ukrainians with some knowledge of decentralization reform said it was moving too 
slowly, compared to 21% who were satisfied with the pace.9 All respondents stated that continued 
USAID support along the lines of the LGP scope of work was needed. At the same time, 
respondents from various groups of stakeholders noted that the future of decentralization reform is 
not clear, given the transition of power resulting from the recent presidential elections and 
anticipated parliamentary elections.  

UNFINISHED DECENTRALIZATION FRAMEWORK 

The objectives of LGP Component 1, “Sound decentralization framework adopted and 
implemented,” were partially met. According to PULSE reporting, only 40 laws had been adopted 
with contributions from this activity by the end of 2018, compared to 63 planned. The lack of a 
relevant legislative framework regulating the administrative and territorial arrangement continues to 
impede reform. AUC and PULSE “have repeatedly emphasized the need to update the legislation on 
administrative and territorial system,” according to PULSE reporting. 

Further development of the legal basis for decentralization was among the top priorities for future 
support cited by respondents at all levels of government, as well as by respondents from the experts 
group. The need to support further development of the decentralization framework was cited by 
97% of mini-survey respondents (see Annex K). 

Incomplete decentralization reform has led to the partial disintegration of the previous centralized 
administrative-territorial system (central authority-oblast-rayon, with public-service provision along 
this line of command) and to its de facto coexistence with a new, decentralized model (with 
increased responsibilities of local authorities at the CTC level). Incomplete reform may adversely 
affect the 2020 local elections, as well as fiscal decentralization and progress with local governance 
strengthening overall, according to three KIIs with central authorities, three KIIs with oblast 
authorities, and 12 KIIs with local authorities. 

Another issue related to the unfinished framework is a lack of harmonization of decentralization 
reforms with sectoral reforms such as health, education, social services, and culture. The state’s 

                                                 

9 Decentralization and the Reform of Local Self-Governance: Results of the Fourth Wave of Sociological Research, p. 8 
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uncoordinated approach in this area affects the quality of public services and decreases the 
effectiveness of public spending at the local level. Due to underfunded state subventions for 
education and healthcare, local governments must often use their own revenues to supplement state 
funding for services, forcing them to cut spending on their economic development projects. 10  

Other challenges to ongoing decentralization cited by respondents include: 

1. Unclear roles and responsibilities of authorities at different levels (especially current and 
future functions of rayons), which were mentioned in three KIIs with central authorities; 
three KIIs with oblast authorities; and 12 KIIs with local authorities; 

2. Lack of common understanding among Ukrainian political and administrative institutions of 
approaches to the second stage of reform and further amalgamation (voluntary vs. 
mandatory, the inclusion of rural CTCs into urban municipalities, "ideal size of CTC to be 
sustainable”, etc.) Three KIIs with central authorities, three KIIs with oblast authorities, and 
two KIIs with donors found that key Ukrainian and international institutions supporting 
decentralization promote different, sometimes conflicting approaches; 

3. Eight interviews conducted with CTC representatives made clear that land and boundary 
issues remain top challenges for local governments; 

4. According to four interviews with local governments, unsolved issues with control over 
assets located on the CTC territory (health institutions, roads, cultural monuments, etc.) 
create a serious barrier for communities’ sustainable development;  

5. Lack of understanding at the CTC level of their rights in managing their own sources of 
revenue, including local taxes and duties, was mentioned in two KIIs with CTCs and one KII 
with a national association. 

EFFECTIVE MANAGEMENT OF RESOURCES AND SERVICES 

Work under LGP Component 2, “Local governments effectively manage resources and services that 
respond to community priorities” is incomplete, according to national- and subnational-level 
respondents, including the vast majority of CTCs. They said additional assistance is needed in 
strengthening skills in resources management and public services provision, namely: 

1. Support for fiscal decentralization, with a special focus on harmonization of decentralization 
and sectoral reforms and budgeting at the CTC level. This includes development and 
adoption of criteria and approaches for optimal local budget allocations with relevant 
amendments in budget and tax code laws; the further introduction of more accountable and 
transparent budget allocation on all levels; and further assistance in the application of the 
PPB tool in a larger number of CTCs. 

2. Strengthening of institutional capacities by building the skills of local government personnel 
at various levels (especially in recently created CTCs), enabling them to assume new roles 
and responsibilities as a result of decentralization reform. 

3. Technical assistance to CTCs in local economic development, including for the expansion of 
the tax base for CTCs to generate revenues, the attraction of investments, and private-
sector development, particularly of SMEs. Most CTC heads said they understand that state 
subventions are decreasing and the budget responsibilities of local governments already have 

                                                 

10 PEA on Decentralization Reform in Ukraine, p. 7 
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increased over recent years, a trend expected to continue. Under these circumstances, 
CTCs are looking for opportunities to strengthen officials’ skills in this area. 

INCREASED CITIZEN ENGAGEMENT AND IMPROVED TRANSPARENCY 

According to the activities’ reports and evaluation interviews, interventions under LGP Component 
3, “Citizens oversee and engage in decentralization reform implementation,” contributed to the 
improved engagement of communities into local governance and the introduction of more 
transparent governance models. This was confirmed by interviews with 11 CTC administrations, 
four Youth Councils, and two CSOs. Targeted work with local youth and community activists on 
increased engagement into local governance was effective in the assisted communities.  

The establishment of Youth Councils and the formalized inclusion of activists into planning and 
management of local development initiatives contributed to increased inclusion and transparency. 
Youth interests go beyond improvement of local social and transport infrastructure and include 
contribution to the local economic development, job creation, and income generation through 
economic revitalization and SME development.  

Representatives of central authorities, decentralization experts, and CTCs said that visible barriers 
to sustainable CTC development include local residents’ passive attitudes and a lack of internal 
consolidation within amalgamated communities. The impact of tools to increase community 
consolidation, such as involving local residents in whole-community events or community branding, 
is not yet clear.  

Officials of all visited CTCs cited the need for further support of proactive participation of local 
citizens in the local governance, with a focus on the promotion of participatory tools to do so. This 
view was shared by three KIIs with central authorities and three KIIs with national associations. 

SCALE OF REFORM AND NEED FOR FURTHER DECENTRALIZATION PROMOTION 

As of May 2019, less than two-fifths of the territory of Ukraine was covered with CTCs and less 
than one-third of the population lived within CTC borders. Alongside further developing the 
decentralization framework and building CTC capacities, the need for continued support in the 
promotion of decentralization reforms was confirmed in interviews with stakeholders. 

Both LGP activities support national and subnational authorities in the implementation of a 
communication strategy through various traditional and social media channels. However, the 
effectiveness of selected communication channels or the communication strategy in broad are not 
being monitored and evaluated, according to central government, LGP sub-grantees responsible for 
the communication component, and media expert respondents. 

CONCLUSIONS FOR EQ 5 

In case of continuation of decentralization reform and launch of its Phase II, additional support in 
development and adoption of the local governance strategy is needed. This includes a clear 
design of the decentralized administrative and territorial system to be introduced—including 
structure, roles and responsibilities, reporting lines, implications for public finance, and criteria for 
the CTCs to be established.  

Challenges to LGP finalization include an overall uncertainty regarding further implementation of 
decentralization reform. The whole set of LGP interventions and their implementation modalities 
may need to be revised and amended to take into consideration: 

1. Lack of common vision among key stakeholders of which decentralization model to support;  
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2. The ongoing contribution of LGP activities to the success of decentralization reform; 
3. Presence of other donor-funded initiatives in the area of decentralization and local 

governance strengthening. 

At the same time, LGP activities focused on specific technical issues (for instance, energy-efficient 
budgeting tools under the scope of MSFI-II) have no lasting effect in the rapidly changing legal and 
regulatory environment and need not be supported further. 

Additional support is needed in the following areas: 

1. Contribution to national-level development and adoption of standardized methods of 
analysis supporting decentralization reform and local governance strengthening, including: 

a. Benchmarking with good international practices; 
b. Assessment of local potential for CTC economic development; 
c. Elaboration of criteria for CTC sustainability, including analysis of optimal CTC size;  
d. Further adoption by CTCs of planning tools for local budgets; 
e. Assessment of local needs with regard to gender balance and social inclusion. 

2. Further creation and dissemination of policies and formalized approaches to 
support organizational change within the decentralization framework: 

a. “How to …” tools providing CTCs with step-by-step instructions on local 
development planning and implementation; 

b. Engagement of citizens in decision-making and management of local resources; 
c. Application of gender-balanced analysis, using models and approaches tested during 

DOBRE implementation. 

3. Support for further consolidation of communities, from development and testing of 
workable models to dissemination of good practices at the national level. 

4. Institutional and individual capacity strengthening of local administrations through: 
a. Strategic planning, with consideration of special needs of socially vulnerable groups; 
b. Application of legal requirements to CTC development; 
c. Budget planning and execution (including expanding local sources of revenue); 
d. Financial management; 
e. Local economic development; 
f. Attracting investment; 
g. Citizen engagement, transparency, and accountability. 

5. Community engagement in planning and oversight of local development, with further 
support for, and scaling up of, best practices in citizen engagement. 

6. Social inclusion, which is still a relatively new approach, could be considered for further 
support and promotion at all level of local governance. 

7. CTCs expect assistance in introduction of local economic development models and tools to: 
a. Expand local economic base; 
b. Unlock local potential; 
c. Use local resources more effectively; 
d. Increase investment attractiveness of specific communities; 
e. Establish communication with potential investors and attract investments; 
f. Strengthen business skills in the communities; and 
g. Provide support to local SMEs. 
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Youth could be considered as a specific LGP target group whose role in inclusive and 
sustainable decentralization outcomes is tied to increasing local economic development 
opportunities, as well as strengthening entrepreneurship and SMEs. 

There is a lack of clear and well-coordinated LGP communication strategy. Both PULSE 
and DOBRE contribute to decentralization promotion in an uncoordinated manner, which decreases 
the effectiveness and efficiency of the LGP communication campaign as a whole. There is a clear 
lack of two-way strategic communication flow at all levels and a visible need to complete 
the communication loop by incorporating continuous feedback from citizens. 
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V. RECOMMENDATIONS 

RECOMMENDATIONS FOR EQ1 

1. USAID SHOULD KEEP AND REFINE THE LGP DEVELOPMENT HYPOTHESIS 

While USAID should maintain the key elements of the current hypothesis, it should consider three 
additional factors for effective implementation: (1) the availability of drivers of change in municipal 
administrations; (2) a critical mass of activists; and (3) an enabling environment. 

2. USAID SHOULD FURTHER SUPPORT MUNICIPAL CAPACITY DEVELOPMENT 

Further support of local government capacity development is needed to enable municipalities to 
effectively manage available resources and provide quality services. Within the LGP framework, it is 
advisable to identify the most effective types of support for the integration of assisted CTCs and 
tools for their development (taking into consideration CTC size and their specific needs), scale that 
assistance for all currently assisted communities, and share them with other communities.  

3. USAID SHOULD ASSIST LOCAL CIVIL SOCIETY 

USAID should provide more technical assistance to civil society development at the CTC level by 
focusing on local drivers of change, formal and informal leaders and activists (particularly women and 
youth), and the capacity building of CSOs to deliver demand-driven community services and provide 
local governance oversight. Additional support to CSOs should: (1) encourage the registration of 
informal groups as CSOs; (2) increase support for organizational capacity development; and (3) 
promote CSO coalitions by providing them with grants for joint activities. 

RECOMMENDATIONS FOR EQ2 

4. USAID SHOULD REFINE THE FOCUS OF PULSE 

USAID should design the next stage of PULSE in line with its original goals to focus on:  

a. Building the capacity of LGP beneficiaries, especially for rural CTCs, for new responsibilities;  
b. Support to local economic development and expansion of local governments’ own sources 

of revenue, helping ensure local governmental fiscal autonomy; and, 
c. Strategic approach to decentralization and local governance strengthening under conditions 

of internal political instability and unclear perspectives of reform, specifically on elaboration 
and adoption of a decentralized administrative and territorial reform model (and relevant 
legal/regulatory amendments), with balanced Ukrainian and international expertise. 

Because AUC is perceived as representing the interests of cities over rural communities, USAID 
should balance its reliance on AUC as the PULSE implementer with wider Ukrainian and 
international expertise as well as coordination with USAID development priorities. 

5. USAID SHOULD EXPAND ACCESS TO DOBRE 

USAID should expand best practices by non-participating municipalities through mechanisms such as 
a public database, helpline, and placing documents on its website. It should expand the DOBRE 
scope to convert DOBRE experiences and findings into policies and methods that can be adopted at 
the national level. USAID should also support exchanges between DOBRE and non-DOBRE CTCs. 

6. USAID SHOULD CONTINUE TO PROMOTE DONOR COORDINATION 

USAID should continue proactively coordinating donors, specifically focusing on U-LEAD’s ongoing 
activities. Suggestions include sharing evaluation and performance reports among donors, especially 
U-LEAD and USAID, and more focused in-person donor meetings. 
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7. USAID SHOULD INCREASE SUPPORT FOR WOMEN AND SOCIAL INCLUSION  

USAID should expand the Women’s Leadership Academy to train citizens at all levels of CTCs. 

RECOMMENDATIONS FOR EQ3 

8. USAID SHOULD REVISE LGP SUSTAINABILITY AND RISK ANALYSES 

Amid changes to governmental development priorities that may accompany the presidential 
transition and upcoming parliamentary elections, a revision of LGP’s Sustainability Analysis is 
recommended. This should include development of a sustainability strategy for LGP’s remaining 
years, a re-focusing of project activities on greater citizen engagement (at the CTC level), and 
coordinating local government associations to provide a unified voice in relations with central 
authorities. LGP’s risk analysis should also be revised to update mitigation strategies for any newly 
identified risks. 

9. USAID SHOULD PROVIDE FURTHER SUPPORT FOR LOCAL GOVERNANCE REFORM 

To increase the sustainability of LGP’s interventions, further support for local governance reform is 
recommended with the consideration of two scenarios: 

a. Provided political will exists to adopt 
basic legislation for reform, LGP 
should focus on: 

i. drafting legislation for mandatory 
consolidation of local communities; 

ii. administrative territorial arrangements; 
iii. reform of sub-regional level (rayons); 
iv. creation of a new territorial base for 

local elections in 2020;  
v. mapping the boundaries of territories 

(CTCs and rayons).  

b. Absent political will, LGP should: 
i. continue supporting the consolidation of 

local communities to maximize coverage 
by CTCs; 

ii. provide newly established CTCs with 
technical support (with a focus on 
capacity building, citizen engagement, and 
the communication strategy);  

iii. Formulate policies for promotion at the 
national level. 

10. USAID SHOULD DISSEMINATE INFORMATION ABOUT DECENTRALIZATION REFORM 

LGP should intensify the dissemination of information about the success of the decentralization 
reform and communities’ practical achievements in this regard. This could include supporting study 
tours to successfully decentralized communities in Ukraine and abroad, and identifying a base of 
successful communities among the assisted CTCs to host internships for representatives of other 
communities, including those not covered by LGP. LGP should focus on activities for scaling up and 
disseminating good practices and models acquired during LGP implementation, including the creation 
of an LGP “Good Practices” and “How to…” platform (possibly with the involvement of SBO). 

11. USAID SHOULD SUPPORT COOPERATION BETWEEN MUNICIPALITIES 

More active support for inter-municipal cooperation between neighboring communities is 
recommended as an important tool of decentralization strengthening and contribution to 
sustainability of decentralization reform. 

12. USAID SHOULD SUPPORT NEW DECENTRALIZATION LEGISLATION 

In the implementation of the second stage of decentralization reform, LGP should consider 
supporting a new legislative basis for local governance strengthening, including financial 
decentralization and tax revenue distribution among different levels of governance, and elaboration 
of a common approach to harmonizing sectoral and decentralization reforms with contributions 
from both LGP activities in coordination with other donors and implementers, notably U-LEAD.  
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RECOMMENDATIONS FOR EQ4 

13. LGP SHOULD ESTABLISH AN INTERNAL COORDINATION MECHANISM 

USAID should consider establishing an effective project internal coordination mechanism (in line 
with the original LGP design as described in its PAD), with a focus on proving technical assistance in 
the following areas: 

1. Capacity building (including use of the Prometheus platform for distance learning–
www.prometheus.org.ua); 

2. Implementation of an improved communications strategy; 
3. Formulation of policies for promotion at the national level.  

LGP activities should agree on and introduce more structured formats for collaboration, with 
systematic exchange of information and coordination of interventions among them. 

RECOMMENDATIONS FOR EQ5 

14. USAID SHOULD CONTINUE SUPPORT FOR DECENTRALIZATION AND LOCAL 
GOVERNANCE 

In coordination with LGP activities and other donors, USAID support should focus on: 

a. National strategy of decentralization and related legal and regulatory framework; 
b. Support for fiscal decentralization; 
c. Standardized methods of analysis and approach to organizational change supporting 

decentralization reform and local governance strengthening;  
d. Local economic development to ensure sustainability of decentralization; 
e. Capacity building, with a special focus on local/CTC level;  
f. Citizen engagement, transparency, and accountability of local governments; 
g. Strategic communication plan for engaging citizens in two-way communication. 

15. USAID SHOULD SUPPORT HARMONIZATION OF REFORMS 

Methodological support for harmonization of sectoral and decentralization reforms is 
recommended, with contributions from both LGP activities and alongside other donors and 
implementers, primarily U-LEAD. If the developed approach meets USAID/Ukraine expectations and 
standards, ongoing support for harmonization could be left to U-LEAD, with no further 
disbursement of USAID resources. 

16. USAID SHOULD STRENGTHEN LOCAL ECONOMIC DEVELOPMENT SUPPORT 

Within the LGP framework, it is recommended that greater attention be paid to local economic 
development, including expanding CTCs’ own sources of revenues, identifying and presenting local 
opportunities, formulating investment passports, improving communication with potential investors, 
and supporting SMEs and the development of business skills, including those youth, women, and 
vulnerable groups. 

17. USAID SHOULD STRENGTHEN THE LGP COMMUNICATION STRATEGY 

USAID should introduce a mechanism to support more active collaboration between PULSE and 
DOBRE in LGP’s communication strategy, with special attention to the mechanism for monitoring 
communication effectiveness and efficiency, as well as tools for two-way communication.  
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VI. LESSONS LEARNED 
Dissemination and adoption of policies and practices nationwide: Legal and regulatory changes 
in decentralization at the national level should lead to changes in the planning and operations at the 
level of oblasts, municipalities, and communities. Support from DOBRE in well-structured CTC 
development in the limited number of oblasts could be enriched with the contribution from PULSE 
and successfully reproduced in other regions to help ensure the sustainability of LGP outcomes.  

Coordination with key development actors in the field of privatization in Ukraine: Information 
sharing, consultation, and coordination of planned activities between donors and major 
implementing partners is critical for avoiding overlap of local governance-strengthening initiatives, 
and should contribute to their complementarity, increase effectiveness and efficiency, and create 
more favorable conditions for sustainability, in line with national and donor development priorities.  

Use of local and international experts: The successful experience of LGP activities indicates that 
the use of highly experienced, and qualified local experts should be the standard where such experts 
are available. However, the involvement of international expertise is also beneficial as Ukrainian 
communities benefit from good international practices and local experts benefit from further 
capacity building.  

Standardization of communication, monitoring, and reporting procedures within activities: A 
detailed communication protocol, monitoring and standard reporting requirements should be 
established within each activity responsible for project implementation, especially where there is a 
substantial number of partners and sub-grantees with various capacities experienced in implementing 
USAID-funded projects. 

Provision of implementing partners with detailed formulation and quantification of 
anticipated activities: LGP should be supported with a detailed description of activities and 
quantifiable indicators directly linked to impact in its project documents. It is also recommended to 
have detailed budgets that are allocated to specific interventions and delivery timetables. 

Well-targeted and organized communication: An emphasis on a professionally developed and 
implemented communication strategy with adequate resource allocation is critical for achieving the 
anticipated outcome. The communication component should have a dedicated and adequate budget 
and should be run by communication experts who work with technical experts on "popularizing" 
results/outputs among target audiences. Such communication should be two-way; feedback from the 
target audience should be monitored and assessed to inform corrective measures. 

Visibility vs. awareness: LGP activities should move from ensuring compliance with USAID 
“branding” guidelines toward ensuring the widest awareness of USAID’s support to Ukraine. A 
crucial element for achieving this is building a solid communication component into all activities.  
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I. ANNEX A: EXECUTIVE SUMMARY IN UKRAINIAN 
КОРОТКИЙ ОГЛЯД 

МЕТА ТА ЗАПИТАННЯ, ЩО ЗАСТОСОВУВАЛИСЬ ПРИ ОЦІНЦІ 

Агентство з міжнародного розвитку США (USAID) в Україні залучили організацію «Social Impact» (SI) до 
проведення загальної оцінки Проекту місцевого самоврядування (LGP) з березня по травень 2019 року. 
Мета цієї оцінки «дослідити правильність теорії змін Проекту «LGP», оцінити співробітництво між 
імплементуючими механізмами USAID, а також визначити, як треба змінити підхід USAID для 
ефективнішого посилення місцевого врядування». 

Гіпотеза розвитку Проекту місцевого самоврядування 

ЗАПИТАННЯ, ЩО ЗАСТОСОВУВАЛИСЬ ПРИ ОЦІНЦІ  

1. Наскільки правильна гіпотеза розвитку Проекту «LGP» «ЯКЩО Уряд України закладатиме 
міцні підвалини для децентралізації, місцеві органи самоврядування ефективно 
управлятимуть ресурсами та послугами, а громадяни залучатимуться до процесів місцевого 
самоврядування та забезпечуватимуть контроль, ТО місцеве врядування буде прозорішим, 
більш колегіальним та підзвітним громадянам»? 

2. Наскільки допомога USAID сприяла досягненню мети проекту щодо зміцнення місцевого 
урядування? 

3. Наскільки допомога USAID сприяла впровадженню реформи органів місцевого 
самоврядування, яка об'єднала громади? 

4. Як програми «DOBRE» та «PULSE» співпрацювали для досягнення під-мети 2: Місцеві органи 
самоврядування ефективно управляють ресурсами та послугами, які ефективно 
задовольняють пріоритетні потреби громад? 

5. Наскільки все ще потрібна допомога USAID, описана в технічному завданні проекту «LGP», 
для України? 

ПЕРЕДУМОВИ ТА КОНТЕКСТ 

Хоча Уряд України проводить заходи з децентралізації вже декілька років і на сьогоднішній день 
децентралізація вважається найбільш успішною реформою в Україні, її впровадження натикається на 
значне політичне протистояння, реформа проводиться фрагментовано та їй не вистачає узгодженої 
політики.1  

Запущений в 2015 році Проект «LGP» складається з трьох програм: Розробка курсу на зміцнення 
місцевого самоврядування в Україні («PULSE»), Децентралізація приносить кращі результати та 
                                                 
1 Фінальний звіт проведеного за підтримки USAID Політекономічного аналізу реформи децентралізації в Україні, 

вересень 2018. 

ЯК
Щ

О
... Уряд України закладатиме міцні підвалини для 

децентралізації, місцеві органи самоврядування 
ефективно управлятимуть ресурсами та послугами, 
а громадяни залучатимуться до процесів місцевого 
самоврядування та забезпечуватимуть контроль... ТО

...

місцеве врядування 
буде прозорішим, 
більш колегіальним 
та підзвітним 
громадянам.
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ефективність («DOBRE») та Зміцнення місцевої фінансової ініціативи («MFSI-II»). Всі ці програми були 
створені для підтримки заходів Уряду України, що направлені на покращення добробуту українців, 
шляхом зміцнення місцевого врядування, залучення місцевих жителів до управління ресурсами та 
бюджетами, вдосконалення ділового та інвестиційного клімату для підтримки економічного та 
соціального розвитку, а також покращення надання громадських послуг. 

МЕТОДИ ОЦІНКИ ТА ОБМЕЖЕННЯ 

Команда оцінки переглянула відповідні документи (див. Додаток F) та провела 156 
напівструктурованих опитувань ключових надавачів інформації та групових обговорень із 
співробітниками USAID та програм, що впроваджують проект, українськими посадовцями на всіх 
урядових рівнях, представниками громади та зовнішніми експертами. Команда оцінки також провела 
міні-дослідження серед жителів об'єднаних громад та наступні опитування ключових надавачів 
інформації, а також спостереження дев'яти різних програм та сфер, які спонсорує Проект «LGP».  

Після консультацій в м. Київ Команда оцінки відвідала 21 громаду та місто в семи областях України. 
Аналіз даних включав аналіз сприяння з метою оцінки впливу результатів та впливу програм «LGP», 
стандартний описовий статистичний аналіз, різні типи якісного аналізу описової інформації, аналіз 
недоліків та отриманого досвіду. Основні обмеження оцінки включають недостатність часу, щоб 
охопити велику географічну територію проекту «LGP», труднощі оцінки певних основних надавачів 
інформації та деяких сфер, а також час оцінювання, який співпав з виборами Президента України.  

РЕЗУЛЬТАТИ ТА ВИСНОВКИ 

ЗАПИТАННЯ ОЦІНКИ 1 

Значною мірою, гіпотеза розвитку Проекту «LGP» правильна. До гіпотези можна включити три 
додаткових фактори стосовно потреби в: (1) наявності чинників змін; (2) критичній масі активістів; (3) 
сприятливому середовищі.  

В ході наступного етапу реформ необхідно забезпечити подальшу розробку основи децентралізації 
щоб: (1) чітко визначити адміністративно-територіальну систему; (2) завершити об'єднання громад; (3) 
визначити ролі та обов'язки органів влади на різних рівнях, щоб уникнути дублювання функцій; та (4) 
уточнити обов'язки різних рівнів уряду щодо фінансування та управління місцевою інфраструктурою, 
як то дороги та соціальна інфраструктура.  

Ефективне управління ресурсами та наданням послуг на місцевому рівні залежить від політичної волі, 
ключових місцевих чинників змін та місцевого потенціалу управління. Загалом, в громадах, які 
отримували допомогу від проекту «LGP», спостерігалися покращення доступу до та якості 
громадських послуг, але результати залежать від гармонізації децентралізації з галузевими 
реформами, а також пріоритетами та потенціалом конкретних громад.  

Хоча прозорість Уряду та залучення громадян до місцевого врядування підвищились, залишається 
проблема недостатнього контролю управління ресурсами з боку громадян через їхні обмежені 
знання та навички для його здійснення. 

ЗАПИТАННЯ ОЦІНКИ 2 

Проект «LGP» допоміг зміцнити місцеве самоврядування в Україні завдяки трьом програмам та 
досяг успіхів на шляху до досягнення очікуваних результатів. 
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Програма «PULSE» підтримувала процес об'єднання шляхом її 
участі в розробленні законодавчої та регуляторної бази щодо 
децентралізації, але процес об'єднання незавершений через 
політичні причини. Відповідно до очікуваних результатів, 
Програма «PULSE» сприяла розвитку потенціалу та 
розповсюдженню інформації по всій країні через мережу Асоціації 
міст України (АМУ) та мережу, започатковану партнером 
Програми «IREX». Програма «PULSE» також сприяла місцевому 
економічному розвитку та збільшила ресурси місцевих органів 
самоврядування. Однак, хоча АМУ і має представництва для 
об'єднаних територіальних громад (ОТГ) та невеликих міст, 
представники невеликих та сільських ОТГ мали сумнів щодо 
зацікавленості АМУ в захисті їхніх інтересів та розглядали їх як 
репрезентативні для більших міст.  

Програма «DOBRE» сприяла впровадженню реформи 
децентралізації на рівні ОТГ; програма, загалом, знаходиться на 
шляху до сприяння зміцненню місцевого врядування та 
досягнення очікуваних результатів. Програма «MFSI-II» сприяла 
розробленню національних норм, працюючи безпосередньо з 
Міністерством фінансів, а також допомогла впровадити 
інструменти управління місцевими бюджетами на обласному 
рівні. 

Узгодженість заходів донорів важлива для ефективного надання 
технічної допомоги Україні та має позитивний вплив на хід 
децентралізації та забезпечення життєздатності. Створений 
механізм забезпечення узгодженості діяльності донорів довів 
свою користь та ефективність на стратегічному рівні, але можуть 
знадобитися додаткові зусилля для покращення узгодженості 
діяльності донорів на операційному рівні.  

Впровадження планування та аналізу з урахуванням гендерних 
особливостей сприяло кращому врахуванню потреб вразливих 
груп населення місцевою владою та громадами. Однак, 
незважаючи на позитивні зміни, впроваджені Проектом «LGP», 
загальне розуміння підходу до врядування  на рівні громади з 
урахуванням гендерних особливостей необхідно популяризувати й 
надалі. 

ЗАПИТАННЯ ОЦІНКИ 3 

USAID було забезпечено необхідну підтримку в об'єднанні громад 
шляхом створення законодавчої бази для такого об'єднання, 
надання технічних рекомендацій центральним, регіональним та 
місцевим органам влади щодо практик децентралізації та 
впровадження практичних моделей та інструментів на рівні ОТГ з 
метою досягнення явного результату, який можна побачити по 

 

 

 

Верхнє фото: коробка для збору 
рекомендацій громадян. 

Нижнє фото: Зала об'єднаної 
територіальної громади, що 
використовується для проведення 
зустрічей керівників та громадян.  

ФОТО: КАТЕРИНА ЦЕЦЮРА 
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всій країні. Добре збалансоване застосування різноманітних та взаємодоповнюючих типів технічної 
допомоги є сильною стороною Проекту «LGP», і це забезпечує сталість втручань.  

Проект «LGP» зробив значний внесок у створення ОТГ з центральними містами обласного 
значення. До досягнень попередньої програми USAID відносять сприяння початковому раунду 
об'єднання, але консолідація місцевих громад з липня 2016 року не може вважатися надбанням 
лише однієї зацікавленої сторони або програми завдяки випереджуючим політикам українських 
посадовців та участі інших донорів.  

Внутрішня інтеграція місцевих жителів з об'єднаних населених пунктів у єдину громаду є вкрай 
важливим фактором для забезпечення життєздатності реформи місцевого врядування; проект сприяв 
залученню жінок, людей похилого віку, молоді, людей з інвалідністю, меншин та ВПО в розвиток 
громади. 

Реформа з децентралізації ще не завершена і найбільший ризик для її виконання пов'язаний з 
політичною невизначеністю після президентських виборів та прийдешніх парламентських виборів. 
Організація державного фінансування на місцевому рівні вимагає додаткової методологічної 
підтримки, зосередженої на створенні збалансованої системи внесків для забезпечення фінансування 
громадських послуг, спільного для декількох сусідніх громад, та для ширшої гармонізації 
децентралізації з галузевими реформами. 

Декілька чинників впливають на сталість результатів Проекту «LGP» на рівні ОТГ, в тому числі підхід із 
спільною участю до стратегічного планування та розроблення місцевих програм, забезпечення 
відповідальності на місцях, шляхом спільного фінансування інфраструктурних проектів, залучення 
молоді до прийняття рішень та розвиток потенціалу в управлінні проектами. Сталість Проекту «LGP» 
також забезпечується ефективною комунікаційною кампанією, направленою на різні аудиторії як на 
національному, так і на місцевому рівні, та застосовує різні комунікаційні канали, такі як друковані 
ЗМІ, ТБ, радіо, соціальні мережі та інформаційні стенди в селах. Однак, комунікаційну кампанію 
можна й надалі вдосконалювати та зміцнювати.  

ЗАПИТАННЯ ОЦІНКИ 4 

Проектна документація Проекту «LGP» передбачає тісну співпрацю між програмами «PULSE» та 
«DOBRE» в задоволенні потреб розвитку потенціалу, але виконавці цих програм не вбачають потреби 
в співробітництві. В результаті, команда оцінки не виявила співпраці між програмами «PULSE» та 
«DOBRE» при досягненні під-мети 2: «Місцеві органи самоврядування ефективно управляють 
ресурсами та послугами, які ефективно задовольняють пріоритетні потреби громад». Співпраця між 
двома програмами рідко виходить за межі випадкової спільної участі в деяких заходах обміну 
знаннями та інформацією, і даних щодо постійної узгодженості та співпраці в інших сферах було 
виявлено мало. 

Співпраця між програмами «PULSE» та «DOBRE» в досягненні під-мети 2 має великий потенціал. 
Обидві програми сприяють не лише розвитку потенціалу, а й громадським комунікаціям.  

ЗАПИТАННЯ ОЦІНКИ 5 

Якщо реформа децентралізації продовжуватиметься як передбачається первинною концепцією, 
необхідна буде додаткова підтримка в розробленні та прийнятті стратегії місцевого врядування, в т.ч. 
представлення чіткого уявлення адміністративної та територіальної системи. Майбутнє реформи 
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децентралізації невизначене при новому Президенті та можливій зміні Уряду після прийдешніх 
парламентських виборів. Може бути необхідність переглянути весь набір втручань Проекту «LGP» та 
модальності їхнього впровадження таким чином, щоб вони враховували: 

• Відсутність спільного бачення серед зацікавлених сторін щодо того, яку модель 
децентралізації слід просувати;  

• Поточний внесок програм Проекту «LGP» в успіх реформи децентралізації; 
• Присутність інших ініціатив в сфері децентралізації та зміцнення місцевого самоврядування, 

що фінансуються донорами. 

Додаткова підтримка необхідна в таких сферах: 

• Внесок у розроблення та прийняття на національному рівні стандартизованих методів аналізу, 
які підтримують реформу децентралізації; 

• Подальше розроблення та розповсюдження формалізованих інструментів для підтримки 
процесів об'єднання та розвитку створених ОТГ; 

• Участь громади в плануванні та контролі місцевого розвитку з подальшою підтримкою 
розповсюдження передових практик ефективного залучення громадян; 

• Соціальну інтеграцію слід пропагувати на всіх рівнях місцевого врядування; 
• Вироблення та впровадження моделей та інструментів місцевого економічного розвитку. 

Програми Проекту «LGP», що зосереджуються на конкретних технічних проблемах, не мали тривалого 
ефекту в законодавчому/регуляторному середовищі, що швидко змінюється, та їх слід підтримувати й 
надалі.  

Молодь можна виділити як специфічну цільову групу Проекту «LGP», яка зацікавлена у 
всеохоплюючих та сталих результатах децентралізації, в т.ч. можливостях, які дає місцевий 
економічний розвиток та зміцнення підприємництва, а також малого і середнього бізнесу. 

Відсутність чіткої та добре узгодженої комунікаційної стратегії Проекту «LGP». І «PULSE», і 
«DOBRE» роблять неузгоджений внесок в просування децентралізації, що знижує ефективність та 
результативність комунікаційної кампанії Проекту «LGP» в цілому. 

РЕКОМЕНДАЦІЇ2  

1. USAID слід залишити та вдосконалити гіпотезу розвитку Проекту «LGP». 

2. USAID слід продовжувати підтримувати розвиток місцевого потенціалу. 

3. USAID слід надавати допомогу місцевому громадянському суспільству. 

4. USAID слід змінити зосередженість програми «PULSE». 

5. USAID слід розширити доступ до заходів програми «DOBRE». 

6. USAID слід продовжувати сприяти узгодженості заходів донорів. 

7. USAID слід збільшити підтримку жінок та соціальне залучення. 

8. USAID слід переглянути питання сталості та аналіз ризику Проекту «LGP». 

9. USAID слід надавати подальшу підтримку в реформуванні місцевого врядування. 

                                                 
2 Нижче наведено лише узагальнені рекомендації. Повний текст рекомендацій наведено в повному звіті. 
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10. USAID слід розповсюджувати інформацію про реформу децентралізації. 

11. USAID слід підтримувати співробітництво між місцевими органами влади. 

12. USAID слід підтримувати нове законодавство в сфері децентралізації. 

13. Проекту «LGP» слід створити внутрішній механізм узгодження зусиль. 

14. USAID слід продовжувати надавати підтримку в сфері децентралізації та місцевого 
врядування. 

15. USAID слід підтримувати гармонізацію реформи децентралізації та галузевих реформ. 

16. USAID слід посилити підтримку місцевого економічного розвитку. 

17. USAID слід зміцнити комунікаційну стратегію Проекту «LGP». 
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II. ANNEX B: EVALUATION STATEMENT OF WORK 
STATEMENT OF WORK 

LOCAL GOVERNANCE PROJECT EVALUATION 

 SUMMARY 

This is a Statement of Work (SOW) for a Whole-of-Project Evaluation (WOPE) of the USAID-Ukraine’s 
Local Governance Project (LGP), summarized below: 

Project Title Ukraine Local Governance Project 

Project Purpose Strengthen local governance to deepen democracy, improve conditions for 
development of communities and promote stability 

Project Sub-Purposes Sound decentralization framework adopted and implemented 

Local governments effectively manage resources and services 
that respond to community priorities  

Citizens oversee and engage in decentralization reform implementation 

Activities contributing to the 
project Purpose and Sub-
Purposes 

Policy for Ukraine Local Self Governance (PULSE)        December 2015 - December 
2020 

Decentralization Offering Better Results and Efficiency (DOBRE) June 2016 - June 2021  

Municipal Finance Strengthening Initiative (MFSI-II)          October 2011 - December 
2017 

Project Start/End Date 2015 - 2020 

Target Funding Level $63,025,000 

 EVALUATION PURPOSE 

The purpose of this evaluation is to examine the soundness of the LGP theory of change, evaluate 
collaboration among USAID implementing mechanisms, and identify adjustments to USAID’s approach 
that would more effectively strengthen local governance.   

 USE OF EVALUATION FINDINGS, CONCLUSIONS, AND 
RECOMMENDATIONS 

Findings, conclusions, and recommendations from this evaluation will inform the design of projects and 
activities to achieve local governance-related results under USAID/Ukraine’s new Country Development 
Cooperation Strategy (CDCS) 2018-2023.  USAID will also use evaluation findings to adjust its approach 
to coordination among USAID activities, as well as collaboration with other donor-funded decentralization 
programs and with host central and local government counterparts. 

 BACKGROUND AND DEVELOPMENT CONTEXT 

LGP was designed in 2015 to respond to the momentum for decentralization reform created after the 
Revolution of Dignity and 2014 Presidential and Parliamentary elections.  The design was informed by 
USAID’s 2014 Local Governance Assessment, which found widespread public support and political will 
for decentralization at the time, as well as USAID’s significant experience supporting decentralization 
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reform in Ukraine.  The LGP was designed to contribute primarily to Development Objective (DO) 1: 
More Participatory, Transparent and Accountable Governance Processes in USAID/Ukraine’s 2012-2018 
CDCS.3  It also contributes to CDCS DO 2: Broad-Based, Resilient Economic Development as a Means 
to Sustain Ukrainian Democracy and DO 3: Improved Health Status in Focus Areas and Target Groups.  
Two new activities, Policy for Ukraine Local Self-Governance (PULSE) and Decentralization Offering 
Better Results and Efficiency (DOBRE), were designed to contribute to this Project Purpose and 
associated Sub-Purposes; an existing activity, the Municipal Finance Strengthening Initiative (MFSI) was 
incorporated into the Project Appraisal Document (PAD).  Activity design, particularly that of DOBRE, 
was heavily informed by concurrent large-scale decentralization programs planned by the European Union 
(EU) and United Nations Development Programme (UNDP), with which these activities were expected 
to coordinate. 

As described in the LGP Project Appraisal Document (PAD)4, decentralization reforms were part of the 
post-EuroMaidan Government of Ukraine’s (GOU) response to satisfy public demands for comprehensive 
reform and protect Ukraine from Russia’s aggression.  Defined as the transfer of power and resources 
from national governments to sub-national governments, or to the sub-national administrative units of 
national governments, decentralization strengthens democratic governance by reducing the distance 
between citizens and their government.5  For Ukraine, decentralization is also seen as a mechanism for 
strengthening the Ukrainian state.  The Ukrainian government hopes decentralization can be a powerful 
tool for countering Kremlin influence and pro-separatist sentiments in the east by activating and 
institutionalizing democratic interactions in thousands of localities around the country and incorporating 
the views of Ukraine’s diverse communities into decision making while transferring authority and 
resources to the community level. 

The problem that the LGP sought to address was of Ukraine’s ineffective self-government at the local and 
regional level, which was unresponsive to local needs, underfunded and disempowered by an overly 
centralized system, and weakened by rampant corruption. USAID believed that the fragile condition of 
local governance threatened Ukraine’s stability, economic development and democratic progress. 

Although Ukraine has long had the legislation in place to carry out most aspects of decentralization, 
implementation has been uneven due to corruption and informal power structures throughout the 
country.  Rights to local self-governance encompassing significant elements of state decentralization have 
been guaranteed since the 1996 constitution and the 1997 “Law on Local Self-Governance in Ukraine.”  
Nonetheless, most of these rights have not been fully exercised, and the central government generally 
controlled local affairs.  There was an attempt to increase decentralization during former President 
Yushchenko’s presidency, and a thorough blueprint was prepared in a draft law, but the little progress 
that was made was reversed under President Yanukovych’s administration. The current government’s plan 
is largely based on the Yushchenko administration attempt, which borrowed heavily from Poland’s 
successful decentralization reform. 

The LGP development hypothesis stated that: “IF the GOU implements a sound framework for 
decentralization, local governments effectively manage resources and services, and citizens engage in local 
governance processes and provide oversight, THEN local governance will be more transparent, 
participatory, and accountable to citizens.” 

The LGP Sub-Purposes and associated elements of the development context are summarized below:6   

                                                 
3 Available at https://www.usaid.gov/sites/default/files/documents/1863/USAID_Ukraine_CDCS_2012-2016.pdf. 
4 To be provided to the Contractor. 
5 USAID Democratic Decentralization Programming Handbook (2009), available at: https://pdf.usaid.gov/pdf_docs/PNAEA460.pdf 
6 Additional detail is provided in the Local Governance PAD, which will be provided to the Contractor by USAID. 

https://www.usaid.gov/sites/default/files/documents/1863/USAID_Ukraine_CDCS_2012-2016.pdf
https://pdf.usaid.gov/pdf_docs/PNAEA460.pdf
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Sub-purpose Responds to the following underlying causes 

1. Sound decentralization framework adopted and 
implemented 

Highly centralized decision making and resources, overlapping 
responsibilities and unclear mandates 

2. Local governments effectively manage resources 
and services that respond to community priorities 

Corruption and lack of transparency, poorly delivered public services, 
oligarch and elite capture of local government, nascent local 
government capacity 

3. Citizens oversee and engage in decentralization 
reform implementation 

Weak mechanisms for citizen oversight and input, public unaware/ill-
informed about decentralization reforms 

The activities contributing to the LGP are: 

 Policy for Ukraine Local Self Governance (PULSE) activity, implemented by the Association of 
Ukrainian Cities (AUC) under Cooperative Agreement No. AID-121-A-16-0000.  The period of 
performance is December 2015 - December 2020, and the total estimated cost is $8,000,000.   

 The Decentralization Offering Better Results and Efficiency (DOBRE) program, implemented by 
Global Communities under Cooperative Agreement No. AID-121-A-16-00007.  The period of 
performance is June 2016 - June 2021, and the total estimated cost is $50,000,000.  

 The Municipal Finance Strengthening Initiative II (MFSI-II) activity, implemented by the Institute 
for Budgetary and Socio-Economic Research (IBSER) under Cooperative Agreement No. AID-
121-A-11-00006.  The period of performance was October 2011- December 2017, and the total 
estimated cost was $4,711,130. 

Since 2015, the political context for decentralization and USAID’s programming have evolved.  
Decentralization is widely seen as one of the most positive and successful reforms initiated following the 
Revolution of Dignity, although progress on territorial consolidation remains uneven across the country 
and understanding of the benefits of amalgamation is not yet widespread.7  At the same time, formal and 
informal power structures remain threatened by the prospect of decentralizing power and budgets to the 
community level.  Volodymyr Groysman became Prime Minister in April 2016 after serving as Speaker of 
the Verkhovna Rada.  His promotion was widely viewed as a win for decentralization reform.  The EU, as 
well as other decentralization development partners, are considering potential programming and 
collaboration to follow DOBRE and its analogous programs.  Presidential and parliamentary elections in 
2019 lend an additional element of uncertainty to the current political context for decentralization, in 
particular prospective constitutional amendments. 

Evaluation Scope of Work 

In particular, the Contractor must answer the following questions: 

1. To what extent is the LGP development hypothesis, “IF the GOU implements a sound framework 
for decentralization, local governments effectively manage resources and services, and citizens 

                                                 
7 USAID/Ukraine Decentralization Political Economy Analysis (PEA), to be provided to the Contractor. 
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engage in local governance processes and provide oversight, THEN local governance will be more 
transparent, participatory, and accountable to citizens,”8 valid?9 

2. To what extent did USAID assistance advance the project purpose of strengthening local 
governance?10 

3. To what extent did USAID assistance contribute to the implementation of local government 
reforms that consolidated communities?11 

4. How did the DOBRE and PULSE activities collaborate to achieve project Sub-Purpose 2: Local 
governments effectively manage resources and services that respond to community priorities? 

5. To what extent are the types of USAID assistance described in the LGP scope no longer needed 
in Ukraine?12 

The Contractor must ensure that this evaluation is consistent with: USAID ADS 201, 320, 578, and all 
other relevant chapters and mandatory references; USAID’s Evaluation Policy (January 2016) requirements 
and recommendations; and USAID/Ukraine Regional Mission Order MO201-4 - Evaluation.  When 
planning and conducting the evaluation, the Evaluation Team (ET) will make every effort to incorporate 
input from  all key stakeholders, including from the GOU, civil society, mass media, private sector 
organizations, other donors, and USAID and non-USAID implementing partners.  The Contractor must 
visit relevant activity sites in at least six municipalities of varying size in at least three oblasts.   

In answering evaluation questions, the ET must highlight gender specific approaches promoted by the 
project activities and practiced by partners, as well as outcomes of utilizing those approaches. 

The Contractor should plan to conduct field work in the fall and winter of 2018 and submit draft Evaluation 
Report (ER) no later than February 2018. 

Evaluation Design and Methodology 

The Contractor is responsible for proposing an evaluation design and methodology that will address the 
purpose of the LGP WOPE and comprehensively answer the evaluation questions.  It is anticipated that a 
mix of evaluation methodological approaches will be required to meet the requirements outlined in this 
SOW. Suggested data sources include: (a) secondary data/background documents, (b) PULSE, DOBRE and 
MFSI-II plans, outputs, and reports, (c) relevant laws and central government regulations and policy 
documents, (d) key informant interviews (KIIs), (e) focus group discussions (FGDs), (f) survey(s) of PULSE, 
DOBRE and MFSI-II stakeholders and beneficiaries, (g) case study data, and (h) visits to PULSE, DOBRE 
and MFSI-II  sites, as well as visits to locations that might serve as a comparison.  

                                                 
8 See Section IV above.  The development hypothesis comes from the Local Governance Project Approval 
Document. 
9 In response to this question, the Contractor must provide recommendations on how USAID should update the 
development hypothesis to suit the current development context, taking into account both lessons learned during 
prior implementation and observed shifts and trends in the operating environment. 
10 In response to this question, the Contractor’s conclusions must consider other donors’ decentralization efforts, 
as well as opportunities for leveraging of efforts that USAID did or did not take.  The Contractor’s recommendations 
must highlight available opportunities for strengthening local governance either unilaterally or in partnership with 
other development actors, including opportunities anticipated to emerge in the future if circumstances change. 
11 The Contractor’s conclusions should address the extent to which reforms enacted as a result of the project are 
sustainable (e.g., the whether results of the reforms are irreversible). 
12 This question asks about assistance no longer needed, whether as a result of USAID assistance or not as a result 
of USAID assistance.  USAID seeks to move Ukraine toward self-reliance.  Thus, the Contractor should refer to 
USAID’s Journey to Self Reliance approach in articulating findings, conclusions, and recommendations.  (See, e.g., 
USAID, The Journey to Self Reliance, available at https://www.usaid.gov/selfreliance). 
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Emphasis must be placed on collection of reliable empirical data and/or objectively verifiable evidence, as 
opposed to anecdotal evidence.  Where surveys or interviews are used, appropriate sampling and 
questioning techniques must be utilized to ensure representative results.  Where references are made to 
data generated by USAID implementing partners and/or their partners, these references must be 
complemented by references to independent data sources and any significant data differences must be 
explained.  

To answer the specific evaluation questions, the contractor should consider the following data collection 
methods in developing its evaluation methodology: (1) review PULSE, DOBRE and MFSI-II plans, reports, 
publications and other outputs, as well as secondary data/background documents, including those that 
describe or assess the activities of PULSE, DOBRE and MFSI-II  partners and beneficiaries; (2) conduct 
FGDs with PULSE, DOBRE and MFSI-II stakeholders; (3) conduct surveys of PULSE, DOBRE and MFSI-II  
stakeholders including organizations that might serve as comparisons to PULSE, DOBRE and MFSI-II 
partners; (4) conduct KIIs with PULSE, DOBRE and MFSI-II partners and other stakeholders using 
structured or semi-structured interview protocols; and (5) conduct site visits. Direct observations, case 
studies, and site visits may also be informative. 

Evaluation design, methodology, data collection, analysis and reporting must adequately capture the 
situations and experiences of both males, and females participating in and/or benefitting from PULSE, 
DOBRE and MFSI-II activities.  The Contractor must consider methods that are capable of identifying both 
positive and negative unintended consequences for women.  The Contractor must also consider factors 
that might influence the likelihood that disproportionate numbers of males and females will participate in 
evaluation data collection .  Evaluation data collection instruments and protocols must reflect an 
understanding of gender roles and constraints in a particular cultural context and reflect local contexts 
and norms concerning the conditions under which women (or men) feel empowered to speak freely.  
Where possible, FGDs and KIIs must be designed to reflect the perspectives of PULSE, DOBRE and MFSI-
II  beneficiaries, as well as the perspectives of the implementing partners that carried out the work. 

Data Collection and Analysis 

The Contractor must complete the following table as part of its detailed design and evaluation plan.[1] 

Evaluation Question Data Source 

Data Collection Method 
(including sampling 

methodology, where 
applicable) 

Data Analysis Method 
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[1] Another format may be used if the table is not preferred, but any chosen format should contain all the 
information specified for each question. The ET should consider starting its work with a desk review of the 
documents cited in the Relevant Information Sources  section below.  The Contractor should use the best available 
methods and tools that will deliver an unbiased, relevant and transparent evaluation. 

Relevant Information Sources 

Once awarded USAID will provide the evaluation team with a package of briefing materials, including: 

 The Local Governance Project Appraisal Document (i.e., the design of the project underlying 
this evaluation) 

 2014 Local Governance Assessment 
 PULSE Program Description 
 DOBRE Program Description 
 MFSI-II Program Description  
 MFSI-II Final Report 
 PULSE Quarterly Reports 
 DOBRE Quarterly Reports 
 MFSI-II PMP 
 PULSE MEL Plan 
 DOBRE MEL Plan 
 USAID/Ukraine Performance Plans and Reports 
 USAID/Ukraine 2012-2018 CDCS 

Evaluation Key Personnel Qualifications and Composition 

An Evaluation Team Leader, Evaluation Specialist, and Local LG and Decentralization Specialist  will be key 
personnel under this SOW. Any substitutes to the proposed key personnel must be vetted and approved 
by the Evaluation COR before they begin work. The Contractor must consider gender when composing 
both key personnel and non-key personnel for the ET.   One or more Key Personnel team members must 
have experience in engendered evaluation methods and knowledge of gender issues in the LG and 
decentralization reform processes.  The ET must also include one or more Key Personnel team members 
with local cultural expertise, including an awareness of gender norms, how gender interacts with other 
identity elements, and which sub-groups of women may be at risk of exclusion from the project or 
evaluation. 

ET Leader: The Contractor must designate one ET member to serve as the ET Leader.  The ET Leader 
must have sufficient experience designing and/or conducting evaluations of international development 
projects and have a good knowledge of USAID Evaluation Policy and evaluation reporting requirements.  
Excellent communication skills, both verbal and written,  are required.  Experience managing performance 
evaluations of similar size for USAID activities in Ukraine or the Eastern Europe/CIS region is desirable. 

Evaluation Specialist: The Contractor must provide at least one Evaluation Specialist with a strong 
understanding of data collection and analysis methodologies and substantial international experience 
designing and conducting evaluations of international development activities.  Evaluation Specialist(s) must 
have good knowledge of USAID Evaluation Policy and evaluation reporting requirements. Experience 
designing and conducting evaluations at the project level (or equivalent) is desirable.  Knowledge of Eastern 
Europe/CIS region energy issues is desirable. 
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Local LG and Decentralization Specialist: The Contractor must provide a Local LG and 
Decentralization Specialist with knowledge of Ukraine LG and decentralization issues and Government of 
Ukraine operations.  The Local LG and Decentralization Specialist should have detailed knowledge of 
Ukraine’s development context, key stakeholders and actors, and other information relevant to the 
success of the LG WOPE.  Experience designing and conducting performance evaluations of LG and 
Decentralization programs the Eastern Europe/CIS region, particularly in Ukraine, is desirable.  

Evaluation Management 

The Evaluation COR will provide technical guidance and administrative oversight of the LGP WOPE, 
review the Evaluation Work Plan (EWP), and review and accept the draft and final Evaluation Reports 
(ER).  The Mission may delegate one or more USAID staff members to work full-time with the ET and/or 
participate in field data collection.  The Evaluation COR will inform the Contractor about any full-
time/part-time Mission delegates no later than three working days after the submission of a draft EWP.  
All costs associated with the participation of full-time/part-time Mission delegates in the evaluation will be 
covered by the Mission. 

To facilitate evaluation planning, within one working day of the effective date of the award, the COR will 
make available to the Contractor documents for desk review mentioned in Section VII. Relevant Information 
Sources.  

To keep the Mission informed about the status of the LGP WOPE, the Contractor will submit an 
electronic version of a draft LGP WOPE Work Plan (EWP) to the Evaluation COR within 10 working 
days following the award.  The submitted EWP should be fully consistent with the Scope of Work 
requirements and Contractor’s proposal (if the latter is fully or partially incorporated into the SOW). 

The EWP should highlight all evaluation milestones and include: (1) a preliminary list of interviewees; (2) 
a preliminary list of survey participants (when a survey is planned); (3) selection criteria for site visits and 
case studies (when planned); (4) a preliminary schedule of the ET interviews/meetings, surveys, and focus 
group discussions (FGDs) (when planned); (5) all draft evaluation questionnaire(s), survey(s), FGD guides, 
etc., which the ET may use for evaluation; (6) locations and dates for piloting draft evaluation 
questionnaires) and survey(s); (7) the proposed evaluation methodology including selection criteria for 
comparison groups (if applicable); and (8) an ER outline (if it will be different from the attached template 
(Attachment 1)). The Contractor will update the submitted EWP (including the lists of interviewees, the 
lists of survey participants, the schedule of interviews/surveys/FGDs/site visits, etc.) and submit the 
updated version to the COR on a weekly basis.  The Contractor may prepare the EWP as a Google-based 
document to facilitate USAID staff access. 

The ET must conduct weekly briefings for the Evaluation COR, and other relevant Mission personnel in 
order to keep them informed of the progress of the LGP WOPE and any issues that may arise/have arisen.  
The ET must be prepared to conduct a briefing for the Evaluation COR; LGP Leader, PULSE, DOBRE and 
MFSI-II CORs; and other relevant Mission personnel within two working days of arriving to collect field 
data. 

The ET must invite the Evaluation COR and other relevant Mission personnel to participate in all meetings, 
group discussions, site visits and other activities planned in conjunction with the LGP WOPE once those 
events are included in the EWP.  The ET must be prepared to have USAID staff and other project 
stakeholders invited by the Evaluation COR to any meeting, site visit, or other project planned in 
conjunction with the evaluation as observers. 

The ET must discuss any evaluation barriers/constraints and significant deviations from the 
original/updated EWP with the Evaluation COR and seek USAID’s guidance on those matters.   
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Logistical Support 

The Contractor is responsible for all evaluation activity logistics, not limited to translation/interpretation, 
transportation, accommodation, meeting/visit arrangements, office space, equipment, supplies, insurance, 
security, and other contingencies.  The Contractor must not expect any substantial involvement of Mission 
staff in either planning or conducting the evaluation.  Upon request, the Mission will provide the 
Contractor with introductory letters to facilitate meeting arrangements.  USAID requests that scheduled 
U.S. and local holidays be considered in arranging evaluation meetings, group discussions, surveys, and site 
visits in the United States and in Ukraine.  

Deliverables 

Deliverables are listed below along with their delivery schedule. 

- Evaluation Work Plan will be submitted within 10 working days following the award and will include: 
(1) a preliminary list of interviewees; (2) a preliminary list of survey participants (when surveys are 
planned); (3) selection criteria for site visits and case studies (when planned); (4) a preliminary schedule 
of the ET interviews/meetings, surveys, and focus group discussions (FGDs) (when planned); (5) all draft 
evaluation questionnaire(s), survey(s), FGD guides, etc., that the ET may use for evaluation; (6) locations 
and dates for piloting draft evaluation questionnaires) and survey(s); (7) the proposed evaluation 
methodology, including selection criteria for comparison groups (if applicable); and (8) an Evaluation 
Report outline. 

- Preliminary findings presentation will be made to the Mission at the end of fieldwork, prior to the 
team’s departure from Ukraine. The Evaluation Team will present their major evaluation findings and 
preliminary conclusions in either MS PowerPoint or Google Slides format at two separate pre-departure 
briefings for the Mission. 

- Draft Evaluation Report will be due 15 working days after a corresponding pre-departure briefing 
for the Mission.  To document the mid-term performance evaluation of the LGP, the Contractor will 
submit a clear, informative, and credible Evaluation Report (ER) (up to 30 pages, excluding annexes and 
references) that reflects all relevant ET findings, conclusions, and recommendations made in conjunction 
with the performance evaluation of the LGP.  The ER must describe in detail the LGP WOPE design and 
the methods used to collect and process information requested in the Evaluation Purpose, Scope of Work, 
and Evaluation Design & Methodology sections. It must disclose any limitations to the evaluation and, 
particularly, those associated with the evaluation methodology (selection bias, recall bias, unobservable 
differences between groups, etc.).  The ER Executive Summary Section should be three-to-five pages long 
and reflect the purpose of the evaluation, evaluation methodology and limitations, key evaluation findings, 
conclusions, and recommendations.  The ER must include an Evaluation Abstract with the description of 
the evaluation purpose, expected results of intervention, methodology, key findings, and key 
recommendations.   

The ER must meet relevant USAID ADS policy requirements (e.g., ADS 201, 320, and 578 and relevant 
mandatory references) and follow USAID Evaluation Policy requirements and recommendations.  In 
particular, the ER should represent thoughtful and well-organized efforts that include sufficient local and 
global contextual information so the external validity and relevance of each activity evaluation can be 
assessed.  Evaluation findings should be based on facts, evidence, and data.  The findings should be specific, 
concise, and supported by reliable quantitative and qualitative evidence [i.e., avoiding words like “some,” 
“many,” or “most” in the report and the frequency of responses and absolute number of interviewed 
respondents should be given, e.g. five out of 11 experts agreed that …; 30 percent of survey respondents 
reported that …].  Evaluation conclusions should be supported by a specific set of findings.  Evaluation 
recommendations should be clear, specific, practical, action-oriented, and supported by a specific set of 
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findings, conclusions, estimates of implementation costs, and suggested responsibility for the action.  The 
Contractor shall ensure that conclusions and recommendations are based on data that is accurate, 
objective, and reliable. 

In the annexes, the ER should include the Executive Summary section in Ukrainian; the Evaluation SOW; 
description of the Evaluation Team and its member qualifications; the final version of the Evaluation Work 
Plan; the conflict of interest (COI) statements, either attesting to a lack of COI or describing existing COI, 
signed by all members of the ET; the tools used for conducting the evaluation such as questionnaires, 
checklists, and discussion guides; in-depth analyses of specific issues; properly identified sources of 
information; and statement(s) of differences regarding significant unresolved difference (if any) of opinion 
reported by ET members, the Mission, or LGP implementers. 

The ER will be written in English and submitted in an electronic format readable in MS Word 2010, using 
Times New Roman 12 or another legible font of similar size.  Any data used to prepare those reports 
(except for the data protected by any formal agreements between the Contractor and interviewees and 
survey/focus group participants) will be presented in an MS Office compatible format suitable for re-
analysis and submitted electronically to the COR, in accordance with all applicable USAID data standards 
and security policies. The data should be fully documented and well organized for use by those not fully 
familiar with the evaluated activities or the evaluations.  All quantitative data collected by the ET must be 
provided in machine-readable, non-proprietary formats at www.usaid.gov/data, as required by USAID’s 
Open Data policy, at www.usaid.gov/data (see ADS 579). The data should be organized and fully 
documented for use by those not fully familiar with the project or the evaluation. USAID will retain 
ownership of the survey and all datasets developed, copies of which are provided to the COR. 

The draft ER must include all relevant ET findings and conclusions made in conjunction with the LGP 
WOPE, as well as preliminary ET recommendations.  The draft ER shall be prepared in line with the 
general requirements (clarity, credibility, length, font size, etc.) set for the final ER.  It may include feedback 
received from the Mission at the pre-departure briefing(s).  The Mission will have 15 working days to 
review the draft ER and provide comments to the Contractor.  The Mission will decide whether LGP 
stakeholders will be invited to comment on a draft ER. 

- The final Evaluation Report will be due ten working days following receipt of the Mission’s comments 
on a draft ER.  The Contractor will use either a cover memorandum or similar format to explain how 
comments provided by the Mission were addressed in the final ER if the final ER differs substantially from 
the draft one.  

Both the Mission and the Contractor will have a right to initiate an extension of the ER review or 
preparation/completion time for up to ten working days at no additional cost. 

http://www.usaid.gov/data
http://www.usaid.gov/data
http://www.usaid.gov/data
http://www.usaid.gov/data
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III. ANNEX C: DESCRIPTION OF EVALUATION TEAM 

 CORE EVALUATION TEAM 

SI’s core ET ensures a mix of expertise in evaluation methodologies, governance reform, decentralization 
and local governance strengthening, public services provision, local economic development, support to 
civic society organizations (CSOs), and strategic public communication.  

 Mr. Alexander Grushevsky, Team Leader of this evaluation, brings 20 years of experience 
in design, management, and monitoring and evaluation (M&E) of international development 
programs, with a focus on governance reform and local development. Mr. Grushevsky has 
served as team leader on dozens of evaluations, including in Ukraine, for USAID and non-US 
government clients. He is very familiar with the decentralization process and regional 
development in Ukraine, including years of experience working in the country. He is a native 
Ukrainian and Russian speaker.  

 Ms. Lyubov Palyvoda, Evaluation Specialist, brings experience as a program evaluation 
consultant since 1996, having designed and conducted over 100 evaluations in a range of topics 
including governance, democratic development, and cross-cutting programs in various sectors. 
Her evaluation experience includes familiarity with mixed-methods evaluation techniques and 
analysis. She is equivalently an experienced designer and implementer of international 
development programs, including significant experience working with local governance and 
decentralization programs in Ukraine. In 2017 and 2018, Ms. Palyvoda served as Project 
Director for the Local Governance and Decentralization Reform Component of Recovery and 
Peacebuilding Programme in Ukraine, funded by UNDP, as well as team leader for the Anti-
Corruption for Local Governance and the Regional Development Agencies of Donetsk and 
Luhansk Oblasts. Her working experience with Ukraine’s amalgamated communities and deep 
understanding of the Ukrainian context, coupled with evaluation technical skills and experience, 
makes Ms. Palyvoda a valuable addition to the evaluation team. 

 Dr. Nataliia Baldych, PhD, Local Governance and Decentralization Specialist, serves 
as Associate Professor at the Chair of Economic Policy and Governance and is familiar with the 
work being done in amalgamated communities across Ukraine through her interactions as a 
training facilitator, evaluator, and expert counsel. 

 Dr. Katerina Tsetsura, PhD, Local Governance and Evaluation Specialist, is a skilled 
researcher and evaluator with experience working on USAID evaluations in Ukraine, including 
as the Ukraine Media Project (Team Leader) and the USAID/OTI Ukraine Confidence-Building 
Initiative (Evaluation and Media Specialist). Her specialization in the intersection of media and 
governance has focused her academic research on perceptions of good governance and the role 
of civil society in the region. 

 Ms. Mariam Simonova provided logistical and administrative support, including assistance in 
meetings and interviews organization in the capital city and in the visited oblasts, travel 
arrangements, and other ongoing logistic matters. 

 MANAGEMENT TEAM 

Throughout the evaluation, the ET was supported by SI’s management team, which reviewed each 
deliverable against a series of quality standard checklists and provided feedback. Quality assurance for 
each deliverable included an assessment of the gender-sensitive design and analysis, and a continuous focus 
on evaluation use to generate actionable recommendations based clearly on evaluation findings. 
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SI’s management team includes: 

 Ms. Erica Holzaepfel, Project Director, provided technical assistance, feedback, and overall 
quality assurance on the final report, evaluation approaches, evaluation tools, and data collection 
methodologies.  

 Ms. Sierra Frischknecht, Project Manager, was responsible for the coordination of all 
headquarters-based activities, including its start-up, team planning activities, desk study efforts, 
and provision of support to the field team. As Project Manager, Ms. Frischknecht was the main 
liaison with USAID/DRG and USAID/Ukraine throughout the evaluation.  

 Ms. Jennifer Elkins, Project Assistant, provided logistical and administrative support, 
including liaising with international teams and supporting the development of contracts, reports, 
and presentations.  

This team was responsible for final quality assurance on deliverables prior to submission to USAID.  
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IV. ANNEX D: CONFLICT OF INTEREST DISCLOSURES 
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V. ANNEX E: EVALUATION FIELD WORK SCHEDULE 
April 
2019 Time Location Meeting/Site Visit 

08  
Mon 

9:30-10:30 Kyiv ET I & 2: MRD - CRO 
11:00-13:00 ET I & 2: DOBRE PMT: Introductory meeting, interviews, group discussion 
14:00-15:00 ET I & 2: USAID/Ukraine; Briefing 
16:00-18:00 ET I & 2: PULSE PMT + AUC: Introductory meeting, interviews, discussion 

09 
Tue 

9:30-14:00 Kyiv ET 1& ET 2: PULSE/AUC Event for representatives of local authorities from 
Kyiv oblast - Semi-structured interviews, group discussion  

13:00-14:00 ET 2: MOF 
15:30-16:30 ET I & 2: DESPRO 
17:00-18:30 ET I & 2: MRD  

10  
Wed 

9:00-10:00 Kyiv ET 1 & ET 2: VRU  
 
 

10:00-11:00 ET I & 2: Cabinet of Ministers of UA  
(no audio, no video) 

13:00–14:00 ET I & 2: NDI/GRB (expert will have only 1 hour) 
14:00-16:00 ET I & 2: ACTC 

 
Departure from 
the city: 16:30 

ET I & 2: Flight Travel Kyiv (Boryspil)-Dnipro 

11 
Thu 

9:30-18:00 Dnipro  ET I & 2: Dnipro and oblast 

ET I: Tsarychanska and Mohylivska CTC (DOBRE) 

ET 2:  Pavlohrad, City Council (MSFI-II) 
12 
Fri 

8:00-18:00 Dnipro ET 1 & 2 (together in Dnipro) 

ET I: Kryvyi Rih (MFSI-II & PULSE) 
ET 2: Nova-Oleksandrivska CTC (DOBRE); AUC/PULSE 
 
 

13 
Sat 

 
6:00-18:00 

Kyiv ET I & 2: Travel Dnirpo – Kyiv (morning Intercity Train) 

14 
Sun 

  Day off 

15 
Mon. 

6:00-18:00 Ternopil 
oblast 
 
 
 

ET I & 2: Travel 
ET I: Shumska (PULSE, DOBRE);  
ET I: Lanovetska (DOBRE) 
ET I: Travel to Ternopil 
 
 

  Odesa ET 2: Krasnosilska CTC (PULSE); AUC/PULSE   
16 
Tue 

8:00-18:00 Ternopil 
Oblast  

ET I: Ternopil 
9am – Deputy Governor 
10:30am - Dobre regional office 
13pm – Ivanivska CTC 
Trip to Ivano-Frankivsk 
 

 Odesa ET 2: Odesa (MFSI-II; IREX event – media forum - PULSE, CVU – DOBRE; 
U-LEAD)  

17 
Wed 

8:00-18:00 Iv. Frankivsk 
Oblast;  
 

ET I: Iv.-Frankivsk (MSFI-II, PULSE, DOBRE) 
Pechenizhyn (PULSE, DOBRE) 
 

17 
Wed 

8:00-18:00 Mykolaiv 
oblast 

ET 2: Bashtanska CTC 

18 
Thu 

8:00-18:00 Zakarapts’ka 
oblast  

ET I: Tiachiv (U-LAED, PULSE)  
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April 
2019 Time Location Meeting/Site Visit 

 
18 
Thu 

9:00 - 18:00  ET 2: Mykolaiv (MSFI-II), Voznesensk (PULSE, DOBRE) 

19 
Fri 

9:00-18:00 Lviv and 
oblast 
 

ET I:14pm - Lviv Governor, (PULSE) 
 
 

19 
Fr 

9:00 - 18:00 Mykolaiv obl ET 2: Voznesensk CTC, Buzske CTC (MSFI-II, PULSE, DOBRE) 
 

20 
Sat 

9:00-18:00 Kyiv ET I: Travel back to Kyiv 
ET 2: Travel back to Kyiv 

21 
Sun 

  Day off 

22 
Mon. 

9:00 – 18:00 Kyiv ET 1: CSO (Cross-cutting) 
ET 2: (LGP) 
ETI & 2: (DOBRE) 
 
ET 1: (Cross-cutting) 

23 
Tue 

9:00 – 18:00 Kyiv ET I &2: (MASI-II, DOBRE) 
 

24 
Wed 

9:00-18:00 Kyiv ET 1 &2: (PULSE/AUC, U-LEAD) 

25 
Thu 

9:30-11:30 Kyiv ET 1: IBSER 
ET 1 & 2: Debriefing at USAID/Ukraine 

26 
Fri 

9:00-18:00 Kyiv Internal meeting: to formulate key findings and lessons learned 

27 
Sat 

  International travel 
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VI. ANNEX F. LIST OF DOCUMENTS REVIEWED 

 LEGAL AND REGULATORY BASE 

VRU, The Law of Ukraine ‘On local self-government in Ukraine’ N 280/97 as of 21 May 1997, Holos Ukrayiny [The Voice of 
Ukraine], 12 June 1997. 

VRU, The Law of Ukraine ‘On cooperation of territorial communities’ N 1508-VII as of 17 June 2014, Holos 
Ukrayiny [The Voice of Ukraine],  Issue 138 (6043), 23 June 2014. 

VRU, The Law of Ukraine ‘On fundamental principles of the state regional policy’ N 156-VIII as of 5 February 2015, Holos 
Ukrayiny [The Voice of Ukraine], Issue 39, 4 March 2015. 

VRU, The Law of Ukraine ‘On voluntary consolidation of territorial communities’ N 157-VIII as of 5 February 2015, Holos 
Ukrayiny [The Voice of Ukraine], Issue 39 (6043), 4 March 2015. 

VRU, The Law of Ukraine ‘On local elections’ N 595-VIII as of 14 July 2015, Holos Ukrayiny [The Voice of Ukraine], Issue 
143-144, 7 August 2015. 

European Charter of Local Self-Government 1985 (Council of Europe)]. Retrieved from: 
https://zakon.rada.gov.ua/laws/show/994_036 [in Ukrainian]; https://rm.coe.int/168007a088 [in English]. 

Resolutions of VRU: http://atu.minregion.gov.ua/en/vsi-zmini-postanov 

GOU. Decree ‘On the approval of the Concept of reforming local self-government and territorial structure of power’ N 
333-р as of 1 April 2014, Ofitsiynyi Visnyk Ukrayiny [Official Herald of Ukraine], Issue 30, 18 April 2014. 

GOU. Decree ‘On the approval of the State strategy of regional development up to 2020’ N 385 as of 6 August 2014, 
Ofitsiynyi Visnyk Ukrayiny [Official Herald of Ukraine], Issue 70, 9 September 2014. 

GOU. Decree ‘On the Approval of the Methodology for Creation of Capable Territorial Communities’ N 214 as of 8 April 
2015, Ofitsiynyi Visnyk Ukrayiny [Official Herald of Ukraine], Issue 33, 5 May 2. 

GOU. Decree ‘On Approval of the Action Plan for the Implementation of the New Stage of Reforming Local Self-
Government and Territorial Organization of Power in Ukraine for 2019-2021’ N 77-r as of 23 January 2019, Uryadovyy 
Kur'yer [Government Courier], Issue 34, 20 February 2019. 

 DRAFT LAWS 

Draft Law N 8051 ‘On the principles of the administrative-territorial structure of Ukraine’. 
http://w1.c1.rada.gov.ua/pls/zweb2/webproc34?id=&pf3511=63508&pf35401=447393  

Draft Law N 9441 ‘On amendments to the Law of Ukraine “On voluntary consolidation of territorial communities” 
(regarding perspective plans for the formation of communities of the Autonomous Republic of Crimea, oblasts)’. 
http://w1.c1.rada.gov.ua/pls/zweb2/webproc34?id=&pf3511=65270&pf35401=473416  

Draft Law No. 6403 ‘On amendments to the Law “On urban development regulation”. 
http://w1.c1.rada.gov.ua/pls/zweb2/webproc34?id=&pf3511=61676&pf35401=422027 

https://rm.coe.int/168007a088
http://w1.c1.rada.gov.ua/pls/zweb2/webproc34?id=&pf3511=63508&pf35401=447393
http://w1.c1.rada.gov.ua/pls/zweb2/webproc34?id=&pf3511=65270&pf35401=473416
http://w1.c1.rada.gov.ua/pls/zweb2/webproc34?id=&pf3511=61676&pf35401=422027
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 PROJECT DOCUMENTS 

LGP: LG SOW 

  PAD, May 2015 

DOBRE:  DOBRE PD 

Annual Reports - FY16, FY17, FY18 

  Quarterly Reports – FY17 (Q1, Q3); FY18 (Q1, Q2, Q3) 

  DOBRE MEP 

MSFI-II: MSFI-II PD 

  MSFI-II AID 

  MSFI-II Final Report and PMP 

PULSE: PULSE PD 

  PULSE M_EL Plan 

  FY18 Annual and FYQ4 Report 

Quarterly Reports – FY16 (Q4); FY17 (Q1, Q2, Q3, Q4), FY18 (Q1, Q2, Q3) 

 ANALYTICAL MATERIALS 

Local Governance and Decentralization Assessment: Implications of Proposed Reforms in Ukraine. USAID, Sep. 2014 

Political Economy Analysis of Decentralization Reform in Ukraine. Final Report. USAID, Sep. 2018 

Decentralisation in Ukraine: Achievements, Expectations and Concerns – Ukrainian Center for Independent Political 
research/International Alert. August 2017 

Maintaining the Momentum of Decentralisation in Ukraine - In series: OECD Multi-level Governance Studies, June 15, 2018 

Volodymyr Udovychenko, Anatoliy Melnychuk, Oleksiy Gnatiuk, Pavlo Ostapenko. Decentralization Reform in Ukraine: 
Assessment of the Chosen Transformation Model - European Spatial Research and Policy, Vol. 24, #1, 2017 

Jarabik, B., and Y. Yesmukhanova. March 8, 2017. Ukraine’s Slow Struggle for Decentralization. Carnegie Endowment for 
International Peace. https://carnegieendowment.org/2017/03/08/ukraine-s-slow-struggle-for-decentralization-pub-68219  

600 days before decentralization. Step-by-step algorithm. https://decentralization.gov.ua/en/news/10257#gallery  

Decentralization and Reform of Local Self-Governance: Results of Sociological Research Among Residents of territorial 
Communities that Amalgamed in 2015-2016. Analytical Report. KIIS-Council of Europe. January 2019. 

Decentralization and Reform of Local Self-Governance: Results of the Fourth Wave of Sociological Research. Analytical 
Report. KIIS-Council of Europe. January 2019. 

Monitoring of The Process of Decentralisation of Power and Local Self-Government Reform as of 10 September 2018 / 
Ministry of Regional Development, Construction, Housing and Communal Services of Ukraine. 

https://carnegieendowment.org/2017/03/08/ukraine-s-slow-struggle-for-decentralization-pub-68219
https://decentralization.gov.ua/en/news/10257#gallery
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https://storage.decentralization.gov.ua/uploads/library/file/312/10.09.2018_EN.pdf  

Monitoring of Power Decentralisation and Local Self-government Reform as of 10 May 2019. 
https://storage.decentralization.gov.ua/uploads/library/file/402/10.05.2019.pdf  

AUC (2016), Report on the Work of the Board and Executive Directorate of the Association of Ukrainian Cities. - 
http://2.auc.org.ua/sites/default/files/zvit_amu_za_2015.pdf  

U-LEAD with Europe (2019), Dynamics Five Years of Decentralisation Reform in Ukraine. The Monthly Newsletter of the 
U-LEAD with Europe Programme, Issue # 11. - 
https://donors.decentralization.gov.ua/uploads/admin/news_digest/file_en/files/5ccee57dc043245ea7390a94/Dynamics11.pdf  

Verkhovna Rada of Ukraine (2018), Explanatory note to the Draft Law “On Amendments to the Law of Ukraine "On 
Voluntary Consolidation of Territorial Communities" on Voluntary Consolidation of Territorial Communities of Villages, 
Settlements to Territorial Communities of the Cities of the Republican Autonomous Republic of Crimea, of Oblast 
Significance”. - http://w1.c1.rada.gov.ua/pls/zweb2/webproc4_1?pf3511=61814  

Parliamentary Committee on State Building, Regional Policy and Local Self-Government (2018), Conclusion on the Draft Law. 
- http://w1.c1.rada.gov.ua/pls/zweb2/webproc4_1?pf3511=61814  

Oleksandra Betliy (2018), Fiscal Decentralization in Ukraine: Is It Run Smoothly? http://4liberty.eu/wp-
content/uploads/2018/11/OLEKSANDRA-BETLIY_FISCAL-DECENTRALIZATION-IN-UKRAINE-IS-IT-RUN-
SMOOTHLY.pdf  

Budget of Ukraine – 2017 / Ministry of Finance of Ukraine, State Budget Department, Government Finance Statistics 
Division. https://www.minfin.gov.ua/uploads/redactor/files/Budget%20of%20Ukraine%202017%20(publish).pdf  

Pre-election program of the candidate for President of Ukraine Volodymyr Zelensky. - https://program.ze2019.com/  

 WEBSITES 

GOU: https://decentralization.gov.ua/en  

MRD: http://atu.minregion.gov.ua/en/home 

DOBRE: https://www.globalcommunities.org/dobre  

AUC: https://www.auc.org.ua/ 

PULSE: http://2.auc.org.ua/page/proekt-%C2%ABrozrobka-kursu-na-zmitsnennya-mistsevogo-samovryaduvannya-v-
ukraini%C2%BB-puls  

MSFI-II: https://www.ibser.org.ua/en/project_mfsi 

International donors: https://donors.decentralization.gov.ua/en 

Donor-funded projects: https://donors.decentralization.gov.ua/en/projects 

DESPRO: http://despro.org.ua/en/social-projects/decentralisation-reforms-in-ukraine/  

CMU: https://www.kmu.gov.ua  

 

https://storage.decentralization.gov.ua/uploads/library/file/312/10.09.2018_EN.pdf
https://storage.decentralization.gov.ua/uploads/library/file/402/10.05.2019.pdf
http://2.auc.org.ua/sites/default/files/zvit_amu_za_2015.pdf
https://donors.decentralization.gov.ua/uploads/admin/news_digest/file_en/files/5ccee57dc043245ea7390a94/Dynamics11.pdf
http://w1.c1.rada.gov.ua/pls/zweb2/webproc4_1?pf3511=61814
http://w1.c1.rada.gov.ua/pls/zweb2/webproc4_1?pf3511=61814
http://4liberty.eu/wp-content/uploads/2018/11/OLEKSANDRA-BETLIY_FISCAL-DECENTRALIZATION-IN-UKRAINE-IS-IT-RUN-SMOOTHLY.pdf
http://4liberty.eu/wp-content/uploads/2018/11/OLEKSANDRA-BETLIY_FISCAL-DECENTRALIZATION-IN-UKRAINE-IS-IT-RUN-SMOOTHLY.pdf
http://4liberty.eu/wp-content/uploads/2018/11/OLEKSANDRA-BETLIY_FISCAL-DECENTRALIZATION-IN-UKRAINE-IS-IT-RUN-SMOOTHLY.pdf
https://www.minfin.gov.ua/uploads/redactor/files/Budget%20of%20Ukraine%202017%20(publish).pdf
https://program.ze2019.com/
https://decentralization.gov.ua/en
http://atu.minregion.gov.ua/en/home
https://www.globalcommunities.org/dobre
http://2.auc.org.ua/page/proekt-%C2%ABrozrobka-kursu-na-zmitsnennya-mistsevogo-samovryaduvannya-v-ukraini%C2%BB-puls
http://2.auc.org.ua/page/proekt-%C2%ABrozrobka-kursu-na-zmitsnennya-mistsevogo-samovryaduvannya-v-ukraini%C2%BB-puls
https://www.ibser.org.ua/en/project_mfsi
https://donors.decentralization.gov.ua/en
https://donors.decentralization.gov.ua/en/projects
http://despro.org.ua/en/social-projects/decentralisation-reforms-in-ukraine/
https://www.kmu.gov.ua/
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VII. ANNEX G: LIST INTERVIEWS AND SURVEY PARTICIPANTS 

 INTERVIEWS’ PARTICIPANTS BY STAKEHOLDER GROUPS (156) 

Central Authorities (9)  
 Verkhovna Rada of Ukraine (4) 
 Cabinet of Ministers of Ukraine (1)  
 Ministry of Regional Development, Construction, Housing and Communal Services of Ukraine 

(3)  
 Ministry of Finance of Ukraine (1)  

Local Authorities at the Oblast (regional), municipal and CTC levels (78) 
 Oblast level (11)  

o Oblast Councils (5) 
o Oblast State Administration (6)  

 City of oblast significance (18) 
o Mykolaiv City Council, Mykolayiv oblast (3)  
o Kryvorizka City Council, Dnipropetrovska oblast (3)  
o Pavlohrad City Council, Dnipropetrovska oblast (10) 
o Voznesenska City Council, Mykolaivska oblast (2)  

 Rayon level (5) 
o Voznesenska rayon state administration, Mykolaivska oblast (5) 

 Local level (town council / CTC) (40) 
o Tyachivska Town Council, Zakarpatska oblast (3) 
o Bashtanska Town Council, Mykolaivska oblast (4) 
o Tsarychanska CTC, Dnipropetrovska oblast (4) 
o Mohulivska CTC, Dnipropetrovska oblast (2)  
o Nova-Oleksandrivska CTC, Dnipropetrovska oblast (4)  
o Krasnosilska CTC, Odesa oblast (2) 
o Shumska CTC, Ternopilska oblast (6) 
o Lanovetka CTC, Ternopilska oblast (3)  
o Ivanivska CTC, Ternopilska oblast (8) 
o Pechenizhynska CTC, Ivano-Frankivska oblast (8)  

CSOs and community representatives (27) 
 LGP Sub-Partners (8) 

o Association of Amalgamated Territorial Communities (1)  
o Poland’s Foundation in Support of Local Democracy (FSLD) (2) 
o SocialBoost (2)  
o National Democratic Institute (NDI) (1)  
o Ukrainian Crisis Media Center (UCMC) (2)  

 IREX (1)  
o CSOs/community activists (9) 
o Representatives of local NGOs (9)  

Ukrainian media at the national and sub-national levels (6) 
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Ukrainian analytical and development centers (5) 
 Civil Society Institute, Kyiv (1)  
 Ternopil regional youth self-government league (1)  
 International Charitable Foundation “Ukrainian Women's Fund,” Kyiv (1)  
 All Ukrainian NGO Mayor’s Club, Kyiv (1) 
 Committee of Voters of Ukraine (CVU), Odesa  (1)  

USAID/Projects/Donors (31) 
 USAID Regional Mission to Ukraine, Belarus and Moldova (12) 
 LGP Implementers (15) 

o MFSI-II, Institute for Budgetary and Socio-Economic Research (IBSER) (1)  
o DOBRE, Global Communities (4) 
o PULSE, Association of Ukrainian Cities (AUC) (10) 

 Donors and donor-funded projects (4) 
o Swiss-Ukrainian Project “Decentralization Support in Ukraine” (DESPRO) (1) 
o Ukraine - Local Empowerment, Accountability and Development Programme (U-LEAD) 

(3) 

 MINI-SURVEY PARTICIPANTS 

Type of Organization # of 
Respondents 

State institution 4 

Local self-government body 48 

CSO 6 

Expert 1 

Other  10 

Total 69 

 FOLLOW-UP SURVEY PARTICIPANTS 

Type of Organization # of 
Respondents 

State institution 1 

Local self-government body 8 

CSO  11 

LGP 5 

Other donors 1 

TOTAL 27 
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VIII. ANNEX H: DATA COLLECTION TOOLS 

 EVALUATION QUESTIONS MATRIX 
This matrix provides an overall list of guiding questions for each evaluation question, while noting the intended audience. This matrix served as the basis for the 
expanded, complete protocols that follow.  

The types of protocols are listed below: 

1. Central Authorities 
1. Ukrainian Parliament – Verkhovna Rada (VRU) - Committee on State Building, Regional Policy and Local Self-Governance 
2. Line Ministries (LM), including MRD, Ministry of Finance (MoF), Ministry of Economic Development and Trade (MEDT) 
3. State Agencies – State Treasury (STU) 

 
2. Local Authorities at the Oblast (regional), municipal and CTC levels 
3. Grassroots CSOs, community representatives 
4. Ukrainian media at the national and sub-national levels 
5. Ukrainian analytical and development centers 

a. Better Regulation Delivery Office (BRDO) 
b. Central Reforms Office under MRD (CRO) 
c. Project Office of Sector Decentralization (POSD) 
d. Ukrainian Crisis Media Center (UCMC) 
e. Association of Villages and Rural Settlements (AVRS) 
f. Social Boost (SBO) 
g. Institute for Budgetary and Socio-Economic Research (IBSER) 

 
6. USAID/Projects/Donors 
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EQ1: To what extent is the LGP development hypothesis, “IF the GOU implements a sound framework 
for decentralization, local governments effectively manage resources and services, and citizens engage in 
local governance processes and provide oversight, THEN local governance will be more transparent, 
participatory, and accountable to citizens,”13 valid?14 

 

1. What changes have occurred in the decentralization reform over the past 5 years? What lessons can be 
learned from the implementation of the reform over the last 5 years? 1,2       

2. Is the existing hypothesis valid at the moment? What has changed? What changes would you make to the 
hypothesis? 

3  
     

3. Is the legislation on decentralization sufficient to promote more transparent, participatory and accountable 
to citizens local governance? 

4  
     

4. What challenges did local self-governance authorities face when applying decentralization legislation in 
practice (when creating CTC, CTC work, etc.)?  

5  
     

5. Are amendments to the legislation on decentralization needed? Are amendments to the Constitution of 
Ukraine needed? Does the system of local elections need to be changed and why? 

6 - 8  
     

6. What perceptions do exist about decentralization? To what extent the local governments do engage citizens 
in local governance processes? To what extent citizens are engaged in local governance oversight? To what 
extent the local governments do manage resources and services more effectively? What factors influence 
level of citizens engagement in local governance processes and oversight and the local governments 
effectiveness to manage resources and services?  

9 - 14       

7. What are the most important factors for enabling transparent, participatory and accountable to citizens 
local governance system? What are the major barriers? 15, 16       

8. Do local authorities have skills in managing resources and service delivery (i.e., the ability to identify 
needs, planning, implementation and monitoring and evaluation)? Do Local Authorities involve citizens in 
decision-making, implementation, and monitoring and evaluation? Do local authorities report to the 
community at all stages of the management of resources and service provision? 

17-21       

                                                 
13 See Section IV above.  The development hypothesis comes from the Local Governance Project Approval Document. 
14 In response to this question, the Contractor must provide recommendations on how USAID should update the development hypothesis to suit the current development context, taking into account both lessons learned 
during prior implementation and observed shifts and trends in the operating environment. 
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EQ2: To what extent did USAID assistance advance the project purpose of strengthening local 
governance?15 

 

1. What have been each initiatives: PULSE, DOBRE and MFSI-II contribution in achieving LGP purpose (eg 
transparent, participatory, and accountable to citizens local governance)? What specific interventions or 
factors of each initiative led to these results? In which project areas (sound framework, effective 
management of resources and services, citizens engagement in local governance processes and oversight) 
the progress is most significant/less obvious? 

1-3       

2. How different is the USAID assistance in comparison with other donor-funded interventions? What are the 
comparative advantages/disadvantages of USAID assistance in comparison to other donors? What is the 
value-added benefit of the USAID approach? 

5-7       

3. How well does the USAID assistance fit in the broader sense of decentralization? Were the interventions 
well-designed? Did they consider the most critical challenges and evolving needs of Ukraine at the national 
and subnational levels? Were they able to respond to the emerging needs?  

8-11       

4. What other donors work in the area of decentralization? Is there coordination between donors? If so, at 
what stage of project such coordination occurs (planning, implementation, etc.)? What are the possible 
spheres of donors’ partnership for strengthening local governance,? Do any plans of future actions in this 
sphere exist? 

4,12-13       

5. Is the decentralization reform irreversible? What risks do exist to reverse the reform? What should be 
done to make the reform irreversible?  14-16       

EQ3: To what extent did USAID assistance contribute to the implementation of local government 
reforms that consolidated communities? 

 

1. What are the evidence of a positive contribution of USAID assistance to the consolidation of local 
communities? In which areas the contribution is specifically effective? What are the major gaps still not 
covered?  

1-4       

2. What changes have been occurred in political and financial autonomy of local self-government authorities? 
How LGP has contributed to these changes? 5,6       

3. How sustainable is the USAID-funded contribution? 
7       

4. What is the impact beyond the directly supported communities? How information dissemination is 
organized and in what ways is capacity built across the nation? 8       

5. For consolidated communities: what are the indicators and confirmations that the jurisdiction of the 
city/town council has extended over the whole community territory (i.e., beyond the boundaries of 
populated areas but within the boundaries of the community)? 

9       

6. In your opinion, will community consolidation around cities help urban and rural territories in their local 
economic development? What are the potential gains? 10       

7. To what extend gender issues and special needs of socially vulnerable groups (veterans, elderly citizens, 
youth, etc.) are considered and mainstreamed in technical assistance provided by LGP? What are evidences 
/ success stories / lessons learned? 

11-13       

                                                 
15 In response to this question, the Contractor’s conclusions must consider other donors’ decentralization efforts, as well as opportunities for leveraging of efforts that USAID did or did not take.  The Contractor’s 
recommendations must highlight available opportunities for strengthening local governance either unilaterally or in partnership with other development actors, including opportunities anticipated to emerge in the future if 
circumstances change. 
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EQ4: How did the DOBRE and PULSE activities collaborate to achieve project Sub-Purpose 2: Local 
governments effectively manage resources and services that respond to community priorities? 

 

1. Which areas of local/municipal governance are targeted by joint activities?  Please describe the support 
activities provided to your community/authority by the PULSE and/or DOBRE 1-2       

2. How both initiatives complement each other in achieving LGP Sub-Purpose 2? How effective is design/ 
architecture of LGP where each initiative works at different level and have different focus supporting 
decentralization reform from different angels? 

3 - 4       

3. Does collaboration between DOBRE and PULSE on achieving project Sub-Purpose 2 take place? What 
are the evidences (both positive and negative) of such collaboration? What more can be done to ensure 
that the DOBRE and PULSE collaborate effectively in achieving project Sub-Purpose 2? 

5 - 7       

4. In what ways both initiatives do support local governments in their efforts to effectively manage resources 
and services that respond to community priorities? 8       

5. What forms of support under LGP have been most effective? What forms of support under LGP have 
been less effective?  9 - 12       

6. In what ways have projects influenced the quality of public services to citizens? Examples? 
13       

EQ5: To what extent are the types of USAID assistance described in the LGP scope no longer needed 
in Ukraine? 

 

1. Which needs are already completely met or could be further supported by national/local actors? Which 
are still unmet needs? In which areas additional support is needed? 1-3       

2. Which areas may be/were further supported by other national and international actors? 
4       

3. What are the barriers for local economic development in communities? How can own local government 
resources and revenues be increased? 5       

4. Can one say that the local government reform has been successfully synchronized with sectoral reforms 
(education, health care, administrative reforms)? What else should be done? 6-7       

5. What risks may the introduction of the new system of state oversight (prefectures) have? 
8       

6. How has the reform changed the institutional, human and financial capacity of communities? Do local 
governments face problems with hiring qualified staff? What can be done to address this issue? 
How can this situation be changed for the better? What activities were most helpful in this regard? Are 
communities in the position to assume more powers and responsibilities? What are these powers and 
responsibilities? How to improve capacity building for new communities? What activities would be most 
desirable/useful in this regard (training, support, consulting and strategic planning)? 

9-14       

7. What are some of the key lessons learned that can inform future design of projects and activities for 
strengthening local governance in Ukraine? 15       
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INTRODUCTION 

Hello,  

I am _________________ and Social Impact has been contracted by USAID to evaluate the Local 
Governance Projects (LGP) in Ukraine, consisting of three mutually complementary initiatives – DOBRE, 
PULSE and MFSI-II implemented by various USA and Ukraine contractors with funding by USAID. These 
three USAID initiatives, mentioned above, were launched to support efforts of the GoU aimed at 
improvement of well-being of Ukrainian population through local governance strengthening, inclusion of 
local citizens into local resources management, improvement of business and investment climate on the 
local level to support local economic and social development and improved public services provision. 

The purpose of this evaluation is to examine the soundness of the LGP theory of change, evaluate 
collaboration among USAID implementing mechanisms, and identify adjustments to USAID’s approach 
that would more effectively strengthen local governance. Findings, conclusions, and recommendations 
from this evaluation will inform the design of projects and activities to achieve local governance-related 
results under USAID/Ukraine’s new Country Development Cooperation Strategy (CDCS) 2018-2023. 
USAID will also use evaluation findings to adjust its approach to coordination among USAID activities, as 
well as collaboration with other donor-funded decentralization programs and with host central and local 
government counterparts. 

This interview is voluntary; you can withdraw at any time, either before or during the interview. There 
are no right or wrong answers. We want to hear your thoughts, based on your experience and your 
involvement with the project. The interview should not take more than 60 minutes to complete. Following 
the interview, we may want to contact you again in a few days to confirm or clarify some of the information 
you have given us. 

The information you provide us will be important to understand the achievements of the LGP and we may 
wish to cite this discussion in support of our findings. However, if you would like to remain anonymous, 
you may inform us of this now or at any time in the next week following this interview.  If so, we will not 
attribute any information that we receive to you, either in any report, transcript or notes from this 
discussion, or any conversations that we may have with persons outside of our evaluation team.  

Does the respondent wish to remain anonymous?   Yes   No  

If you have no objection, we would like to record this discussion, but wish to assure you that all recordings 
and notes will remain confidential and will be kept in a safe place. The recordings will be used for analysis 
purposes only.  

Do you have any other questions about the study or this interview? 

The study has been explained to me. My questions have been answered satisfactorily. I understand that I can 
change my mind at any stage, and it will not affect me in any way. 

Do you agree to participate in this study (automatic if interview is scheduled)?      Yes   No  

RESPONDENT: ______________ (INITIALS)          

DATE:  _______________ 
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FOR INTERVIEWER USE ONLY 

As described above, the LGP consists of three USAID activities. Together, these activities were designed 
to support efforts of the GoU aimed at improving the well-being of Ukrainians by strengthening local 
governance, involving local citizens in local resources and budget management, improving the business and 
investment climate to support local economic and social development, and improving public services 
provision. 

The theory of change behind LGP initiatives was formulated as follows: 

“IF the GoU implements a sound framework for decentralization, local governments effectively manage resources 
and services, and citizens engage in local governance processes and provide oversight, THEN local governance will 
be more transparent, participatory, and accountable to citizens.” 

Based upon this hypothesis, specific projects under overall LGP umbrella were focused on:  

 Improving the effectiveness and transparency of public spending and raising awareness of the 
public about the process of state budgeting (MSFI-II). MSFI-II, which was completed in 
December 2017, assisted the Ministry of Finance of Ukraine (MoF) at national level, other 
government ministries and line ministries, and relevant committees of the Ukrainian Parliament 
in improving legislation, developing methodologies, and introducing regulations to address local 
socioeconomic development and implementation of an effective and transparent budgeting 
system. At the local level, MFSI-II delivered training for local governments and local offices of the 
State Treasury and provided consultations on development and implementation of PPB-based 
budget programs, and the introduction of an energy expenditures monitoring system; 

 Facilitating inclusion of local governance issues into national development agenda, legal and 
policy frameworks; strengthening capacities of Ukrainian stakeholders to carry out new roles 
and responsibilities within context of decentralization reform; enhancing support to 
decentralization reform at the local, regional and national levels (PULSE). PULSE focuses on 
support to creation of a better legal framework for decentralization, working at the national 
level with legislative (the Ukrainian Parliament, or Verkhovana Rada) and executive branches of 
the Ukrainian government (the Cabinet of Ministers and line ministries), as well as providing 
consultations to the regional (oblast-level) governments. PULSE also works to strengthen 
communication policy for decentralization and supports public engagement into governance at 
the local level; and 

 Strengthening capacities of all actors but specifically at the grassroots level to enable new local 
governments of the recently created Consolidated Territorial Communities (CTC) to better 
manage resources, increase the quality of public services, stimulate the local economy, and 
improve citizen engagement (DOBRE). 

U-LEAD with Europe: Ukraine – Local Empowerment, Accountability and Development Programme 
is a multi-donor action of the European Union and its Member States Denmark, Estonia, Germany, Poland 
and Sweden. U-LEAD with Europe contributes to the establishment of multilevel governance that is 
transparent, accountable and responsive to the needs of the population. The programme has two main 
objectives: 

1. Enhancement of the capacities of key stakeholders at the national, regional and local levels to 
implement the regional policy and decentralisation reforms (GIZ). This includes vertical and 
horizontal coordination and capacity development at all levels of government throughout Ukraine. 

2. Empowerment of amalgamated communities to deliver high quality administrative services to their 
citizens aims at contributing to the ongoing decentralisation reform in Ukraine (Sida). For this 
purpose, Sida has subcontracted the Swedish Association of Local Authorities and Regions to 
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support up to 600 Administrative Service Centres to live up to the expectation of the citizens, 
and the Estonian E-Governance Academy to develop IT solutions that facilitate the provision of 
the services concerned. 

GENERAL INFORMATION 

Date of interview: ____ April 2010 

Place of interview: 

 

Oblast: 

City/town/village: 

Name of person interviewed:  

Respondent sex: Male 

Female 

Organization:  

Organizational type: 

 

State institution 

Local self-government 

CTC 

CSO 

Media 

Expert 

Donor 

USAID Project staff  

USAID Project (select): DOBRE 

PULSE 

MSFI-II 

Name of interviewer:  

Can you describe what interactions your organization and you yourself have had with a USAID LGP 
initiative? 

PART I.  

EQ I: To what extent is the LGP development hypothesis, “IF the GOU implements a sound 
framework for decentralization, local governments effectively manage resources and services, 

and citizens engage in local governance processes and provide oversight, THEN local governance 
will be more transparent, participatory, and accountable to citizens,” valid? 

I.1. What changes do you think have occurred in the decentralization reform over the past 
5 years? Mark all that were mentioned  

 Legislation 
 Attention to decentralization 
 GoU attitude 
 Community attitude 
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 Shift of power from central to local level 
 Political/Institutional/financial independence 
 Other 
 None 

I.2. What lessons can be learned from the implementation of the reform over the last 5 
years? 

I.3. Is the existing hypothesis valid at the moment? What has changed? What changes would 
you make to this hypothesis? 

I.4. Is the legislation on decentralization sufficient to promote more transparent, 
participatory and accountable local governments? 

Yes  No 

Explain 

I.5. What challenges did local self-governance bodies face when applying decentralization 
legislation in practice (when creating CTC, CTC work, etc.)?  

o Lack of clarity 
o Too complicated 
o Need to have a lawyer to explain 
o Other, please specify 

 

I.6. Are amendments to the legislation on decentralization needed?  

Yes  No 

Explain 

I.7. Are amendments to the Constitution of Ukraine needed?  

Yes  No 

Explain 

I.8. Does the system of local elections need to be changed and why? 

Yes  No 

Explain 

I.9. Do the following perceptions about decentralization reform exist? 

 Yes No To certain extent 

There is sound framework of decentralization    

Local governments effectively manage resources and services    

Citizens are engaged in local governance processes and oversight    

Other, please specify    

Explain 
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I.10. What factors can influence the change of these perceptions?  

I.11. To what extent the local governments do engage citizens in local governance processes?  

1 2 3 4 5 

Explain 

I.12. To what extent citizens are engaged in local governance oversight?  

1 2 3 4 5 

Explain 

I.13. To what extent the local governments do manage resources and services more 
effectively?  

1 2 3 4 5 

Explain 

I.14. What factors influence level of citizens engagement in local governance processes and 
oversight and the local governments effectiveness to manage resources and services?  

Explain 

I.15. What are the most important factors for enabling transparent, participatory and 
accountable to citizens local governance system?  

 Sound legislation 
 Citizen participation in decision making processes 
 Institutional capacity of local governance 
 Financial capacity of local governance 
 Sustainable local economy to support community 
 Other 
 None 

I.16. What are the major barriers for enabling transparent, participatory and accountable 
to citizens local governance system? 

 Unclear legislation/absence of legislation 
 Lack of institutional capacity 
 Lack of financial capacity 
 Lack of financial support from state 
 Passive community members 
 Other 
 None 

I.17. Do local authorities have skills in managing resources and service delivery (i.e., the 
ability to identify needs, planning, resource allocation, implementation and monitoring and 
evaluation)?  

Yes  No 

Explain 

I.18. Do local authorities involve citizens in decision-making, implementation, and 
monitoring and evaluation?  

Yes  No 
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Explain 

I.19. Do local authorities report to the community at all stages of the management of 
resources and service provision? 

Yes  No 

Explain 

I.20. Who helps you to deliver your concerns, agendas and ideas about the local government 
reform to the central government?  

 Head of CTC 
 Deputies of local/regional/national council 
 Community members 
 Association of local self-government authorities 
 People's Deputies of Ukraine 
 Think tanks, analytical centers, experts, CSOs 
 Other (please specify) 
 None 

I.21. In what ways does this delivery most successful and why? 

 Appeals 
 Community meeting decision 
 Public hearing 
 e-petition 
 other 

Explain WHY? 

 PART II.  

EQ2: To what extent did USAID assistance advance the project purpose of strengthening local 
governance?16 

II.1. What have been contribution of each initiative in achieving LGP purpose? Please list 
answers under each purpose 

 
Transparent 

Local Governance 

Participatory 

Local Governance 

Accountable to citizens 

Local Governance 

DOBRE    

PULSE    

MSFI-II    

 

 

 

                                                 
16 In response to this question, the Contractor’s conclusions must consider other donors’ decentralization efforts, as well as opportunities for 
leveraging of efforts that USAID did or did not take.  The Contractor’s recommendations must highlight available opportunities for strengthening 
local governance either unilaterally or in partnership with other development actors, including opportunities anticipated to emerge in the future 
if circumstances change. 



USAID.GOV UKRAINE LOCAL GOVERNANCE PROJECT EVALUATION - ANNEXES   |     41 

II.2. What specific interventions/factors led to these results?  

 
Transparent 

Local Governance 

Participatory 

Local Governance 

Accountable to Citizens 

Local Governance 

DOBRE    

PULSE    

MSFI-II    

II.3. In which project areas the progress is most significant/less obvious? 5-point scale, where 1 –
no progress, 5 – significant progress 

 Sound framework:     1 2 3 4 5 
 Effective management of resources and service:  1 2 3 4 5 
 Citizens engagement in LG processes and oversight: 1 2 3 4 5 

Explain 

II.4. What other donors work in the area of decentralization?  

 EU – U-LEAD 
 Sweden 
 Canada 
 Switzerland 
 Other, please name 

II.5. How different is the USAID assistance in comparison with other donor-funded 
interventions?  

 Larger/less in funding 
 Focused in its activity/ territory 
 More technical (soft) assistance through training, seminars 
 More grant assistance 
 More hard assistance 
 Less foreign consultants 
 Other 

II.6. What are the comparative advantages/disadvantages of USAID assistance in 
comparison to other donors? (Explanation - USAID balances its approach with Europeans.  Europeans - 
political approach.  USAID is supporting (via PULSE) the local partner - developmental approach.  Europeans work 
through their own offices and are providing German consultants). Record 

Advantages: 

Disadvantages: 

II.7. What is the value-added benefit of the USAID approach? 

II.8. How well does the USAID assistance fit in the broader sense of decentralization? 5-point 
scale, where 1 –no fit, 5 – fit very well 

1 2 3 4 5 

Explain 
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II.9. Were the interventions well-designed? 5-point scale, where 1 – not at all, 5 – very well 

1 2 3 4 5 

Explain 

II.10. Did they consider the most critical challenges and evolving needs of Ukraine at: 5-point 
scale, where 1 – not at all, 5 – very well 

National level  1 2 3 4 5 

Regional level  1 2 3 4 5 

Local level  1 2 3 4 5 

Explain 

II.11. Were they able to respond to the emerging needs? Ask by project 

DOBRE: provided support to 75 communities in 7 oblasts out of 2,000: was that enough?  

Too little? Too many?  

The original concept was to support "hero" communities in moving forward with consolidation: proof of concept? 

PULSE: How did PULSE respond to the need of 1) decentralization policy development, 2) preparation of the 
relevant legislative framework, 3) increasing local government autonomy through fiscal decentralization, 4) 
promoting community consolidation. 

MSFI-II: At national level - How well assisted the Ministry of Finance of Ukraine (MoF) and other ministries 
and relevant committees of the Ukrainian Parliament in improving legislation, developing methodologies, and 
introducing regulations to address local socioeconomic development and implementation of an effective and 
transparent budgeting system.  

At the local level, how useful were MFSI-II training for local governments and local offices of the State Treasury 
and consultations on development and implementation of PPB-based budget programs, and the introduction of 
an energy expenditures monitoring system? 

II.12. Is there coordination between donors?   Yes  No 

If so, at what stage of project such coordination occurs?  

 Planning  
 Implementation 
 Monitoring/Evaluation 
 Working with GoU 
 Communicating with media 
 Other 

II.13. What are the possible spheres of donors’ partnership for strengthening local 
governance? Do any plans of future actions in this sphere exist? 

II.14. Is the decentralization reform irreversible?  

Yes   No 

Explain 
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II. 15. What risks do exist to reverse the reform? 

Risks/Level National Regional Local 

Economic    

Political    

Social    

Environmental    

Explain 

II.16. What should be done to make the decentralization reform irreversible? Record 

 PART III.  

EQ3: To what extent did USAID assistance contribute to the implementation of local 
government reforms that consolidated communities?17 

III.1. How relevant is the USAID assistance to the existing needs at the national and 
subnational levels? 5-point scale, where 1 – not relevant at all, 5 – very relevant 

National level:  1 2 3 4 5 

Regional level:  1 2 3 4 5 

Local level:  1 2 3 4 5 

Explain 

III.2. What can be considered as a positive contribution of USAID assistance to the 
consolidation of local communities?  

III.3. In which areas the contribution is specifically effective?  

III.4. What are the major gaps still not covered?  

III.5. What changes in local governments have been occurred in? 

o Political autonomy: 
o Financial autonomy: 

III.6. How the USAID LGP has contributed to these changes? 

III.7. How sustainable is the USAID-funded contribution? 5-point scale, where 1 – not at all, 5 – very  

  1 2 3 4 5 

Explain 

III.8. What is the impact beyond the directly supported communities? How information 
dissemination is organized and in what ways is capacity built across the nation? 

III.9. For consolidated communities: What are the indicators and confirmations that the 
jurisdiction of the city/town council has extended over the whole community territory (i.e., 
beyond the boundaries of populated areas but within the boundaries of the community)? 

                                                 
17 The Contractor’s conclusions should address the extent to which reforms enacted as a result of the project are sustainable (e.g., the whether 
results of the reforms are irreversible). 
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III.10. In your opinion, will community consolidation around cities help urban and rural 
territories in their local economic development? What are the potential gains? 

III.11. To what extend gender issues and special needs of socially vulnerable groups 
(veterans, elderly citizens, youth, etc.) are considered and mainstreamed in technical 
assistance provided by LGP? 5-point scale, where 1 – not at all, 5 – very  

  1 2 3 4 5 

Explain 

III.12. What tools that were introduced and mainstreamed within LGP initiatives were most 
effective (select all that apply): 

Gender analysis of policy documents    1 2 3 4 5 

Gender equality approach     1 2 3 4 5 

Inclusive decision-making processes in local governments 1 2 3 4 5 

Counteracting with gender stereotypes    1 2 3 4 5 

Gender-related modules within training programs  1 2 3 4 5 

Collecting gender-related statistical data    1 2 3 4 5 

Gender oriented budgeting     1 2 3 4 5 

Gender oriented planning/programing    1 2 3 4 5 

Women political engagement     1 2 3 4 5 

Women economic role      1 2 3 4 5 

Case management      1 2 3 4 5 

Participatory planning       1 2 3 4 5 

Participatory budgeting      1 2 3 4 5 

Participatory decision making     1 2 3 4 5 

Other (please specify)      1 2 3 4 5 

 

III.13. What are evidences / success stories / lessons learned from gender and socially 
vulnerable groups related interventions of the LGP initiatives? 

 PART IV.  

EQ4: How did the DOBRE and PULSE activities collaborate to achieve project Sub-
Purpose 2: Local governments effectively manage resources and services that respond to 

community priorities? 

IV.1. Which areas of local/municipal governance are targeted by joint activities? Please list 

IV.2. Please describe the support activities provided to your community/authority by: 

DOBRE: 

PULSE: 

IV.3. How both initiatives complement each other in achieving LGP Sub-Purpose 2?  
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IV.4. How effective is design/ architecture of LGP where each initiative works at different 
level and have different focus supporting decentralization reform from different angels? 5-
point scale, where 1 – not at all, 5 – very  

 1 2 3 4 5 

Explain 

IV.5. Does collaboration between DOBRE and PULSE on achieving project Sub-Purpose 2 
take place? 5-point scale, where 1 – not at all, 5 – very  

 1 2 3 4 5 

Explain 

IV.6. What are the evidences (both positive and negative) of such collaboration? 

IV.7. What more can be done to ensure that the DOBRE and PULSE collaborate effectively 
in achieving project Sub-Purpose 2? 

IV.8. In what ways both initiatives do support local governments in their efforts to effectively 
manage resources and services that respond to community priorities? 

IV.9. What forms of support under LGP have been most effective? 

o Soft support (training, seminars, etc)  1 2 3 4 5 
o Study tours, conferences, etc   1 2 3 4 5 
o Financial (grants, contracts, loans)  1 2 3 4 5 
o Material (equipment, construction, etc.)  1 2 3 4 5 
o Other, please specify    1 2 3 4 5 

IV.10. What forms of support under LGP have been less effective? 

o Soft support (training, seminars, etc)  1 2 3 4 5 
o Study tours, conferences, etc   1 2 3 4 5 
o Financial (grants, contracts, loans)  1 2 3 4 5 
o Material (equipment, construction, etc.)  1 2 3 4 5 
o Other, please specify    1 2 3 4 5 

IV.11. What type of “hard”/’soft’ assistance have you received from USAID activities? And 
in what ways has this assistance helped to develop your community? Examples? 

IV.12. To what extent are the following assistance needed? 5-point scale, where 1 – not at all, 5 – 
very needed 

o Soft support (training, seminars, etc)  1 2 3 4 5 
o Study tours, conferences, etc   1 2 3 4 5 
o Financial (grants, contracts, loans)  1 2 3 4 5 
o Material (equipment, construction, etc.)  1 2 3 4 5 
o Other, please specify    1 2 3 4 5 

Explain 

IV.13. In what ways have projects influenced the quality of public services to citizens? 
Examples? 
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 PART V.  

EQ5: To what extent are the types of USAID assistance described in the LGP scope no longer 
needed in Ukraine? 

V.1. Which needs are already completely met or could be further supported by 
national/local actors?  

V.2. Which are still unmet needs?  

V.3. In which areas additional support is needed? 

o Legislative development/ improvement 
o Institutional support 
o Strategic planning 
o Other, please specify 

V.4. Which areas may be/were further supported by other national and international actors? 

V.5. What are the barriers for local economic development in communities? How can own 
local government resources and revenues be increased? 

V.6. Can one say that the local government reform has been successfully synchronized with 
sectoral reforms (education, health care, administrative reforms)?  

Yes   No 

Explain 

V.7. What else should be done? 

V.8. What risks may the introduction of the new system of state oversight (prefectures) 
have? 

V.9. How has the reform changed the institutional, human and financial capacity of 
communities? 5-point scale, where 1 – not at all, 5 – very  

 Institutional capacity: 1 2 3 4 5 
 Human capacity: 1 2 3 4 5 
 Financial capacity: 1 2 3 4 5 

Explain 

V.10. Do local governments face problems with hiring qualified staff? 5-point scale, where 1 – not 
at all, 5 – very  

  1 2 3 4 5 

Explain 

V.11. What can be done to address this issue? How can this situation be changed for the 
better? What activities were most helpful in this regard?  

V.12. Are communities in the position to assume more powers and responsibilities? What 
are these powers and responsibilities?  

V.13. How to improve capacity building for new communities? What activities would be 
most desirable/useful in this regard: 

 Training,  
 Financial support 
 Expertise 
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 Consulting 
 Strategic planning)? 
 Other, please specify 

Explain 

V.14. What projects' activities were most helpful? What is the evidence? 

 Training 1 2 3 4 5 
 Funding  1 2 3 4 5 
 Study visits 1 2 3 4 5 
 Expert support 1 2 3 4 5 
 Conferences  1 2 3 4 5 
 Other, please specify 

V.15. What are some of the key lessons learned that can inform future design of projects and 
activities for strengthening local governance in Ukraine? 

 WRAP-UP 

“I want to thank you again for your time in meeting with me.  If you have any questions, please don’t hesitate to 
get into contact with the evaluation team. We want this to be a transparent and collegial process. 

Also, if there are any clarifications that you would like to make or if there is anything else that comes to mind that 
you would like to convey to us, we would be very happy to hear from you. 

Thank you again.” 
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IX. ANNEX I: EVALUATION METHODOLOGY  

 METHODOLOGY OVERVIEW 

The technical approach to evaluation of the Local Governance Project (LGP) and its three activities was 
based upon:  

 The importance of a robust, evidence-based Whole-of-Project Evaluation (WOPE) to evaluate 
the activities’ contributions to the project goal, and provide recommendations for future 
activities;  

 A good understanding of the development priorities of USAID, major project modalities, and 
key policies, regulations, and requirements; 

 Monitoring and evaluation experience by Social Impact;  
 Familiarity with the LGP evaluation purposes;  
 Comprehensive, mixed-methods methodology; and,  
 An experienced team with deep familiarity with Ukraine and a good understanding of the 

operational context for local governance and decentralization work. 

The evaluation covered the activities per their implementation timelines thus far, namely: 

 Municipal Finance Strengthening Initiative Project (MFSI-II): October 2011 – December 2017 
 Policy for Ukraine Local Self-Governance Project (PULSE): December 2015 – to date 
 Decentralization Offering Better Results and Efficiency Project (DOBRE): June 2016 – to date 

 DATA COLLECTION METHODS 

A complementary mix of qualitative and quantitative methods and analytical approaches was applied to 
the evaluation to meet the requirements reflected in the Statement of Work (SOW). Data collection 
comprised:  

 Desk review of key program and external documents, including: 
o Secondary data and background documents describing the overall development context, 

development challenges, and priorities; 
o Relevant national laws and regulations, policies, and regional regulations;  
o Relevant academic and periodical publications; project plans, relevant reports, etc.; 

 Mini-survey targeting LGP stakeholders and beneficiaries; 
 Individual and group18 semi-structured interviews with: 

o Informants from key groups of stakeholders and beneficiaries (see sampling below);  
o Experts and media representatives to collect further information about the perceived 

impact of activities; 
o Project Management Teams (PMTs), projects’ counterparts, and representatives of other 

donors/donor-funded initiatives; and, 
o Public-sector and assisted communities’ representatives; 

 Follow-up survey aimed at obtaining additional information from key informants (KIs); 

                                                 
18 Group interviews are a less formal and strict qualitative method of data gathering, compared to focus 
groups. The evaluation team used this method in cases when individual one-on-one interviews were not 
possible due to time or availability constraints. 
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 Direct observations, including the observation of interactions between the implementers and 
various beneficiaries, with special attention to communication and interactional strategies.  

Those methods were used to conduct a desk review of more than 150 various program and relevant 
laws and regulations, academic and periodical publications; reports, etc. During the field phase of the 
evaluation, 61 individual and group semi-structured interviews with KIs were conducted. Follow-
up survey questionnaires were filled out by 27 KIs and 69 respondents participated in mini-survey 
exercise. In addition, direct observations in 19 sites were undertaken.  

All proposed semi-structured interviews and group discussions, as well as the mini-survey, were organized 
around key evaluation questions and supported with detailed questionnaires. Each questionnaire, tailored 
to each group of interviewees, included both common questions as well as questions unique to each group 
(clearly marked). This allowed the team to obtain the full range of opinions regarding LGP and specific 
activities under its umbrella, and also ensured that data were comparable across all the respondents’ 
groups. In line with the evaluation questions (EQs) formulated in the SOW, the evaluation team (ET) 
assessed coherence with the theory of change (ToC) behind LGP’s hypotheses, of the evaluated activities 
and other USAID projects as well as other donor-funded technical assistance initiatives in the area of 
decentralization, local governance reform, and local economic development. The ET also took detailed 
field notes to support direct observations, in accordance with USAID’s evaluation policy (January 2016). 
The ET’s data collection protocols are presented in Annex H. Data Collection Tools. 

 SAMPLING METHODOLOGY 

A combination of purposeful and snowball sampling techniques was used for samplings details and rationale 
of which are below. 

3.1. SITE SELECTION 

The purposive selection of sites for data collection considered the following factors: 

 Involvement into LGP activities (within DOBRE, PULSE, and MFSI-II frameworks); 
 Different types of support (soft/hard) provided by LGP activities; 
 Consideration of all types of assisted municipalities/communities (major regional city, sub-

regional town-rayon level, and local-Consolidated Territorial Community [CTC] level); and  
 Inclusive representation of Ukraine’s major geographic regions (center, east, south, west). 

The ET visited seven oblasts to carry out data collection activities, targeting municipalities of varying sizes. 
In each of these oblasts, the ET conducted individual and group semi-structured, in-depth interviews with 
the local public authority, CSO representatives; representatives from the local community. Direct 
observations were made, including visible signs of decentralization reform, the organization of the public 
space, interactions between the implementers and various beneficiaries, as well as communication with 
community members.  

Data collection in the regions was combined with a series of interviews and/or group discussions in the 
capital with representatives of national authorities, donors, national and international CSOs, Ukrainian 
experts in the area of decentralization and governance reform, and donor-funded projects. Geographic 
locations for individual and group interviews are presented in the Annex E. Evaluation Fieldwork Schedule. 

3.2. RESPONDENT SELECTION 

The respondents for interviews, as well as the mini-survey, were preliminarily identified in consultations 
with LGP implementing partners with consideration of the main groups of stakeholders and beneficiaries 
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representing the public, civic, and private sectors in the target regions, municipalities, and CTCs. The ET 
developed an extended list of potential respondents based upon analysis of activities documents (see Annex 
G List of Key Informants). In the event the identified interviewees were unavailable or uninterested in 
participating, the ET utilized snowball sampling in each location by asking key beneficiaries and stakeholders 
to recommend other KIs to interview. Respondents were selected from the following groups of 
stakeholders, counterparts, and beneficiaries:  

 Central authorities, including the Verhovna Rada of Ukraine (VRU), Cabinet Ministers of 
Ukraine (CMU), Ministry of Regional Development, Construction and Municipal Services of 
Ukraine (MRD), and Ministry of Finance (MoF); 

 Regional (oblast), sub-regional (rayon) and CTC authorities; 
 USAID project management teams; 
 LGP prime implementing partners (Global Communities, Institute for Budgetary and Socio-

Economic Research, Association of Ukrainian Cities) and sub-partners (International Research & 
Exchanges Board, National Democratic Institute, Committee of Voters of Ukraine, Social Boost, 
Ukrainian Crisis Media Center) 

 National, regional, and local civil society organizations (CSOs), local business and social 
initiatives, non-governmental organizations, community organizations, etc.; 

 Community representatives and other beneficiaries, whenever possible; 
 Other donors and donor-funded projects working in the area of decentralization and regional 

development; and, 
 Media representatives and media specialists. 

3.3. SEMI-STRUCTURED INTERVIEWS 

Purposeful sampling was used to identify interviewees. The ET considered the following criteria in 
identifying potential interviewees: (1) recommendations from USAID/Ukraine; (2) representatives of 
organizations, including those mentioned in reports and other USAID/Ukraine documents provided; (3) 
members of representative organizations and/or activities featured by LGP, as evident from documents 
submitted by USAID/Ukraine; and (4) members of national and local authorities in regions, identified 
together with USAID/Ukraine. Respondents included various members of specified above stakeholders’ 
categories. 

Purposeful sampling of proposed experts, media representatives, and members of the community was 
carried out with consideration of the following criteria: (1) evidence of active involvement by 
representatives with organizations related to decentralization and local governance projects; (2) media 
coverage or expert analysis of issues related to decentralization and LGP; and (3) involvement with LGP-
supported projects and decentralization projects. Whenever possible, representatives of communities not 
supported by LGP were approached (for comparison and benchmarking purposes). 

The ET contacted selected respondents via phone and/or email to identify the time and place convenient 
for interviews and/or group discussions. Each interview or group discussion lasted approximately 60–90 
minutes. See Table 1 below for a breakdown of the number of interviews anticipated for each respondent 
category. 
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Table 1. Interviews by Respondent Category (Not Including Survey Respondents)  

Respondent Categories Kyiv Other 
Locations 

Total Number of 
Individuals Planned to Be 

Interviewed 

Total Number of 
Interviewed 
Individuals 

Central authorities 10 - 10 9 

Regional, sub-regional, and municipal 
authorities 

- 32 32 14/7/58=79 

Implementing project management 
teams (in each of the regional offices of 
PULSE and DOBRE) 

6 4 10 8 

Ukrainian analytical and development 
centers 

3 - 3 5 

Local CSOs and community 
representatives and other beneficiaries 

- 8 8 37 

USAID and representatives of other 
donors funded projects 

10 2 12 12 

Media at the national and sub-national 
levels 

4 6 10 6 

TOTAL 33 52 95 156 
3.4. MINI-SURVEY 
The mini-survey questionnaire was distributed among LGP stakeholders and beneficiaries. Additional 
respondents for the mini-survey were identified through a snowball sampling technique: the ET asked all 
interviewees to recommend additional stakeholders (specifically, beneficiaries and community 
representatives) who might provide information or share their feedback regarding LGP activities. The 
purpose of the mini-survey was to collect comparable data from those KIs who were unable to meet with 
the ET and/or those who did not have sufficient time to share all the information. Additionally, the mini-
survey was used to reach out to KIs with whom the ET had no opportunity to meet in person but who 
were recommended by other KIs through snowball sampling. The list of proposed names and contact 
information was updated in real time, and the links to mini-survey were sent to all proposed stakeholders. 
All stakeholders identified via snowball sampling were asked to complete the mini-survey online.  

Information about participants of the mini-survey is presented in the Table 2 below; for more detailed 
information please refer to Annex K. Mini-Survey Results. 

Table 2. Participants of the Mini-Survey by Type of Respondents  

Respondents’ Types Responses 

State institution 6% 4 

Local self-government  73% 43 

CSO 9% 5 

Media 0% 0 
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Respondents’ Types Responses 

Expert 2% 1 

USAID 0% 0 

USAID-funded Project  0% 0 

Other (please specify) 11% 7 
 

Answered 66 
 

Skipped 4 

3.5. FOLLOW-UP SURVEY  

KIs were asked to complete the follow-up survey that aimed to gather additional information not obtained 
during the interviews, if the ET believed that additional information from those respondents could be 
valuable. Data on participants of the follow-up survey are presented below (please also refer to Annex L. 
Follow up Results for more details). 

Table 3. Participants of the Follow-Up Survey by Type of Respondents  

Respondents’ Types Responses 

State institution 4% 1 

Local self-government  30% 8 

CSO 41% 11 

Media 0% 0 

Expert 0% 0 

USAID 0% 0 

USAID-funded Project  18% 5 

Other donors’ Project 4% 1 

Other 4% 1 
 

Answered 27 
 

Skipped 0 

3.6. DIRECT OBSERVATIONS 

Whenever possible, the ET was engaged in direct observations with two purposes: 

1. To observe interaction and communication among and between various beneficiaries and 
representatives of organizations within the LGP framework, as well as the regional, sub-regional, 
municipal and local authorities; 
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2. To observe an overall appeal (physical location and interior of the office), compliance with visibility 
requirements, office organization and functioning (particularly for regional, sub-regional, municipal 
and local authorities, implementation partners, and CSOs and other relevant beneficiaries).  

Direct observations were used as a complementary method to identify how the organization and 
functionality of the offices of implementing partners, authorities at various levels, and CSOs were 
presented. Direct observations also served to examine whether interactions between representatives and 
beneficiaries could be perceived as transparent, participatory, and accountable. For more information on 
how this method was used by the ET and for a list of guiding questions for the site visit observations, 
please see the Short Site Visit Observation Protocol in Annex H. Data Collection Tools.  The following sites 
were used for direct observation (see Table 4). 

Table 4. List of Observed Sites  

Oblast Sites 

Dnipropertovska • CTC Tsarychanka (hospital);  

• CTC Mohyliv (market, sport hall, youth project);  

• CTC Sofiivka (supermarket);  

• CTC Vasylkivska 

• CTC Novooleksandrivska (village library, village school, Volosske village, co-
working space, solid waste managment) 

Ternopilska • CTC Shumska (vocational school, diner);  

• CTC Lanivtsi (CSO project) 

Ivano-Frankivska • CTC Pechenizhun (school, CNAP) 

Zakarpatska • CTC Tyachiv (School, CNAP)  

Odeska • CTC Krasnosilska CTC (CNAP) 

• Odesa, City Library 

Mykolaivska • CTC Buzska (Taborivka village, local public space - park under development and 
cultural center) 

 DATA ANALYSIS AND REPORTING 

The ET applied the following methods in support of data analysis:  

 Contribution analysis was used to trace linkages and to assess attribution of the results and 
impacts of the LGP initiatives, including intended and unintended outcomes. This approach 
entailed initial identification of changes that have occurred in the country, and subsequent 
qualitative and quantitative assessment of the contribution that LGP activities can be perceived 
to have made toward those changes. 

 Standard descriptive statistical analysis, with respect to the relevant official statistical data 
as well as the mini-survey and follow-up survey data.  

 Various types of qualitative analysis of narrative information, including:  
o Documentation 
o Coding and categorization 
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o Matrix/logical analysis 
o Examining relationships and displaying data 
o Major themes identification 
o Discursive analysis 
o Authentication conclusions 
o Direct attribution/linkages 

Gap analysis and analysis of the lessons learned in relation to the WOPE were used. 
Development of the narrative followed the evaluation framework model developed, with information 
organized according to EQs generated and data for each theme linked 1) within each EQ as well as 2) 
across EQs. 

Applied together, these complementary data analysis methods allowed for production of specific and 
concise evaluation findings. Whenever possible, specific examples, data points, such as numbers, 
quotations, and other types of evidence, have been included in the final report.  

 GENDER AND VULNERABLE GROUPS 

The ET recognized the importance of reflecting on gender and social inclusion (GSI) as a cross-cutting 
issue for all USAID/Ukraine projects, including understanding how socially vulnerable groups are engaged 
in decentralization and local governance activities. Because of this recognition, the ET conducted a through 
desk review of project documentation and communications to examine the extent to which GSI is 
considered and in technical assistance provided by the LGP, and GSI-related questions were included as 
part of the ET’s data collection. The ET also asked follow-up and probing questions when interviewees 
raised issues related to GSI, including those intended to reveal both positive and unintended negative 
impacts of decentralization efforts on women.  

The evaluation examined the extent to which consideration of these issues was an integral part of the 
LGP programmatic activities and the ways in which GSI was integrated into new practices and behaviors 
promoted by the activities (see also Annex H. Data Collection Tools). 
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X. ANNEX K: MINI-SURVEY RESULTS 

 PARTICIPANTS  

Location 

Oblast # of Respondents % of Respondents 

Ternopilska 22 31.2% 

Dnipropetrovska 14 20.3% 

Mykolaivska 13 18.8% 

Kirovohradska 4 5.8% 

Kharkivska 1 1.5% 

Ivano-Frankivska 9 13.0% 

Khersonska 6 8.7% 

Answered 69 100.00% 

Skipped 1 

Organization Type 

Organization Type # of Respondents % of Respondents 

State institution 4 6.1% 

Local self-government 48 72.7% 

CSO 6 9.1% 

Media 0 0.0% 

Expert 1 1.5% 

USAID 0 0.0% 

USAID-funded Project 0 0.0% 

Other 7 10.6% 

Answered 66 100.0% 

Skipped 4 

Representatives of other organizations: Lyceum, Youth council, Municipal educational institution, 
Agricultural company and 2 citizens. 
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 RESPONSES 

Q1. What are the most important changes that have occurred as a result of decentralization 
reform over the past 5 years? (Mark all that apply) 

Answer Choices # of Respondents % of Respondents 

Legislation/regulation 9 13.04% 

Attention to decentralization 35 50.72% 

GoU attitude 11 15.94% 

Regional authority attitude 11 15.94% 

Community attitude 33 47.83% 

Shift of power from central to local level 35 50.72% 

Political/institutional/financial independence 21 30.43% 

Better delivery of public services 35 50.72% 

Other (please specify) 7 10.14% 

None 2 2.90% 

Answered 69 100.00% 

Skipped 1 

 

2.90%

10.14%

13.04%

15.94%

15.94%

30.43%

47.83%

50.72%

50.72%

50.72%

None

Other (please specify)

Legislation/ regulation

GoU attitude

Regional authority attitude

Political/ institutional/ financial independence

Community attitude

Attention to decentralization

Shift of power from central to local level

Better delivery of public services

What are the most important changes that have occurred as a result 
of decentralization reform over the past 5 years? (Mark all that 

apply), N=69
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Q2. On a scale from 1 to 5, where 1 is strongly disagree and 5 is strongly agree, please 
evaluate the following statements: 

 Local governments with increased responsibilities manage resources and services in more 
effective way 

 Local governments engage citizens in local governance processes 
 Local authorities report to the community at all stages of the management of resources and 

service provision 
 Local citizens in the assisted municipalities/communities are satisfied with reform outcomes and 

improved public services delivery 

Statements 

1 
(Strongly 
Disagree) 

2 
(Disagree) 

3 (Neither 
Agree nor 
Disagree) 

4 (Agree) 5 (Strongly 
Agree) Total 

# 
Weighted 
Average 

# % # % # % # % # % 

Local governments 
with increased 
responsibilities 
manage resources 
and services in more 
effective way 

5 7.25% 6 8.70% 10 14.49% 32 46.38% 16 23.19% 69 3.7 

Local governments 
engage citizens in 
local governance 
processes 

6 8.82% 4 5.88% 6 8.82% 38 55.88% 14 20.59% 68 3.74 

Local authorities 
report to the 
community at all 
stages of the 
management of 
resources and service 
provision 

5 7.25% 6 8.70% 13 18.84% 30 43.48% 15 21.74% 69 3.64 

Local citizens in the 
assisted 
municipalities/ 
communities are 
satisfied with reform 
outcomes and 
improved public 
services delivery 

7 10.14% 5 7.25% 20 28.99% 34 49.28% 3 4.35% 69 3.3 
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Q3. How has the reform changed the institutional, human, and financial capacity of 
communities? 5-point scale, where 1 – not at all changed, 5 – changed to a great degree 

1 (not at all changed) 

2 (slightly changed) 

3 (moderately changed) 

4 (very changed) 

5 (changed to a great degree) 

 

 

1 (Not at All 
Changed) 

2 (Slightly 
Changed) 

3 (Moderately 
Changed) 

4 (Very 
Changed) 

5 (Changed 
to a Great 
Degree) Total 

# 
Weighted 
Average 

# % # % # % # % # % 

Institutional 
capacity 

8 11.76% 7 10.29% 21 30.88% 29 42.65% 3 4.41% 68 3.18 

Human 
capacity 

12 17.39% 10 14.49% 23 33.33% 18 26.09% 6 8.70% 69 2.94 

Financial 
capacity 

11 15.94% 5 7.25% 9 13.04% 28 40.58% 16 23.19% 69 3.48 

 

3.3

3.64

3.7

3.74

Local citizens in the assisted
municipalities/communities are satisfied with reform

outcomes and improved public services delivery

Local authorities report to the community at all
stages of the management of resources and service

provision

Local governments with increased responsibilities
manage resources and services in more effective

way

Local governments engage citizens in local
governance processes

On a scale from 1 to 5, where 1 is strongly disagree and 5 is strongly 
agree, please evaluate the following statements, N=69



USAID.GOV UKRAINE LOCAL GOVERNANCE PROJECT EVALUATION - ANNEXES   |     59 

 
Q4. What are the most important factors for enabling a local governance system that is 
transparent, participatory, and accountable to citizens? Please evaluate each choice on a 5-point 
scale, where 1 is most important) and 5 is least important  

1 (not at all important) 

2 (slightly important) 

3 (moderately important) 

4 (very important) 

5 (extremely important) 

 

 

1 (Not at 
All 

Changed) 

2 (Slightly 
Changed) 

3 (Moderately 
Changed) 

4 (Very 
Changed) 

5 (Changed to 
a Great 
Degree) Total # Weighted 

Average 

# % # % # % # % # % 

Sound legislation 
identifying 
decision-making 
process, areas of 
responsibility, 
mandates, etc.  

2 2.90% 6 8.70% 14 20.29% 29 42.03% 18 26.09% 69 3.8 

Institutional 
capacity stre-
ngthening of local 
authorities at 
regional and local 
level  

2 2.90% 1 1.45% 14 20.29% 42 60.87% 10 14.49% 69 3.83 

Increased fi-
nancial capacity 
of local 
governments  

1 1.45% 2 2.90% 7 10.14% 25 36.23% 34 49.28% 69 4.29 

Active citizen 
participation in 

2 2.94% 3 4.41% 7 10.29% 23 33.82% 33 48.53% 68 4.21 

2.94

3.18

3.48

Human capacity

Institutional capacity

Financial capacity

How has the reform changed the institutional, human, and financial 
capacity of communities? 5-point scale, where 1 – not at all changed, 

5 – changed to a great degree, N=69
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1 (Not at 
All 

Changed) 

2 (Slightly 
Changed) 

3 (Moderately 
Changed) 

4 (Very 
Changed) 

5 (Changed to 
a Great 
Degree) Total # Weighted 

Average 

# % # % # % # % # % 

decision making 
processes and 
control over the 
local resource’s 
management  

Sustainable and 
inclusive local 
economic 
development to 
support well-be-
ing of local 
citizen and 
improved public 
services delivery  

2 2.90% 2 2.90% 7 10.14% 35 50.72% 23 33.33% 69 4.09 

Other (Please 
Specify)  

          2  

Other answers:  

 There is no wish of the CTC leadership to publicize the financial side of CTC activities due to 
fears of misunderstanding and criticism from the public 

 Unfortunately, admiration and community are different poles 

 
Q5. In which areas additional support is needed? Please evaluate each choice on a 5-point scale, where 
1is not at all important and 5 is extremely important.  

1 (not at all important) 

3.80

3.83

4.09

4.21

4.29

Sound legislation identifying decision-making process,
areas of responsibility, mandates, etc.

Institutional capacity strengthening of local
authorities at regional and local level

Sustainable and inclusive local economic development
to support wellbeing of local citizen and improved…

Active citizen participation in decision making 
processes and control over the local resource’s …

Increased financial capacity of local governments

What are the most important factors for enabling a local governance 
system that is transparent, participatory, and accountable to citizens? 

N=69
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2 (slightly important) 

3 (moderately important) 

4 (very important) 

5 (extremely important) 

 

1  
(Not at All 
Important) 

2  
(Slightly 

Important) 

3  
(Moderately 
Important) 

4  
(Very 

Important) 

5 
(Extremely 
Important) Total 

# 
Weighted 
Average 

# % # % # % # % # % 

Legislative 
development/ 
Improvement 

2 2.99% 6 8.96% 12 17.91% 26 38.81% 21 31.34% 67 3.87 

Institutional support 2 2.94% 1 1.47% 25 36.76% 33 48.53% 7 10.29% 68 3.62 

Strategic planning 1 1.52% 4 6.06% 12 18.18% 25 37.88% 24 36.36% 66 4.02 

Better promotion of 
good practices 

1 1.47% 0 0.00% 12 17.65% 33 48.53% 22 32.35% 68 4.1 

Support to improved 
“horizontal” 
communication 
between communities 

0 0.00% 4 5.97% 10 14.93% 34 50.75% 19 28.36% 67 4.01 

Capacity building of 
local self-government 
authorities 

1 1.47% 3 4.41% 7 10.29% 25 36.76% 32 47.06% 68 4.24 

Support to increased 
participation of local 
citizens 

1 1.47% 1 1.47% 11 16.18% 31 45.59% 24 35.29% 68 4.12 

Better inclusion of 
women, youth, 
socially vulnerable 
groups 

3 4.41% 3 4.41% 17 25.00% 26 38.24% 19 27.94% 68 3.81 

Other (please specify)           3  

Other answers: 

 The majority of CTC administrations have a low professional level that negatively affects 
community development and constructive dialogue with the public 

 Do not politicize elections to local councils and hold them on a majoritarian system. There are 
no deputies on the territory of our village according to the proportional system and there is no 
one to represent interests in the council, because all deputies live in the center of the 
community. Whose interests will they defend? 

 Lack of information, advertising, grants, projects, etc. for the population, with explanations 
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Q6. In your opinion, to what extent the decentralization reform results are likely to be 
irreversible? (a 5-point scale, where 1 – reforms are completely reversible, 5 – reforms are completely 
irreversible)  

 
1 2 3 4 5 

Total 
# 

Weighted 
Average 

# % # % # % # % # % 

State 
decentralization 
policy 

3 4.55% 2 3.03% 16 24.24% 23 34.85% 22 33.33% 66 3.89 

Legislative 
framework 

5 7.35% 4 5.88% 26 38.24% 21 30.88% 12 17.65% 68 3.46 

Increased local 
government 
autonomy  

4 5.88% 7 10.29% 24 35.29% 21 30.88% 12 17.65% 68 3.44 

Fiscal 
decentralization 

4 5.97% 5 7.46% 25 37.31% 24 35.82% 9 13.43% 67 3.43 

Increased citizens 
engagement 

1 1.47% 4 5.88% 14 20.59% 22 32.35% 27 39.71% 68 4.03 

Increased gender 
balance and 
inclusiveness 

2 3.03% 8 12.12% 21 31.82% 25 37.88% 10 15.15% 66 3.5 

Other (please 
specify) 

          1  

Other answer: It is important that the administration was recruited by experienced, experienced experts, 
and not by acquaintance. To work as a specialist, give the community income rather than squandering the 
budget. 

3.62

3.81

3.87

4.01

4.02

4.10

4.12

4.24

Institutional support

Better inclusion of women, youth, socially…

Legislative development/ Improvement

Support to improved “horizontal” communication …

Strategic planning

Better promotion of good practices

Support to increased participation of local citizens

Capacity building of local self-government…

In which areas additional support is needed? N=67
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Q7. In your opinion, to what extent the decentralization reform results are sustainable? (a 5-
point scale, where 1 – reforms are not sustainable, 5 – fully sustainable) 

 
1 2 3 4 5 

Total 
# 

Weighted 
Average 

# % # % # % # % # % 

Increased local 
government poli-
tical autonomy  

5 7.25% 8 11.59% 15 21.74% 34 49.28% 7 10.14% 69 3.43 

Increased local 
government fiscal 
autonomy 

6 8.70% 8 11.59% 17 24.64% 28 40.58% 10 14.49% 69 3.41 

Increased citizens 
engagement 

5 7.25% 3 4.35% 14 20.29% 31 44.93% 16 23.19% 69 3.72 

Increased citizens 
oversight 

3 4.35% 5 7.25% 20 28.99% 30 43.48% 11 15.94% 69 3.59 

Increased gender 
sensitivity and 
inclusiveness 

2 2.94% 6 8.82% 29 42.65% 25 36.76% 6 8.82% 68 3.4 

Community 
consolidation 

3 4.55% 5 7.58% 27 40.91% 23 34.85% 8 12.12% 66 3.42 

Local government 
transparency 

7 10.29% 3 4.41% 14 20.59% 27 39.71% 17 25.00% 68 3.65 

Local government 
accountability 

5 7.25% 6 8.70% 14 20.29% 29 42.03% 15 21.74% 69 3.62 

3.43

3.44

3.46

3.50

3.89

4.03

Fiscal decentralization

Increased local government autonomy

Legislative framework

Increased gender balance and inclusiveness

State decentralization policy

Increased citizens engagement

In your opinion, to what extent the decentralization reform results 
are likely to be irreversible? N=68
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1 2 3 4 5 

Total 
# 

Weighted 
Average 

# % # % # % # % # % 

Local government 
management of 
resources 

5 7.25% 6 8.70% 15 21.74% 35 50.72% 8 11.59% 69 3.51 

Quality public 
services 

5 7.25% 3 4.35% 10 14.49% 35 50.72% 16 23.19% 69 3.78 

Accessibility of 
public services 

5 7.35% 3 4.41% 10 14.71% 32 47.06% 18 26.47% 68 3.81 

Other (please 
specify) 

          1  

Other answer: This is when there is a development plan. Jointly discussed. Transparency of 
implementation and understanding of the purpose of each member of the community. End the poles: The 
administration pretends to be working, and the community can no longer tolerate them for inactivity. 

 

 
  

3.40

3.41

3.42

3.43

3.51

3.59

3.62

3.65

3.72

3.78

3.81

Increased gender sensitivity and inclusiveness

Increased local government fiscal autonomy

Community consolidation

Increased local government political autonomy

Local government management of resources

Increased citizens oversight

Local government accountability

Local government transparency

Increased citizens engagement

Quality public services

Accessibility of public services

In your opinion, to what extent the decentralization reform results 
are sustainable? N=69
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Q8. Please rank the following risks that in your opinion undermine sustainability of the 
decentralization reform in your community. Please mark each risk on a scale from 1 (biggest risk) to 
5 (no risk). 

National Level 

 
1 2 3 4 5 

Total # Average 
% # % # % # % # % # 

Economic 17 27.42% 14 22.58% 17 27.42% 6 9.68% 8 12.90% 62 2.06 

Political 27 43.55% 6 9.68% 10 16.13% 9 14.52% 10 16.13% 62 1.85 

Social 7 11.86% 12 20.34% 20 33.90% 15 25.42% 5 8.47% 59 2.64 

Environmental 10 17.24% 12 20.69% 16 27.59% 13 22.41% 7 12.07% 58 2.43 

Regional Level 

 
1 2 3 4 5 

Total # Average 
% # % # % # % # % # 

Economic 8 13.56% 16 27.12% 19 32.20% 9 15.25% 7 11.86% 59 2.37 

Political 12 21.05% 11 19.30% 18 31.58% 8 14.04% 8 14.04% 57 2.25 

Social 7 12.50% 9 16.07% 20 35.71% 18 32.14% 2 3.57% 56 2.84 

Environmental 8 14.55% 10 18.18% 18 32.73% 15 27.27% 4 7.27% 55 2.65 

Local Level 

 
1 2 3 4 5 

Total # Average 
% # % # % # % # % # 

Economic 12 24.00% 11 22.00% 11 22.00% 10 20.00% 6 12.00% 50 2.26 

Political 10 21.74% 4 8.70% 14 30.43% 7 15.22% 11 23.91% 46 2.15 

Social 9 19.15% 10 21.28% 14 29.79% 8 17.02% 6 12.77% 47 2.32 

Environmental 8 16.67% 11 22.92% 10 20.83% 10 20.83% 9 18.75% 48 2.27 
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XI. ANNEX L: FOLLOW-UP RESULTS 

 PARTICIPANTS 
Table K.1. Distribution of the Respondents by Organization Type 

Organization Type # of Respondents % of Respondents 

State institution 1 3.7% 

Local self-government 8 29.6% 

CSO 11 40.7% 

Media 0 0.0% 

Expert 0 0.0% 

USAID 0 0.0% 

USAID-funded Project 5 18.5% 

Other 1 3.7% 

Other donors’ Project 1 3.7% 

Answered 27 100.0% 

Representatives of other organizations: Associations of Local Governments. 

 RESPONSES 

EQ1.1. What are the most important changes that have occurred as a result of 
decentralization reform over the past 5 years? (Mark all that apply) 

Table K.2. Changes Occurred as a Result of Decentralization Reform 

Answer Choices # of Respondents % of Respondents 

Other (specify) 1 3.7% 

Regional authority attitude 9 33.3% 

Political/institutional/financial independence /  12 44.4% 

Legislation/regulation  14 51.8% 

GoU attitude 14 51.9% 

Better delivery of public services 18 66.7% 

Attention to decentralization 22 81.5% 

Community attitude 23 85.2% 



USAID.GOV UKRAINE LOCAL GOVERNANCE PROJECT EVALUATION - ANNEXES   |     67 

Answer Choices # of Respondents % of Respondents 

Shift of power from central to local level 23 85.2% 

Answered 27 100.00% 

Figure K.1. Changes Occurred as a Result of Decentralization Reform, N=27  

  
 

EQ1.2. Is a sound framework for decentralization in place (decentralized decision-making 
mechanism with clearly defined responsibilities and mandates of authorities at various levels 
– national, regional, local)? 

Figure K.2. Distribution of Respondents by their Opinion whether Sound Framework for Decentralization in Place, 
N=27 

 
 

3.70%

33.33%

44.44%

51.85%

51.85%

66.67%

81.48%

85.19%

85.19%

Other (specify)

Regional authority attitude

Political/institutional/financial independence

Legislation/regulation

GoU attitude

Better delivery of public services

Attention to decentralization

Community attitude

Shift of power from central to local level

YES, 37.04%

NO, 62.96%

YES NO
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EQ1.3. Are the amendments to the legislation on decentralization still needed? 

100% of respondents (N=27) consider that the amendments to the legislation on decentralization still 
needed. 

 

EQ1.10. To what extent citizens are engaged in local governance oversight? (in 5-points scale, 
where 1 –not engaged at all, 5 – fully engaged) 

Table K.3. Citizens’ engagement in local governance oversight, N=26 

Scale 
Not Engaged 

at All 

1 
2 3 4 

Fully Engaged 

5 

% 3.85% 15.38% 46.15% 30.77% 3.85% 

# of respondents 1 4 12 8 1 

Mean = 3.15. 

 

EQ1.9. To what extent citizens are engaged in local decision-making processes? (in 5-points 
scale, where 1 –not engaged at all, 5 – fully engaged) 

Table K.4. Citizens’ engagement in local governance oversight, N=26 

Scale 
Not Engaged at 

All 

1 
2 3 4 

Fully Engaged 

5 

% 3.85% 15.38% 53.85% 23.08% 3.85% 

# of respondents 1 4 14 6 1 

Mean = 3.08. 

EQ1.11. Do local authorities report to the community at all stages of the management of 
resources and service provision? 
Figure K.3. Distribution of Respondents by their Opinion Whether Local Authorities Report to the Community, N=25 

 

YES, 72.00%

YES, 84.00%

YES, 56.00%

NO, 28.00%

NO, 16.00%

NO, 44.00%

P L A N N I N G

I M P L E M E N T A T I O N

M O N I T O R I N G  &  E V A L U A T I O N
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EQ1.15. Do you think the LGP (DOBRE, PULSE, MSFI-II) offers overall a right approach to 
support of decentralization reform? 

100% of respondents (N=26) consider that the LGP (DOBRE, PULSE, MSFI-II) offers overall a right 
approach to support of decentralization reform. 

 

EQ1.16. What are the most important factors in enabling transparent, participatory, and 
accountable to citizens local governance system? (mark all that apply) 

Figure K.4. Important Factors Enabling Transparent, Participatory, and Accountable to Citizens Local Governance 
System, N=27 

 
 

EQ1.17. What are the major barriers to transparent, participatory, and accountable to 
citizens local governance system? (Mark all that apply) 

Figure K.5. Major Barriers to Transparent, Participatory, and Accountable to Citizens Local Governance System, 
N=27 

 

7.41%

55.56%

55.56%

66.67%

66.67%

88.89%

Other (specify)

Increased financial capacity of local governments

Sustainable and inclusive local economic
development to support wellbeing of local citizen

and improved public services delivery

Sound legislation identifying decision-making
process, areas of responsibility, mandates, etc.

Institutional capacity strengthening of local
authorities at regional and local level

Active citizen participation in decision making 
processes and control over the local resource’s 

management 

14.81%

22.22%

29.63%

51.85%

62.96%

96.30%

Other (specify)

Lack of local financial capacity

Lack of financial support from state

Unclear legislation/absence of legislation

Lack of institutional capacity

Passive community members
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EQ2.5. Did LGP and its activities (DOBRE, PULSE, MSFI-II) respond to the need of: (Mark all 
that apply) 

Figure K.6. LGP Responsiveness to the Need of Local Governance, N=26 

 
EQ3.3. In your opinion, which types of LGP support are more/less effective by a 5-point scale, 
where 1 – completely ineffective, 5 – fully effective? 
Figure K.7. Effectiveness of LGP Support, N=27 

 
Table K.5. Effectiveness of LGP Support, N=27 

  
Completely 
Ineffective 

1 
2 3 4 

Fully 
Effective 

5 

Decentralization policy 
development 

% 3.85% 0.00% 23.08% 46.15% 26.92% 

# of respondents 1 0 6 12 7 

Preparation of the relevant 
legislative framework 

% 4.00% 8.00% 32.00% 40.00% 16.00% 

# of respondents 1 2 8 10 4 

YES, 65.38%

YES, 68.00%

YES, 80.77%

YES, 88.46%

YES, 88.46%

YES, 96.00%

YES, 96.00%

YES, 100.00%

YES, 100.00%

YES, 100.00%

YES, 100.00%

NO, 34.62%

NO, 32.00%

NO, 19.23%

NO, 11.54%

NO, 11.54%

NO, 4.00%

NO, 4.00%

Increasing local government political autonomy

Preparation of the relevant legislative framework

Increasing local government fiscal autonomy

Decentralization policy development

Promoting community consolidation

Increasing public oversight

Ensuring gender balance and inclusiveness

Effective management of resources

Quality public services

Increasing transparency of decision-making

Increasing local governance accountability to citizens

3.56

3.92

4.30

4.44

4.48

4.56

4.59

Preparation of the relevant legislative framework

Decentralization policy development

Consulting on inclusive and participatory strategic…

Promoting community consolidation

Grants and direct financial support

Study tours

Training, knowledge sharing events
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Completely 
Ineffective 

1 
2 3 4 

Fully 
Effective 

5 

Consulting on inclusive and 
participatory strategic 
planning 

% 0.00% 3.70% 11.11% 37.04% 48.15% 

# of respondents 0 1 3 10 13 

Training, knowledge 
sharing events 

% 0.00% 0.00% 3.70% 33.33% 62.96% 

# of respondents 0 0 1 9 17 

Study tours % 0.00% 0.00% 4.00% 36.00% 60.00% 

# of respondents 0 0 1 9 15 

Grants and direct financial 
support 

% 0.00% 0.00% 14.81% 22.22% 62.96% 

# of respondents 0 0 4 6 17 

Promoting community 
consolidation 

% 0.00% 0.00% 11.11% 33.33% 55.56% 

# of respondents 0 0 3 9 15 

 

EQ3.5. To what extent local citizens in the assisted municipalities/communities are satisfied 
with reform outcomes? (a 5-point scale, where 1 – completely dissatisfied, 5 – fully satisfied) 
Table K.6. Local Citizens’ Satisfaction with Reform Outcomes, N=26 

Scale 
Completely 
Dissatisfied 

1 
2 3 4 

Fully Satisfied 

5 

% 3.85% 3.85% 26.92% 50.00% 15.38% 

# of respondents 1 1 7 13 4 

Mean = 3.69. 

 

EQ3.6. To what extent local citizens in the assisted municipalities/communities are satisfied 
with improved public services delivery? (a 5-point scale, where 1 – completely dissatisfied, 5 – fully 
satisfied) 
Table K.7. Local Citizens’ Satisfaction with Improved Public Services Delivery, N=26 

Scale 
Completely 
Dissatisfied 

1 
2 3 4 

Fully Satisfied 

5 

% 0.00% 0.00% 30.77% 53.85% 15.38% 
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Scale 
Completely 
Dissatisfied 

1 
2 3 4 

Fully Satisfied 

5 

# of respondents 0 0 8 14 4 

Mean = 3.85. 

 

EQ3.7. In your opinion, now citizens in the assisted communities have more control over 
management of local resources as the result of reform? (a 5-point scale, where 1 – Strongly Disagree, 
5 – strongly agree) 

Table K.8. Local Citizens Satisfaction Have More Control over Management of Local Resources, N=26 

Scale 
Strongly 
Disagree 

1 
2 3 4 

Strongly Agree 

5 

% 0.00% 7.41% 37.04% 37.04% 18.52% 

# of respondents 0 2 10 10 5 

Mean = 3.67. 

 

EQ3.7. In your opinion, now citizens in the assisted communities have more quality public 
services as the result of reform (a 5-point scale, where 1 – Strongly Disagree, 5 – strongly agree) 
Table K.9. Citizens Have More Quality Public Services, N=26 

Scale 
Strongly 
Disagree 

1 
2 3 4 

Strongly Agree 

5 

% 0.0% 0.0% 11.5% 65.4% 23.1% 

# of respondents 0 0 3 17 6 

Mean = 4.12. 

 

EQ3.7. In your opinion, now citizens in the assisted communities have better access to public 
services as the result of reform (a 5-point scale, where 1 – Strongly Disagree, 5 – strongly agree) 
Table K.10. Citizens Have Better Access to Public Services, N=26 

Scale 
Strongly 
Disagree 

1 
2 3 4 

Strongly 
Agree 

5 

% 0.00% 0.00% 7.69% 61.54% 30.77% 
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Scale 
Strongly 
Disagree 

1 
2 3 4 

Strongly 
Agree 

5 

# of respondents 0 0 2 16 8 

Mean = 4.23. 

 

EQ3.8. How financial situation in assisted communities has improved as a result of reform? 
(a 5-point scale, where 1 – not improved at all, 5 – extremely improved) 
Table K.11. Improvement of Financial Situation as Reform Result, N=27 

Scale 
Not Improved 

at All 

1 
2 3 4 

Extremely 
Improved 

5 

% 0.00% 11.11% 7.41% 51.85% 29.63% 

# of respondents 0 3 2 14 8 

Mean = 4.00. 

 

EQ3.9. Did own revenue of local governments increased? (a 5-point scale, where 1 – not increased 
at all, 5 – increased significantly) 
Table K.12. Increasing of Local Governments’ Revenue, N=27 

Scale 

Not 
Increased 

at All 

1 

2 3 4 
Increased 

Significantly 

5 

% 0.00% 7.41% 22.22% 37.04% 33.33% 

# of respondents 0 2 6 10 9 

Mean = 3.96. 

 

EQ3.10. Did the management of local resources improve as a result of LGP assistance? (a 5-
point scale, where 1 – not improve at all, 5 – improved significantly) 
Table K.13. Improvement of Management of Local Resources as Result of LGP Assistance, N=27 

Scale 

Not 
Improved 

at All 

1 

2 3 4 
Improved 

Significantly 

5 

% 7.41% 3.70% 22.22% 37.04% 29.63% 
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Scale 

Not 
Improved 

at All 

1 

2 3 4 
Improved 

Significantly 

5 

# of respondents 2 1 6 10 8 

Mean = 3.78. 

 

EQ3.11. To what extent gender issues and special needs of socially vulnerable groups 
(veterans, elderly citizens, youth, etc.) are considered and mainstreamed by LGP? (a 5-point 
scale, where 1 – not considered at all, 5 – fully considered) 
Table K.14. Considering and Mainstreaming of Gender Issues and Special Needs of Socially Vulnerable Groups, N=27 

Scale 

Not 
Considered 

at All 

1 

2 3 4 
Fully 

Considered 

5 

% 3.70% 11.11% 14.81% 59.26% 11.11% 

# of respondents 1 3 4 16 3 

Mean = 3.63. 

 

EQ3.12. Which tools offered by LGP in enhancing gender balance were most helpful? (a 5-
point scale, where 1 is least helpful and 5 is most helpful) - [Select all applicable] 

Table K.15. Most Helpful Tools Enhancing Gender Balance, N=25 

 
Least 

Helpful 

1 
2 3 4 

Most 
Helpful 

5 

Gender analysis of policy 
documents  

% 8.70% 8.70% 39.13% 26.09% 17.39% 

# of respondents 2 2 9 6 4 

Gender equality approach  % 4.00% 12.00% 20.00% 32.00% 32.00% 

# of respondents 1 3 5 8 8 

Inclusive decision-making processes 
in local governments  

% 4.17% 4.17% 33.33% 41.67% 16.67% 

# of respondents 1 1 8 10 4 

Counteracting with gender 
stereotypes  

% 4.17% 4.17% 41.67% 25.00% 25.00% 

# of respondents 1 1 10 6 6 

Gender-related modules within % 4.17% 12.50% 25.00% 25.00% 33.33% 
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Least 

Helpful 

1 
2 3 4 

Most 
Helpful 

5 

training programs  
# of respondents 1 3 6 6 8 

Collecting gender-related statistical 
data  

% 9.09% 9.09% 27.27% 31.82% 22.73% 

# of respondents 2 2 6 7 5 

Gender oriented budgeting  % 4.17% 8.33% 20.83% 33.33% 33.33% 

# of respondents 1 2 5 8 8 

Gender oriented 
planning/programming  

% 4.55% 9.09% 27.27% 31.82% 27.27% 

# of respondents 1 2 6 7 6 

Women political engagement  % 4.35% 4.35% 30.43% 30.43% 30.43% 

# of respondents 1 1 7 7 7 

Women economic role  % 0.00% 9.09% 27.27% 31.82% 31.82% 

# of respondents 0 2 6 7 7 

Case management  % 4.76% 9.52% 38.10% 28.57% 19.05% 

# of respondents 1 2 8 6 4 

Participatory planning  % 4.55% 18.18% 9.09% 45.45% 22.73% 

# of respondents 1 4 2 10 5 

Participatory budgeting  % 13.64% 4.55% 18.18% 36.36% 27.27% 

# of respondents 3 1 4 8 6 

Participatory decision making  % 9.52% 14.29% 14.29% 38.10% 23.81% 

# of respondents 2 3 3 8 5 
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Figure K.8. Most Helpful Tools Enhancing Gender Balance (mean), N=25 

 
EQ3.14. In your opinion, to what extent the decentralization reform results are likely to be 

irreversible? (a 5-point scale, where 1 – reforms are completely reversible, 5 – reforms are completely 
irreversible) 

Table K.16. Irreversibility of Decentralization Reform Results, N=27 

 

Reforms Are 
Completely 
Reversible 

1 

2 3 4 

Reforms Are 
Completely 
Irreversible 

5 

State decentralization 
policy  

% 0.00% 11.54% 30.77% 34.62% 23.08% 

# of respondents 0 3 8 9 6 

Legislative framework  % 3.85% 19.23% 26.92% 38.46% 11.54% 

# of respondents 1 5 7 10 3 

Increased local 
government autonomy  

% 3.85% 15.38% 23.08% 42.31% 15.38% 

# of respondents 1 4 6 11 4 

Fiscal decentralization  % 7.69% 11.54% 34.62% 38.46% 7.69% 

# of respondents 2 3 9 10 2 

3.35

3.48

3.50

3.52

3.59

3.63

3.63

3.64

3.68

3.71

3.76

3.78

3.83

3.86

Gender analysis of policy documents

Case management

Collecting gender-related statistical data

Participatory decision making

Participatory budgeting

Inclusive decision-making processes in local governments

Counteracting with gender stereotypes

Participatory planning

Gender oriented planning/programming

Gender-related modules within training programs

Gender equality approach

Women political engagement

Gender oriented budgeting

Women economic role
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Reforms Are 
Completely 
Reversible 

1 

2 3 4 

Reforms Are 
Completely 
Irreversible 

5 

Increased citizens 
engagement  

% 0.00% 3.70% 22.22% 48.15% 25.93% 

# of respondents 0 1 6 13 7 

Increased gender balance 
and inclusiveness  

% 3.70% 11.11% 40.74% 37.04% 7.41% 

# of respondents 1 3 11 10 2 

 

Figure K.9. Irreversibility of Decentralization Reform Results (mean), N=27 

 
 

EQ3.15. In your opinion, to what extent the decentralization reform results are sustainable? 
(a 5-point scale, where 1 – reforms are not sustainable, 5 – fully sustainable) 
Table K.17. Sustainability of Decentralization Reform Results, N=27 

 

Reforms Are 
Not 

Sustainable 

1 

2 3 4 
Fully 

Sustainable 

5 

Increased local 
government political  

% 0.00% 7.69% 34.62% 50.00% 7.69% 

# of respondents 0 2 9 13 2 

Increased local 
government fiscal 
autonomy  

% 3.85% 7.69% 38.46% 38.46% 11.54% 

# of respondents 1 2 10 10 3 

3.27

3.33

3.35

3.50

3.69

3.96

Fiscal decentralization

Increased gender balance and inclusiveness

Legislative framework

Increased local government autonomy

State decentralization policy

Increased citizens engagement
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Reforms Are 
Not 

Sustainable 

1 

2 3 4 
Fully 

Sustainable 

5 

Increased citizens 
engagement  

% 3.70% 0.00% 22.22% 55.56% 18.52% 

# of respondents 1 0 6 15 5 

Increased citizens 
oversight  

% 3.70% 14.81% 18.52% 48.15% 14.81% 

# of respondents 1 4 5 13 4 

Increased gender 
sensitivity and 
inclusiveness  

% 0.00% 3.70% 44.44% 48.15% 3.70% 

# of respondents 0 1 12 13 1 

Community consolidation  % 3.85% 11.54% 19.23% 46.15% 19.23% 

# of respondents 1 3 5 12 5 

Local government 
transparency  

% 3.85% 7.69% 19.23% 38.46% 30.77% 

# of respondents 1 2 5 10 8 

Local government 
accountability  

% 3.85% 11.54% 26.92% 34.62% 23.08% 

# of respondents 1 3 7 9 6 

Local government 
management of resources  

% 3.85% 11.54% 26.92% 46.15% 11.54% 

# of respondents 1 3 7 12 3 

Quality public services  % 0.00% 0.00% 26.92% 42.31% 30.77% 

# of respondents 0 0 7 11 8 

Accessibility of public 
services  

% 0.00% 7.69% 19.23% 38.46% 34.62% 

# of respondents 0 2 5 10 9 
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Figure K.10. Sustainability of Decentralization Reform Results (mean), N=27 

 
 

EQ3.17. What risks are visible regarding the decentralization reform sustainability? (select all 
that apply) (a 5-point scale, where 1 – risks not visible at all, 5 – extremely visible) 
Table K.18. Visible Risks Regarding Decentralization Reform Sustainability, N=26 

 
Risks Not Visible at All 

1 
2 3 4 

Extremely Visible 

5 

National Level 

Economic % 8.00% 12.00% 28.00% 32.00% 20.00% 

# of 
respondents 

2 3 7 8 5 

Political % 7.69% 7.69% 3.85% 34.62% 46.15% 

# of 
respondents 

2 2 1 9 12 

Social % 12.00% 12.00% 52.00% 16.00% 8.00% 

# of 
respondents 

3 3 13 4 2 

Environmental % 24.00% 24.00% 28.00% 12.00% 12.00% 

# of 6 6 7 3 3 

3.46

3.50

3.52

3.56

3.58

3.62

3.65

3.85

3.85

4.00

4.04

Increased local government fiscal autonomy

Local government management of resources

Increased gender sensitivity and inclusiveness

Increased citizens oversight

Increased local government political autonomy

Local government accountability

Community consolidation

Increased citizens engagement

Local government transparency

Accessibility of public services

Quality public services
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Risks Not Visible at All 

1 
2 3 4 

Extremely Visible 

5 

respondents 

Regional Level 

Economic % 4.00% 20.00% 40.00% 28.00% 8.00% 

# of 
respondents 

1 5 10 7 2 

Political % 3.85% 19.23% 26.92% 30.77% 19.23% 

# of 
respondents 

1 5 7 8 5 

Social % 16.00% 24.00% 36.00% 24.00% 0.00% 

# of 
respondents 

4 6 9 6 0 

Environmental % 16.00% 32.00% 28.00% 20.00% 4.00% 

# of 
respondents 

4 8 7 5 1 

Local Level 

Economic % 4.00% 12.00% 36.00% 36.00% 12.00% 

# of 
respondents 

     

Political % 11.54% 34.62% 23.08% 19.23% 11.54% 

# of 
respondents 

3 9 6 5 3 

Social % 4.00% 32.00% 40.00% 16.00% 8.00% 

# of 
respondents 

1 8 10 4 2 

Environmental % 24.00% 28.00% 32.00% 4.00% 12.00% 

# of 
respondents 

6 7 8 1 3 
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Figure K.11. Visible Risks Regarding Decentralization Reform Sustainability (mean), N=26 

 
 

EQ5.8. Is the decentralization reform has been successfully synchronized with sector 
reforms?  
Figure K.12. Decentralization Reform Synchronizing with Sector Reforms, N=26 
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XII. ANNEX M: FINDINGS, CONCLUSIONS, AND RECOMMENDATIONS MATRIX 
 

Findings Conclusions Recommendations 

EQ1: To what extent is the LGP development hypothesis, “IF the GOU implements a sound framework for decentralization, local governments effectively 
manage resources and services, and citizens engage in local governance processes and provide oversight, THEN local governance will be more 
transparent, participatory, and accountable to citizens,” valid? 

1) All the interviewed stakeholder groups reviewed the 
development hypothesis and stated it is still valid to a great extent. 

1) To a large extent, the LG development hypothesis is 
valid. At least 3 additional factors, critical for 
enhancement of transparent, participatory and 
accountable local governance could be added, namely: 

a) availability of “driver(s) of change” 
b) a critical mass of activists 
c) enabling environment. 

1) USAID should not change the LGP 
development hypothesis but for its effective 
implementation three additional factors 
identified during the evaluation should be 
considered (as formulated in Conclusion 1). 

2) There are three additional factors identified during evaluation 
that influence transparent, accountable and participatory LG: 

a) DOBRE work at CTC level shows that community 
becomes more participatory and accountable to citizens 
if it has dedicated “driver(s)” of change and critical mass 
of activists and supporters. 

b) Stakeholders at local level noted that it is important to 
stimulate and encourage community activists to help 
the community to develop itself, to become 
empowered; 

c) PULSE activity shows that to enforce sound framework 
for decentralization, especially at local level, enabling 
environment is important. Such environment includes a 
set of interrelated conditions—such as legal, 
bureaucratic, fiscal, informational, political, and cultural. 
(LGP implementers). 

  

3) The foundation of a sound framework for decentralization is 
established, which resulted in creating of 884 CTCs, which cover 
39% of territory of Ukraine with 9.1 million residents living there 
(26% of the total population. Prospective plans for the creation of 
CTCs cover 82% of territory of Ukraine and 74% of the total 
population. 

 

2) While a solid foundation for decentralization has been 
initiated, the amalgamation process needs to be 
completed. A legal basis is needed for the next phase of 
decentralization reform to: 

a) address duplication of functions (especially in 
social/ medical spheres) between regional and 
rayon administrations and CTCs 

b) solve conflicts about properties (e.g. roads, 
social infrastructure, etc.) 
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c) clearly define the administrative-territorial 
system of Ukraine. 

4) There are positive results of the implementation of the LGP 
activities (DOBRE, PULSE and NSF-II) reflecting the validity of 
development hypothesis seen by the evaluation at national level 
(sound framework of decentralization, program focused 
budgeting); regional and local levels (management of resources, 
service delivery, citizens’ engagement). 

  

5) Overall, changes in the assisted communities include (based on 
the survey of respondents): 

a) increased level of local citizens satisfaction with 
improved public services 

b) increased control over management of local resources 
c) increased quality public services 
d) improved financial situation 
e) increased own revenue of local governments 
a) improved management of local resources.  

  

6) Change in effectiveness of management of resources and of 
services is difficult to assess at this stage of activities’ 
implementation, and it depends in general on availability of skilled 
personnel, pro-active position of local community, and enabling 
political environment. 

3) Effective management of resources and services 
delivery at local level depends on presence of: 

a) Political will, at central and regional levels, 
including goodwill of rayon-level officials to 
support CTCs 

b) Local “agent(s) of change” 
c) Local capacities to manage resources and 

services. 

2) USAID should further support municipal 
capacity development. Further support of local 
government capacity development is needed to 
enable municipalities to effectively manage 
available resources and provide quality services. 
Within the LGP framework, it is advisable to 
identify the most effective types of support for 
the integration of assisted CTCs and tools for 
their development (taking into consideration 
CTC size and their specific needs), scale that 
assistance for all currently assisted communities, 
and share them with other communities.  

Also relevant to EQ5 recommendations 

7) CTCs’ often lack qualified personnel at local level to be able to 
effectively manage available resources and provide needed 
services were transferred to CTCs under decentralization 
reform; 

4) Further development of legal base needed for next 
phases of reform that includes: 

a) completion of communities’ amalgamation 
b) the changes in the administrative-territorial 

system 
c) formulation of roles and responsibilities of 

authorities at different levels 
d) possibly, further amendments to Constitution. 
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8) As of now, CTCs use available local and rayon specialists and 
build their capacity through opportunity provided by state and 
international technical assistance programs.   

  

9) Accessibility and quality of services differs from community to 
community and depends on sectors as follows: 

a) Education – overwhelmingly improved: CTCs reported 
increase of quality and accessibility of education 
services and infrastructure; 

b) Administrative services – quality and accessibility 
overwhelmingly improved: especially with establishment 
of CNAPs in visited CTCs 

c) Medical services – mixed results; lack of professional 
personnel in some CTCs and high turnover in others. 
Often, there is a disagreement regarding contribution 
of the CTCs to the maintenance and operational 
expenses of medical facilities shared with other 
communities/ municipalities 

d) Social protection services - quality and accessibility for 
vulnerable population overall has improved, but in some 
cases remains the same. There are examples when 
CTCs continuing engage rayon-level infrastructure and 
services, as it is more effective 

e) Sports and physical culture – overall, services clearly 
improved as of new infrastructure and CTCs attention 
to youth 

f) Culture, including libraries – mixed, depending on 
hromadas' priorities.   

g) Communal services – overall, quality of communal 
services improved (in line with local priorities) for 
example, waste management; public space lightening, 
landscaping of public areas, etc. Some communities 
organized lifeguards, firefighters, and introduced civic 
neighborhood watch. 

h) Roads - are still a big issue because communities do not 
always have ownership right over the road and legally 
cannot spend funds on their maintenance. Meanwhile, 
there are a lot of examples of improved condition of 
local roads within CTC borders. 

5) In general, access to and quality of public services 
increased, but results are mixed and vary from one 
sector to the other. They depend on the priority given 
to ongoing state reforms (education, health care, etc.) 
and on donors' focus. 

 

 

3) USAID should assist local civil society. In order 
to strengthen contribution to the development 
hypothesis implementation, it is recommended 
that USAID provides more technical assistance 
to civil society development at the CTC level 
focusing on "local drivers of change" and capacity-
building of civil society actors to deliver demand-
driven community services and provide local 
governance oversight. 

Also relevant to EQ5 recommendations 

 

10) CTCs report that citizens’ engagement in local governance 
has increased as a result of decentralization reform.  

6) Although citizen engagement in local governance 
increased as result of application of various democratic 
procedures and tools, there is lack of citizen oversight 
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due to the absence of required knowledge and skills for 
such activity. 

11) CTC officials say they want more active community members, 
but they do understand that the degree of citizens’ engagement 
depends on readiness of local community to be part of local 
resources management process, community members’ pro-active 
position, and overall community consolidation. 

  

12) There is no evidence of systematic citizens' oversight of the 
local governance activities, as CTCs stakeholders acknowledge  a 
lack of citizens' knowledge and skills in this area and very few 
capable formal and informal leaders and CSOs. 

  

13) Local authorities claim that their transparency has increased 
as a result of additional requirements obtained/ enforced in 
course of: 

a) local governance reform 
b) new regulatory requirements 
c) increased engagement of local communities 
d) adoption and application of various tools (public 

hearing, e-petitions, Facebook groups, etc.), based on 
best international practice and targeting enhancement 
of transparency and accountability of local authorities. 

7) While CTC officials claim they have increased 
transparency, additional evidence is needed to draw any 
conclusions, including whether increased transparency is 
perceived by the citizens at the local level. 

 

14) There is no strong evidence that increased transparency of 
local governance is perceived by the citizens at local level. 
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Preliminary Findings Preliminary Conclusions Preliminary Recommendations 

EQ2: To what extent did USAID assistance advance the project purpose of strengthening local governance? 

1) The different activities under LGP (DOBRE PULSE, MFS-II) 
contributed to the strengthening of local governance varies, 
according to the KIIs, mini-survey, and document review. 

a) Overall, 85% of KIs who completed follow-up 
questionnaire reported that LGP and its activities 
responded to the needs of the decentralization policy. 

b) Only 65% of those, however, reported that LGP 
activities helped to increase local government 
autonomy. 

c) 100% of all KIs who completed follow-up questionnaire 
(n=20) reported that LGP supported effective 
management of local resources, improved quality of 
public services, and increasing transparency of local 
government. 

1) Overall assistance advanced the project purpose to 
strengthen local governance.  

 

2) More than 2/3 of respondents underlined flexibility and 
adaptability of LGP activities to evolving needs. 

  

3) Types of LGP interventions differ by their effectiveness.  
Among the most effective, according to the surveyed 
respondents are: 

• study tours 
• training 
• knowledge sharing events 

Comparatively less effective:  

• preparation of the relevant legislative framework  
• decentralization policy development 

Grants and direct financial support are moderately effective. 

  

 

4) DOBRE objectives were met, according to KIs. Leaders and 
citizens of communities assisted by DOBRE reported positive 
changes in their attitudes toward self-governance, according to a 
mini-survey and interviews:   

a) DOBRE provided systematic, local, needs-based, 
continuous support to 75 communities in 7 oblasts, 
with an overall purpose to assist local authorities and 
communities in adoption of effective tools for strategic 

2) DOBRE results are tangible and recognizable. The 
most obvious contribution of DOBRE to strengthening 
local governance because of its direct work with CTCs.  

3) DOBRE contributes to the decentralization reform’s 
implementation at the level of CTCs 

4) DOBRE is on a way to achieving the anticipated 
contribution to strengthening local governance and 

1) USAID should expand access to DOBRE by: 
expand best practices by non-participating 
municipalities through mechanisms such as a 
public database, helpline, and placing documents 
on its website. It should expand the DOBRE 
scope to convert DOBRE experiences and 
findings into policies and methods that can be 
adopted at the national level. USAID should also 
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planning and management of local resources, according 
to KIIs and annual reports.  

b) KIIs reported increased citizen engagement into local 
governance process. 

c) All KIIs reported enhancement of the local governance 
system, which is transparent, participatory, and 
accountable to citizens. 

d) KIIs reported increased participation of citizens in 
community assessment; strategic planning; support to 
inclusive, transparent, accountable governance; and 
direct support to identification and implementation of 
development initiatives at the CTC level. 

reaching expected results because of its systematic and 
consistent work directly with CTCs. 

 

 

support exchanges between DOBRE and non-
DOBRE CTCs. 

5) DOBRE approach and scale of intervention are adequate to 
the anticipated outcomes. 

  

6) DOBRE activity is manageable and large enough to initiate 
change in regions of the country not assisted directly, by 
producing and sharing good practices and success stories that 
could be reproduced.  

  

7) Central and regional authorities said PULSE played an 
important role in ensuring that decentralization legislation 
reflects local government input.  

 

 

 

 

 

 

5) PULSE’s contribution to the local economic 
development and increase of local government 
resources, another expected result, is limited. 

 

6) PULSE supported amalgamation process through 
contribution to legal/regulatory base development but 
the process is incomplete due to political reasons. 

2) USAID should refine the focus of PULSE. 
USAID should design the next stage of PULSE in 
line with its original goals to focus on:  

a) Building the capacity of LGP 
beneficiaries, especially for rural CTCs, 
for new responsibilities;  

b) Support to local economic 
development and expansion of local 
governments’ own sources of revenue, 
helping ensure local governmental fiscal 
autonomy; and, 

c) Strategic approach to decentralization 
and local governance strengthening 
under conditions of internal political 
instability and unclear perspectives of 
reform, specifically on elaboration and 
adoption of a decentralized 
administrative and territorial reform 
model (and relevant legal/regulatory 
amendments), with balanced Ukrainian 
and international expertise. 
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Because AUC is perceived as representing the 
interests of cities over rural communities, USAID 
should balance its reliance on AUC as the PULSE 
implementer with wider Ukrainian and 
international expertise as well as coordination 
with USAID development priorities. 

8) The desk review and KIIs with CTC officials, however, found 
little evidence of this. For example, small CTCs have criticized a 
law supported by AUC that allows cities to become CTCs by 
joining small nearby satellite communities. 

7) Evidence that PULSE reached expected results was 
insufficient, according to documents and according to 
KIIs.  

 

 

9) AUC is highly visible at the national level and plays an 
important role in development and adoption of legal/regulatory 
base supporting strengthening of decentralization and local 
governance. 

  

10) AUC efforts are appreciated by central authorities – VRU, 
CM, MRD (e.g., contribution to methodology development, 
legislation drafting and amendment. 

For example, Law on Inclusion of Neighboring Communities into 
Oblast Cities, lobbying of interests of municipalities). 

  

11) The scope of the assistance to communities at sub-national 
level is not clearly identified by PULSE. Often it is difficult to 
understand whether specific intervention (information sharing 
event, training) is AUC initiative or comes from the portfolio of 
initiatives funded by USAID (all such events are conducted under 
USAID logo). 

  

12) In some cases, the attribution of results to specific activities 
or donors is complicated (for instance, both PULSE and ULEAD 
claim they contributed to consolidation of 299 communities in 
2016, according to annual reports]. 

  

13) Objectives of MFSI-II were reached, according to a small 
number of KIIs; however, little evidence of widespread impact 
and sustainability was found. 

Limited evidence was found of contribution to the strengthening 
of local governance. Understanding of contribution of MFSI II is 
mixed at the local level; some beneficiaries lack institutional 
memory about MFSI-II. 

8) MFSI-II has contributed to development of national 
regulations, working directly with MoF, and also helped 
to introduce tools for municipal budget management at 
the sub-national level (which are used by some of the 
visited communities). 

9) LGP activities focused on specific technical issues and 
dependent on existing norms and regulations (for 
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a) MSFI-II analytical and consulting services provided to 
the MoF made an important contribution to the 
development of national regulations for managing 
municipal finances, according to mini-survey and KIIs. 

b) At the subnational level, the ET identified limited 
institutional memory about assistance provided by 
MSFI-II. Participatory budgeting tool was an exception, 
which was used in 82 cities across Ukraine, including 
visited municipalities/ communities:  Mykolaiv city, 
CTC in Ivano-Frankivska oblast and in Bashtanska CTC 
(Mykolaiv oblast, where platform introduced by MSFI-II 
is currently financed and used by DOBRE). 

instance, energy efficient budgeting tools in the scope of 
MSFI-II) have no lasting effect in the rapidly changing 
legal/regulatory environment and need not be supported 
further. 

 

 

14) Other donors/donor-funded projects operate side by side 
with LGP in the area of decentralization; the most recognizable 
among them are U-LEAD, DESPRO, UNDP.  

 

10) Coordination of decentralization efforts among 
donors is limited at the operational level. 

3) USAID should continue proactively 
coordinating donors, specifically focusing on U-
LEAD’s ongoing activities. Suggestions include 
sharing evaluation and performance reports 
among donors, especially U-LEAD and USAID, 
and more focused in-person donor meetings. 

15) LG stakeholders perceive coordination among donors in the 
area of decentralization as limited.  

  

16) Donors have established a Donor Coordination Board to 
provide a framework for support to decentralization and local 
governance reform. The Donor Coordination Board holds 
regular meetings and has an approved Common Results 
Framework and 10 working groups focused on specific issues.  

  

17) However, on the operational side of projects’ 
implementation, there are numerous examples of activities still 
overlapping, mostly between DOBRE (and to a lesser degree, 
PULSE) and U-LEAD. 

  

18) Assisted communities’ attitudes to this overlapping varies, 
according to KIIs. Some KIIs do not see any issues with 
information training and training provided for the same 
communities on the same topic by various donor-funded 
projects; others, especially in small non-city CTCs, feel confused 
and tired from too many trainings offered to their members. 

  

19) Gender imbalance, not in terms of equality of gender 
representation in the local governments, but in terms of 

11) Despite positive changes launched by LG, an overall 
understanding of the gender approach to governance is 
still lacking in the vast majority of communities. 

4) USAID/Ukraine should increase support for 
women and social inclusion. USAID should 



USAID.GOV UKRAINE LOCAL GOVERNANCE PROJECT EVALUATION - ANNEXES   |     90 

widespread of patriarchic perceptions about roles of females 
persists in many CTCs.  

12) Women-leaders at CTC level are concentrated at 
the middle management level, which points out to the 
continued existence of a glass ceiling in Ukrainian society 
due to persistent gender stereotypes and rigid cultural 
norms, and women face more barriers than men in 
access to and control over the resources  

13) Social inclusion is still a relatively new approach, 
which may be considered for further support and 
promotion at all level of local governance. 

expand the Women’s Leadership Academy to 
train citizens at all levels of CTCs. 

20) LGP attempted to address this issue. Among the most helpful 
tools offered by LGP in enhancing gender balance the surveyed 
respondents marked gender oriented budgeting (39% 
respondents consider this tool as the most helpful with average 
score 3.89 by 5-point scale), participatory planning (29% and 3.88, 
respectively), and participatory budgeting (35% and 3.82, 
respectively). 

a) Almost all CTCs that participate in DOBRE, reported 
the use of gender-sensitive budgeting.   

b) Issues of social/gender inclusion are better understood 
in the LGP assisted communities, in some of them, 
development priorities were aligned with consideration 
of special needs of certain groups of community 
members. However, this approach is not fully accepted 
even in communities from DOBRE cohorts 2 and 3, 
not mentioning communities outside LGP scope. More 
than 94% of all KIIs who completed follow-up 
questionnaire reported improvement in terms of 
ensuring gender balance and inclusivity. 

c) The overall understanding of the gender-sensitive 
budgeting was present in some CTCs that received 
strong training. However, by large, an overall 
understanding of the gender approach to governance is 
still lacking in the vast majority of communities.   

14) Introduction of Gender Sensitive Analysis and 
planning has contributed to a bigger consideration of 
specific needs of vulnerable social and demographic 
groups by local authorities and communities assisted by 
DOBRE.  

15) DOBRE clearly contributed to this understanding by 
providing targeted, focused trainings to CTCs on gender 
sensitive budgeting, according to all DOBRE CTCs, local 
and regional authorities, and DOBRE annual reports.     

16) “Approximation” of local authorities and local 
citizens supported by LGP resulted in mainstreaming of 
gender balance and social inclusiveness issues into 
community planning and provision of public services. 

 

 

21) DOBRE partner NDI promotes gender-sensitive planning 
tools and conducts Women’s Leadership Academy training cycles 
around the country, supported with grants to high-achieving 
Academy participants to engage on gender issues within their 
own communities and to support formation of gender-focused 
caucuses in the local councils. 

17) Women’s Leadership Academy helps women to 
realize their power as citizens and decision makers. It 
stood out as the most visible tool that helps women to 
realize their power as citizens and decision-makers. 

 

 



USAID.GOV UKRAINE LOCAL GOVERNANCE PROJECT EVALUATION - ANNEXES   |     91 

Preliminary Findings Preliminary Conclusions Preliminary Recommendations 

EQ3: To what extent did USAID assistance contribute to the implementation of local government reforms that consolidated communities? 

1) LGP contributed to the implementation of local government 
reforms that facilitated communities’ consolidation by: 

a) developing legislation and advocating for improved 
policy (sources: interviewed representatives of 
CMU, MRD, city CTCs and experts; PULSE annual 
report: 154 officials of local governments reported 
about the improvement of legislative basis),  

b) generating “demonstrative effect” (examples: PULSE 
replication visits and press tours; DOBRE 
conferences and forums, joint initiative with U-LEAD 
to conduct regional forums of non-amalgamated 
communities; peer-to-peer study tours in DOBRE 
communities; collected and shared community 
success stories), 

c) sharing information among wide range of 
stakeholders and beneficiaries (examples: PULSE 
supported 368 information events on 
decentralization and citizen engagement in CTCs and 
communities in the process of consolidation; TV 
show "Hromada for a Million" (DOBRE); information 
sessions, posted information in media) 

1) LGP provided needed support to local government 
reform in the process of communities' consolidation by: 

• creation of a legal basis for consolidation and 
support in regulatory amendments; 

• providing technical advice for central, regional 
and local authorities on decentralization 
practice, 

• introducing practical models and tools at the 
CTC level to generate “demonstration effect” 
to be used for the further strengthening of 
decentralization reform across the country. 

1) Further support to local governance reform 
through LGP is recommended. Depending on 
political will there are two scenarios: 

a) Provided that there is political will and 
adoption of basic legislation for the 
second stage of decentralization reform, 
PULSE should focus on: 

i. drafting legislation for mandatory 
consolidation of local communities, 

ii. new administrative territorial 
arrangement 

iii. reform of sub-regional level (rayons) 
iv. creation of a new territorial base for 

local elections in 2020 
v. mapping the boundaries of 

territories  (CTCs and rayons).  
b) Absent political will, PULSE might: 

i. continue supporting the 
consolidation of local communities 
to maximize coverage of the 
territory of Ukraine by CTCs 

ii. Provide newly established CTCs 
with needed technical support. 

Also relevant to EQ5 recommendations 

2) Before LGP, USAID contributed to the establishment of the 
first 159 CTCs in 2015 through the DIALOGUE activity 
(source: MRD and AUC interviews) 

  

3) With regard to CTCs established since 2016, there is no 
clear evidence as to which were a result of LGP assistance vs. 
government efforts and other donor assistance 

2) Since 2016 the creation of CTCs is a joint result of 
various donor programs that work in the field of 
decentralization (including LGP) and national 
stakeholders (central, regional and local authorities). It is 
not possible to attribute consolidation of local 
communities since 2016 to a particular stakeholder or 
activity. 
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4) PULSE support contributed to the establishment of 24 
CTCs in center cities of oblast significance (source: MRD and 
AUC interviews) 

  

 

5) The consolidation of local communities is still ongoing and 
is far from complete (source: interviewed representatives of 
central government, local authorities and experts): 

a) there is no clear distribution of powers between 
rayon authorities and the CTCs, 

b) rayon authorities in many cases oppose 
decentralization reforms because consolidation of 
communities reduces their power  

c) duplication of administrative structures in rayons and 
CTCs leads to inefficiency of public expenditure 

d) Cooperation between rayon and CTC authorities is 
sometimes due to their personal relationships, not a 
clear distribution of responsibilities 
If amalgamation remains voluntary, it will be a drawn-
out, chaotic and inefficient process  

Mandatory amalgamation may be necessary in the second stage 
of decentralization reform. 

3) Because consolidation of local communities is currently 
voluntary, there is uncertainty whether decentralization 
will be completed and issues in distribution of power 
between sub-regional authorities and CTCs. 

 

4) Some services that cut across several CTCs need to be 
shifted upward to reformed rayon authorities; for 
example, the maintenance of polyclinics, hospitals, 
maternity homes, social service centers, emergency 
response services etc. 

2) USAID should support new decentralization 
legislation. In the implementation of the second 
stage of decentralization reform, LGP should 
consider supporting a new legislative basis for local 
governance strengthening, including financial 
decentralization and tax revenue distribution 
among different levels of governance, and 
elaboration of a common approach to harmonizing 
sectoral and decentralization reforms with 
contributions from both LGP activities in 
coordination with other donors and implementers, 
notably U-LEAD. 

3) USAID should support cooperation between 
municipalities. More active support for inter-
municipal cooperation between neighboring 
communities is recommended as an important tool 
of decentralization strengthening and contribution 
to sustainability of decentralization reform. 

6) LGP contributed to integration of assisted CTCs by building 
cohesion within communities, ensuring inclusion of women, 
elderly, youth, people with disabilities, minorities, and IDPs in 
community development (sources: DOBRE strategic planning 
activities, citizen survey etc., PULSE’s IREX component). 

5) Along with the formal creation of the CTC, integration 
of the local citizens from amalgamated settlements into a 
single community is crucial factor for local governance 
reform. 

 

7) Few evidences of sustainability of efforts in increasing CTCs’ 
own budget revenues were identified. Although the budget 
funds under control of CTCs have increased as a result of 
decentralization, there is little evidence of an increase of local 
budget revenues resulting from local economic activities. The 
exception is when a CTC benefits from enterprises located on 
its territory that pay local taxes after establishment of new 
administrative borders. 

6) Requiring payment of local taxes based on an 
enterprise's location has led to increased competition 
between communities 

a) positive changes include improvement in the 
efficiency of local authorities and creation of a 
favorable business climate 

b) negative consequences include redistribution of 
tax revenues between neighboring communities and 
the need in some cases for one CTC to fund public 
services for residents of neighboring CTCs 

 

8) CTCs report budget shortfalls due to increased spending on 
delegated services that has not been matched by increased 
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state revenues (source: interviews with at least 3 CTCs that 
reported negative balance sheets as a result). 

9) DOBRE provides grants for implementation of community 
projects and a unified set of technical assistance tools for 
capacity building of local authorities in selected CTCs needed 
for identification of local development priorities; local 
development planning, including allocation of available budget 
resources; management of various aspects of local community 
life and public services provision to local citizens. 

  

10) LGP provides technical assistance and grants for capacity 
building of regional and local CSOs as well as informal initiative 
groups: 

• 104 local CSOs or informal initiative groups were 
assessed using Appreciative Review of Capacity 
methodology (DOBRE) 

• 58 small grants in PULSE 
• 43 projects in DOBRE. 

7) LGP contributed to the positive results of local 
governance reform in assisted communities. 

8) A well-balanced application of various and mutually 
complementary types of technical assistance is a strong 
feature of LGP, contributing to sustainability of results. 

9) Working directly with CSOs and informal initiative 
groups is a crucial factor for strengthening of local 
democracy, community mobilization and ensuring 
irreversibility of changes at CTC level. 

 

11) LGP contributed to increasing capacity of regional CSOs 
for sub-grants, project evaluation and selection, applicant’s 
capacity assessment, and procurement. Seven regional CSOs 
(in DOBRE oblasts) administer sub-grant programs for local 
CSOs (43 projects) 

 

 

 

12) IBSER, which was very active under MSFI-II activity, and is 
considered as a very helpful analytical and consulting center by 
the MoF, has disintegrated when USAID support was ended, 
and IBSER leading experts work for other donor-funded 
initiatives in the area of decentralization/financial 
decentralization, including U-LEAD.  

10) There is a high probability that the changes initiated 
by LGP will be sustainable; however, MFSI-II initiative have 
no lasting effect, with the exception of contribution to the 
revision of Ukrainian legal base and introducing e-
platform for participatory budgeting. 

 

13) According to the KIs at the CTC level, LGP results in 
promoting gender equality and social inclusiveness issues into 
community planning and provision of public services have 
strong probability of being sustainable. 

11) Highest possibility of sustainability of support to the 
gender balance and social inclusiveness is achieved in the 
communities with a biggest “approximation” of local 
authorities and local citizens (participatory planning and 
budgeting), and in CTCs where gender-oriented 
budgeting was adopted. 

 

14) All 9 interviewed representatives of central authorities 
expressed concerns that decentralization reform could be 

12) Decentralization reform is still not completed, now 
there is the "point of return" from where it could be 
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reversed. The representatives of local authorities assisted by 
LGP believe that the changes in local governance system are 
irreversible, as they proved to be effective in contributing to 
the well-being of community members. 

move forward or revert back to a centralized system of 
governance. 

15) In opinion of the surveyed respondents among the likely 
irreversible decentralization reform results are increased 
citizens engagement (4.05 average score by 5-point scale) and 
state decentralization policy (3.80); while more at-risk results 
include increased gender balance and inclusiveness (3.33), 
legislative framework and fiscal decentralization (both 3.35). 

13) Citizen engagement is the most crucial factor for 
ensuring irreversibility of decentralization reform results 
at the local level, which could decrease the reliance on 
the goodwill of top politicians and/or CTC heads to 
improve public services, better manage resources, and 
involve the public in decision-making. 

 

16) In opinion of the surveyed respondents among the likely 
sustainable decentralization reform’s results are:  

a) accessibility of public services (4.15 average score by 
5-point scale) 

b) quality public services (4.10) 
c) increased citizen engagement (3.81) 

Less sustainable results include: 

a) increased local government fiscal autonomy (3.35) 
b) local government management of resources (3.50) 
c) increased gender sensitivity and inclusiveness (3.52), 

and  
d) Increased local government political autonomy 

(3.55). 

14) There are several factors contributing to sustainability 
of LGP results at CTC level: 

a) participatory approach to strategic planning and 
developing local programs 

b) ensuring local ownership by co-financing of 
"hard" projects 

c) engaging youth in decision-making 
d) developing project management capacity. 

4) USAID should revise LGP sustainability and risk 
analyses. Amid changes to governmental 
development priorities that may accompany the 
presidential transition and upcoming parliamentary 
elections, a revision of LGP’s Sustainability Analysis 
is recommended. This should include development 
of a sustainability strategy for LGP’s remaining 
years, a re-focusing of project activities on greater 
citizen engagement (at the CTC level), and 
coordinating local government associations to 
provide a unified voice in relations with central 
authorities. LGP’s risk analysis should also be 
revised to update mitigation strategies for any 
newly identified risks. 

17) Survey respondents cited the most visible risks to 
decentralization: Political risk at the national-level (4.09 on 5-
point scale), and at the regional-level (3.50). 

The newly elected President did not expressly speak about 
decentralization reform, his position on this issue is not clear: 
Economic risks at the local level (3.43). 

15) The greatest risk for decentralization reform relates 
to political uncertainty as the result of Presidential 
election and upcoming Parliamentary election campaign. 

 

18) The perception of risks to decentralization differs 
depending on the level of authority: political risk to 
decentralization reform is widely accepted at the national level 
(according to the survey results is 4.10 by a 5-point scale, 
where 1 – risks not likely at all, 5 – extremely likely), while at 
the regional and local levels the occurrence of economic, 
political, and social risks does not differ dramatically. 
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19) Both PULSE and DOBRE contribute to information 
dissemination through national, regional, and local channels 
through the use of traditional and social media. 

16) Sustainability of LGP results is also supported by 
rather effective communication campaign, which targets 
varied audience nationally and locally, and use various 
communication channel. However, this strategy 
communication campaign may be further improved and 
strengthened. 

 

5) USAID should disseminate information about 
decentralization reform. LGP should intensify the 
dissemination of information about the success of 
the decentralization reform and communities’ 
practical achievements in this regard. This could 
include supporting study tours to successfully 
decentralized communities in Ukraine and abroad, 
and identifying a base of successful communities 
among the assisted CTCs to host internships for 
representatives of other communities, including 
those not covered by LGP. LGP should focus on 
activities for scaling up and disseminating good 
practices and models acquired during LGP 
implementation, including the creation of an LGP 
“Good Practices” and “How to…” platform 
(possibly with the involvement of SBO). 

20) Five respondents from the media expert and implementer 
staff groups described the activities’ information campaigns as 
uncoordinated.   
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Preliminary Findings Preliminary Conclusions Preliminary Recommendations 

EQ4: How did the DOBRE and PULSE activities collaborate to achieve project sub-purpose 2: Local governments effectively manage resources and 
services that respond to community priorities? 

1) PAD LGP document underlines that the “Local 
Governance Project incorporates three separate 
procurement mechanisms (called activities) to support three 
components that correspond to each of the Project’s sub-
purposes.” 

1) LGP design contains provisions that contribute to overlap of 
PULSE and DOBRE local capacity-building activities. 

1) LGP should consider establishment of 
effective Project’s internal coordination 
mechanism (in line with the LGP initial design 
in the PAD) with a special focus on: 

a) Capacity building (including use of 
the Prometheus platform for 
distance learning - 
www.prometheus.org.ua) 

b) Communication strategy 
amendment and implementation 

c) Formulation of policies to be 
promoted at the national level.  

LGP activities should agree on and introduce 
more structured formats for collaboration, 
with systematic exchange of information and 
coordination of interventions among them. 

2) Policy for Ukraine Local Self-Government (PULSE) is 
supposed to be focused on Component I: establishment of 
sound decentralization framework. 

  

3) Side by side with work on Component I, PULSE also 
involved into LGP Components 2 (Local governments 
effectively manage resources and services that respond to 
community priorities) and 3 (Citizens oversee and engage 
in decentralization reform implementation). 

  

4) Component 2 was supposed to be implemented through 
one existing activity in 2015 (MSFI-II) and one new activity 
(Decentralization Delivering Results for Ukraine – DDRU 
– currently DOBRE). 

  

5) Component 3: Citizens oversee and engage in 
decentralization reform implementation, should be 
implemented by DDRU (DOBRE), working in partnership 
with both Ukrainian and regional organizations. 

  

6) At the same time, side by side with contribution to 
legislation and policies development, PULSE was supposed 
to strengthening capacity of stakeholders. 
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7) DOBRE was anticipated to contribute to Component 1 
under Illustrative Intervention 2.2d. 

  

8) Both PULSE and DOBRE work in the areas foreseen by 
LGP Components 2 and 3, including capacity building, 
citizen awareness and inclusion, and public communication. 

2) PULSE collects feedback and issues from AUC members and 
assists CTCs in technical issues related to application of 
decentralization laws and regulations. DOBRE already collected 
examples of good practices from assisted CTCs. These could be 
turned into decentralization policies, in cooperation with PULSE. 
3) Both activities have strong public communication components, 
which do not cooperate to achieve Sub-purpose 2. 

 

9) DOBRE collected good practices and elaborated specific 
methodologies and tools, which may be turned into 
policies to be adopted at the national level. 

  

10) Close cooperation between PULSE and Component 2 
implementer (DOBRE) in addressing capacity building 
needs was required by the LGP design. DDRU (DOBRE) 
was supposed to “implement components 2 and 3 and also 
play a coordination role among USAID implementing 
partners working on decentralization and local 
governance”. DDRU implementer was required to closely 
collaborate with the PULSE implementer to ensure a 
coordinated approach. 

4) Internal coordination between PULSE and DOBRE was 
envisioned by the LGP design and the activities’ project documents. 

 

11) ET has found no evidence of close cooperation 
between PULSE and DOBRE on achieving project sub-
purpose 2. In 2016 DOBRE approached PULSE regarding 
coordination, but the coordination did not go beyond joint 
participation in some information sharing events. 

5) DOBRE and PULSE could cooperate to achieve sub-purpose 2: 
a) Capacity building of local authorities (coordination of 

capacity building approaches, methods and tools to be 
introduced, training materials, etc.) 

b) Formalization of practices, methods, tools proved at 75 
CTCs by DOBRE and formulation of national policies 

c) Dissemination of good practices and success stories 
through a well-coordinated public information strategy. 

 

12) Both PULSE and DOBRE contributed to information 
dissemination through national, regional and local channels, 
with traditional and social media. The information 
campaigns are not coordinated and often overlap. 

  

13) Little evidence of ongoing coordination were identified 
in other areas; for example, participation of AUC in the 
associations' capacity strengthening training provided by 
DOBRE on in April in Kyiv. 
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Preliminary Findings Preliminary Conclusions Preliminary Recommendations 

EQ5: To what extent are the types of USAID assistance described in the LGP scope no longer needed in Ukraine? 

1) Progress in the area covered by LGP Component 1, “Sound 
decentralization framework adopted and implemented,” is 
not sufficient to fully support the decentralization reform, 
according to all KIs with authorities at the national, regional, 
rayon levels, as well as all external experts, and 80% of CTC 
authorities. 

 
 

 

1) Additional support in development and adoption of 
Phase II of the national strategy of decentralization is 
needed, with a clear design of the decentralized 
administrative and territorial system to be introduced 
(including structure, roles and responsibilities, reporting 
lines, etc.) 

1) In coordination with LGP activities and other 
donors, USAID support should focus on: 

a) National strategy of decentralization and 
related legal and regulatory framework; 

b) Support for fiscal decentralization; 
c) Standardized methods of analysis and 

approach to organizational change 
supporting decentralization reform and 
local governance strengthening;  

d) Local economic development to ensure 
sustainability of decentralization; 

e) Capacity building, with a special focus on 
local/CTC level;  

f) Citizen engagement, transparency, and 
accountability of local governments; 

g) Strategic communication plan for 
engaging citizens in two-way 
communication. 

2) Slow progress in further development of a solid framework 
for decentralization is caused by political and administrative 
resistance at national (channeled mostly though VRU), 
regional (both legislative and executive branches of power) 
and rayon levels, according to revised analytical reports, 
activities reports, and KIs at all level of governance. 

2) Because decentralization reform is not complete, all the 
types of assistance in the Project scope are needed. 
However, the set of LGP interventions and their 
implementation modalities may need to be revised and 
amended to take into consideration: 

a) the unclear future of decentralization reform in 
Ukraine; 

b) limited LGP capacities in lobbying 
decentralization agenda at the national level 
(especially at the VRU);  

c) lack of common vision of decentralization model 
to be promoted;  

d) presence of such potentially powerful actor as 
U-LEAD, 

e) on-going contribution of LGP activities to the 
success of decentralization reform  

2) USAID should support harmonization of 
reforms. Methodological support for 
harmonization of sectoral and decentralization 
reforms is recommended, with contributions from 
both LGP activities and alongside other donors and 
implementers, primarily U-LEAD. If the developed 
approach meets USAID/Ukraine expectations and 
standards, ongoing support for harmonization 
could be left to U-LEAD, with no further 
disbursement of USAID resources. 

3) Local governments continue to provide input into the 
development of national decentralization policy by: 
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a) addressing directly VRU, Cabinet of Ministers, 
Ministry of Regional Development; 

b) channeling input through the AUC/PULSE national 
network and Association of CTCs 

4) Officials of smaller, rural CTCs frequently said their 
interests are not always considered in the amendments to 
decentralization laws and regulations, despite opportunities 
to address certain issues in local governance practice directly 
and through associations and to suggest them for 
consideration at decentralization policy level. 

3) LGP works with 2 national associations: AUC and 
ACTCs. AUC operates as a PULSE implementer and has a 
leading role within the LGP framework in formulating and 
lobbying decentralization policies and related amendments 
in legal base. The latter cooperates mostly with DOBRE, 
but its political influence at the national level is limited. 

4) The practice of supporting one of the national 
associations in taking a lead in elaborating and adopting 
administrative and territorial reform through legislation, 
regulations and policies development contains a risk of 
bias.  

5) At the national level, LGP is represented almost 
exclusively by PULSE, and PULSE often cannot be 
separated from AUC. The PULSE implementer is an 
association that has its own goals and interests. Some 
CTCs and experts believe AUC acts in the interests of the 
cities, not rural CTCs. Other national associations, 
including ACTCs, are underrepresented at national and 
sub-national levels. 

 

5) KIs in CTCs expressed concern regarding: 

a) mandatory inclusion into bigger neighboring 
municipalities (“cities need our land for expansion, 
not our citizens”); 

b) mandatory amalgamation with neighboring CTCs; 
c)  lack of support at the national level in land 

allocation and CTC borders demarcation issues; 
d) Unclear relations with rayon administrations 
e) lack of support in harmonization of 

decentralization with sectoral reform (health, 
social protection, culture, etc.). 

6) Decentralization models promoted by PULSE/AUC are 
not fully supported by experts and CTCs, which see 
threats to the interests of small communities. 

 

 

 

6) Often CTCs have membership in two national associations 
– AUC and ACTCs. 

a) The former is considered by KIs in the CTC 
authorities as more influential (although oriented 
more to the interests of the majority of its 
members – cities and towns, not villages) 
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b) ACTCs acts in interests of CTCs but does not yet 
have sufficient political weight. 

7) DOBRE has developed: 

a) assessment methodologies and practical tools 
adapted to local conditions 

b) best practices for implementation standards for 
public services,  

These could be summarized and aggregated into national 
policies to work directly with CTCs on a broad set of 
community development practices. 

  

8) National and sub-national authorities face various issues 
related with the incomplete legal/regulatory framework of 
decentralization. Most frequently mentioned by KIs are the 
following: 

a) Incomplete decentralization reform, resulting in the 
de facto co-existence of the old, centralized 
administrative-territorial system (central authority-
oblast-rayon) and the new, decentralized model 
(with increased responsibilities of local authorities 
at CTC level); 

b) Unclear roles and responsibilities of authorities at 
different level (especially current and future 
functions of rayons); 

c) Lack of common understanding among Ukrainian 
political and administrative institutions at various 
levels of approaches to further amalgamation 
(voluntary vs. mandatory, inclusion of rural CTCs 
into urban municipalities, "ideal size of CTC to be 
sustainable”, etc.); 

d) Land and boundary issues; 
e) Issues with control over assets located on the CTC 

territory (health institutions, roads, cultural 
monuments, etc.); 

f) Lack of understanding at CTC level of their rights 
managing their own sources of revenue, including 
establishing local taxes and duties; 

g) Need to harmonize decentralization and sectoral 
reforms (such as reorganization of health system, 
social protection, education, culture, etc.).       
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9) Work under LGP Component 2: “Local government 
effectively manage resources and services that respond to 
community priorities” is not completed, according to KIs at 
national and sub-national levels, including the vast majority of 
CTCs. Despite positive changes, additional assistance is 
needed in strengthening skills in resources management and 
public services provision: 

a) Support at the CTC level to fiscal decentralization, 
as in a course of decentralization reform, the 
growing number of CTCs must prepare their 
budgets based on PPB 

b) Institutional capacities and skills strengthening of 
local governments at various levels (especially in 
recently created CTCs); enabling them to deal with 
new roles and responsibilities obtained as a result 
of decentralization reform 

c) Insufficient tax base for CTCs to generate 
revenues and lack of local development initiatives 
to support sustainable development 

7) CTCs expect assistance in elaboration and introduction 
of models and tools to: 

a) expand local economic base 
b) unlock local potential 
c) use local resources more effectively 
d) increase investment attractiveness of specific 

communities 
e) Establish communication with potential investors 

and attract investments 
f) Strengthen business skills in the communities 
g) Provide support to local SME  

 

3) USAID should strengthen local economic 
development support. Within the LGP framework, 
it is recommended that greater attention be paid 
to local economic development, including 
expanding CTCs’ own sources of revenues, 
identifying and presenting local opportunities, 
formulating investment passports, improving 
communication with potential investors, and 
supporting SMEs and the development of business 
skills, including those youth, women, and 
vulnerable groups. 

10) Interventions under LGP Component 3, “Citizens oversee 
and engage in decentralization reform implementation,” 
contributed to the improved engagement of communities into 
local governance, as shown in the findings for EQ3. 

  

11) Targeted work with local youth and community activists 
on increased engagement into local governance was effective 
in DOBRE-assisted communities; establishment of Youth 
Councils and formalized inclusion of activists into planning and 
management of local development initiatives contributed to 
increased inclusion and transparency. Youth interests go 
beyond improvement of local social and transport 
infrastructure and to include local economic development, 
including job creation and income generation through 
economic revitalization and SME development. 

8) Youth may be considered as a specific LGP target group 
interested in inclusive and sustainable decentralization 
outcomes, including opportunities provided by local 
economic development and entrepreneurship/SME 
strengthening. 

 

 

12) Involvement of citizens in oversight of local resources’ 
management is very limited due to insufficient activity of local 
residents and lack of needed skills/capable CSOs at the local 
level, according to external experts and 100% of the KIs in 
CTCs. This contrasts with the opinion of almost 3/5 of 
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respondents in the assisted CTCs, who believe that they have 
more control over management of local resources. 

13) Tools such as communities’ “branding” and “identification 
of community unique features” have been applied recently in 
some of the visited communities, in order to increase internal 
community consolidation; their impact is not clear yet. 

  

14) Other donors’ contributions are visible. 

a) Despite the limited size of intervention, DESPRO 
activities are highly appreciated by national, regional 
and local authorities due to the lasting presence, 
complex approach and tangible results. 

b) U-LEAD has established a wide sub-national 
network and has substantial potential in: 

i. policy development at the national level; 
ii. institutional and individual capacity building at 

various levels of local governance; 
iii. development and implementation of 

communication policy in the area of local 
governance reform.  

  

15) There is a good coordination between DOBRE and 
DESPRO on the operational level (within the framework of 
the Council of Donors); LGP coordinates with U-LEAD on a 
strategic level, but on the operational one but the ET found 
evidence of U-LEAD regional experts following path of LGP 
initiatives, without respecting that LGP is already doing that 
work. 

  

16) The team found evidence of one-way communication 
(from authorities to citizens) at national and sub-national 
levels about the decentralization reform. The effectiveness of 
selected communication channels and the communication 
strategy overall are not monitored and assessed, according to 
KIs in central authorities, LGP sub-grantees responsible for 
communication component and media experts. 

9) There is a lack of a well-coordinated LGP 
communication strategy with PULSE and DOBRE 
contributing to information dissemination in an 
uncoordinated manner, which decreases effectiveness and 
efficiency of communication campaigns. 

10) There is a clear lack of two-way strategic 
communication flow at all levels, and a visible need for 
completing the communication loop by receiving 
continuous feedback from citizens. 

4) USAID should strengthen the LGP 
communication strategy. USAID should introduce 
a mechanism to support more active collaboration 
between PULSE and DOBRE in LGP’s 
communication strategy, with special attention to 
the mechanism for monitoring communication 
effectiveness and efficiency, as well as tools for 
two-way communication. 
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